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Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of Education with 

this report of its findings and recommendations for the existing facility assessment of the district’s nine (9) 

educational facilities.  Per the district’s request, the team reviewed the 2014 Ohio Facilities Construction 

Commission (OFCC) Facility Assessment prepared by VAA, LLC, Future Think, and Regency Construction Services, 

Inc.  Upon review of the assessment, the team found a discrepancy in square footage measurements in two 

schools, which prompted the OFCC to issue a revision on November 4, 2015.   The team then conducted its own 

observations of the existing facilities, and compiled this independent assessment report.  The team has also taken 

the assessment information and projected costs for renovations into future time frames when the work should 

be performed based on urgency and life cycle.  These projections are broken down into three categories: 

immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years). 

The Process: 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of each facility between August 

14, 2015 and October 26, 2015 to evaluate the condition of the buildings and site features as well as to confirm 

the notations made in the OFCC assessment.  The team photo-documented its findings as well as made notations 

on printed floor plans.  Team members collaborated throughout the assessment as to how existing conditions 

should be remedied and discussed how urgently the district should address these conditions.  Moody Nolan, 

Korda, EMH&T, and Turner then reviewed and compiled notes to develop building specific assessments and cost 

projections.  As the team evaluated each system and component of the buildings, it used the following 

assumptions/clarifications to govern the decisions: 

• The OFCC’s Ohio School Design Manual (OSDM) standards would be the basis of the design for 

replacement solutions.  With the exception of LED lighting, no “higher” quality solutions were assumed.  

If such solutions were to be desired by the community, these would be decided upon in a later phase of 

planning. 

• No educational adequacy evaluations are contained in this physical facilities assessment report.  

Therefore, our assessment does not include any monies for renovations to facilitate reprograming of 

existing spaces or building additions.   

• The cost information provided in the OFCC assessment is based on OFCC cost guidelines, which are 

updated every year with input from construction managers, contractors, and architects from across the 

state.   The estimated cost for each recommended work item and category was evaluated and either 

confirmed, or adjusted, based on current market pricing for similar projects.  As one of the largest 

construction management firms in Ohio, Turner regularly receives bids for projects in the K-12 and higher 

education markets.  Through this bidding process, Turner collects actual bid unit prices and maintains an 

extensive database of that pricing for reference when preparing estimates on future projects, and for 

pricing building assessments. 

• Costs to maintain and repair what the OFCC describes as Locally Funded Initiatives (LFI’s) were not 

included in the 2014 OFCC assessment.  These include programs such as performing arts and athletics 

facilities and amenities.  The Moody Nolan/Korda/Turner team conducted a thorough review of these 

facilities and have integrated that review into our assessment and recommendations. 
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• Maintaining a safe environment for students and staff is the highest priority, and construction activities 

should be planned in a way to minimize disruption to school operations.  These costs include premiums 

for working in smaller areas of the building at a time (in lieu of working in all areas at the same time), and 

setting up temporary facilities. Temporary facilities could take the form of temporary classrooms within 

existing space, modular units on site, or temporary walls to separate students and staff from construction 

work.  These costs are included. 

• Contingencies have been included.  The OFCC assessment included a 7% construction contingency but did 

not include design, estimating, and owner contingencies.  Construction contingency is used to cover 

unforeseen costs incurred during construction.  Prior to construction, industry convention is to also 

include design, estimating, and owner contingencies to address scope refinement through the design 

process.  We have included these contingencies at an aggregate value of 10% in addition to the 7% 

construction contingency. 

• Other Project Related Costs, also known as “soft costs”, have been included as well.  The OFCC assessment 

included these scope elements; the calculation however assumes all the work to take place concurrently.  

Since this project would be phased, we modified these costs to reflect those commensurate of phased 

construction as described above.  The table below outlines the scope and costs percentages included as 

Other Project Related Costs.     

 

 

 

 

 

 

 

 

 

 

 

 

Cost Summary 

The buildings and facilities in large part appear to have been very well maintained, which has allowed them to 

outlast a typical life expectancy.  In general, the team agrees with the OFCC assessment that a large portion of the 

building systems and materials are past their expected efficient useful life span and should be replaced, which 

would require an investment in significant building renovations.  The total cost to provide the minimum 

OTHER PROJECT RELATED COSTS

Multiple Phase 

Des ign & 

Construction 

Land Survey 0.03%

Soi l  Borings/Phase I  Envi r. Report 0.10%

Agency Approva l  Fees  (Bldg. Code) 0.75%

Construction Testing 0.60%

Printing - Bid Documents 0.18%

Adverti s ing for Bids 0.05%

Bui lders  Risk Insurance 0.12%

Bond Fees 0.00%

Design Profess iona l  Services 7.75%

Construction Manager Services 6.50%

Commiss ioning and Maintenance Plan Advisor 0.80%

Other Project Related Costs  Contingency 1.12%

18.00%
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recommended improvements across the district, if started in 2015, is estimated to be $156,132,800.  This estimate 

is $47,666,900 higher than the OFCC estimate of $108,465,900 for the reasons noted within the report.  If these 

costs are deferred to the future time frames as indicated below and in the detailed building assessments, the total 

estimated renovation costs increase to $188,434,700, to include inflation over 15 years. 

Understanding the Numbers 

The OFCC assessment estimate of $108,465,900 assumes that all of the repair and maintenance costs would be 

incurred shortly after the completion of the assessment.  The team’s charge from the district was to use this data 

to accurately estimate the cost of “the current path,” which is conducting preventative maintenance on the 

buildings and repairing systems as needed.  In order to estimate the full cost of implementing these repairs over 

time, the team had to include several costs not considered in the OFCC estimate.  Those costs include 

design/estimating/owner contingency ($10.8 million), other project-related costs for phased construction ($9.2 

million), and additional phasing and swing space costs ($1.4 million).   The team also included costs for work items 

outside of the scope of the OFCC assessment ($24.4 million) and of work related to site athletics/outdoor 

recreation spaces ($1.9 million). 

 

*Includes updated pricing from November Building Team Meeting presentation 

Inflation and Escalation 

Deferment of the renovations results in a higher overall capital expenditure due to inflation in the construction 

market, which is similar to consumer inflation, but is subject to influence by different factors.  The primary factors 

influencing inflation in the construction market are changes in material and equipment pricing, labor costs and 

the availability of skilled labor, and the impact of market conditions on the level of overhead and profit that 

contractors will include when they bid on the work (contractors will increase margins during a busy market and 

decrease margins in a slower market).    Turner tracks inflation in the construction market and publishes the Turner 

Cost Index on a quarterly basis, which is included with this report.  Over the last 10-15 years, the cost index has 

indicated inflation trending at a 3% - 4% increase annually, with the most recent three years trending over a 4% 

annual increase.  Based on this data, this assessment forecasts an annual escalation rate of 4% to the mid-point 

of each of the three time frames discussed above, which would be 2 ½ years, 7 ½ years and 12 ½ years respectively. 

SCHOOL 2015 Costs 0-5 YEARS 5-10 YEARS 10-15 YEARS TOTAL

Burbank Early Childhood School $6,483,600 $3,486,800 $2,169,500 $2,467,300 $8,123,600

Barrington Elementary School $14,407,400 $6,365,200 $10,314,600 $1,029,800 $17,709,600

Greensview Elementary School* $8,060,200 $7,813,000 $1,244,600 $0 $9,057,600

Tremont Elementary School $8,079,700 $3,863,900 $5,748,600 $217,400 $9,829,900

Wickliffe Progressive Elementary School $9,127,800 $8,208,000 $1,474,600 $797,600 $10,480,200

Windermere Elementary School $11,258,500 $3,850,500 $9,080,500 $1,159,200 $14,090,200

Hastings Middle School $23,561,100 $1,551,600 $28,509,000 $331,200 $30,391,800

Jones Middle School $16,002,200 $2,667,400 $8,674,800 $10,846,900 $22,189,100

Upper Arlington High School $59,152,300 $59,488,400 $3,468,800 $3,605,500 $66,562,700

TOTAL $156,132,800 $97,294,800 $70,685,000 $20,454,900 $188,434,700

COSTS TO DEFER RENOVATIONS



Turner Building Cost Index

2011
700
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Quarter
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2nd Quarter 2015 
1st Quarter 2015 
4th Quarter 2014

Index
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The Turner Building Cost Index is determined by the 
following factors considered on a nationwide basis: 
labor rates and productivity, material prices and the 
competitive condition of the marketplace.

2015 Third Quarter Forecast

2012 2013

“While the cost of engineered 

and manufactured construction 

components decreased in 

Third Quarter, material lead 

times for delivery have been 

extended mainly due to a reduced 

availability of production and 

fabrication facilities to support 

market demands.” 
Attilio Rivetti
Vice President

Concord-Carlisle High School 
Concord, Massachusetts

2014 2015

www.turnerconstruction.com/cost-index
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Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of 

Burbank Early Childhood School.  Per the district’s request, the team reviewed the 2014 Ohio Facilities 

Construction Commission (OFCC) Facility Assessment, conducted its own observations of the existing 

facility, and compiled this independent assessment report.  The team has taken the assessment 

information and projected costs for renovations into future time frames when the work should be 

performed based on urgency and life cycle. 

 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Burbank Early 

Childhood School on October 12, 2015 to evaluate the condition of the building and site features as well 

as to confirm the notations made in the OFCC assessment. Details on the process the team used to gather 

this information and the assumptions made in completing the assessment can be found in the District-

Wide Physical Assessment Executive Summary dated November 17, 2015.  Team members collaborated 

throughout the assessment as to how existing conditions should be remedied and discussed how urgently 

the district should address these conditions  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Top: Damaged interior finishes Bottom & Right: Cracked/timeworn exterior elements 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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       Gymnasium without air conditioning  Water infiltration at floor and roof  

 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  In general, however, the team agrees with the 2014 OFCC assessment that a 

large portion of the building systems and materials are past their expected efficient useful life span and 

should be replaced, which would require an investment in significant building renovations. Following are 

the major items identified as needing attention at Burbank Early Childhood School: 

� Water infiltration concerns in Rooms 100, 102, and 104 

� Lack of air conditioning in the gymnasium 

� Windows and storefront throughout in need of replacement 

� Improvements required for building exhaust and kitchen exhaust 

� Upgrades needed for finishes including casework 

� Exterior lighting needed for extended site use and safety 

� Addition of occupancy sensors 

� Additional provisions required for ADA accessibility 

� Updates required for fire alarm and sprinkler system including new service for fire suppression 

� Timeworn furniture and building technology 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

building information and detailed assessment information.  

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� Gymnasium air handling unit replacement with effective cooling of space 

� Various other HVAC replacements including classroom ventilation, as well as kitchen, kiln and 

general building exhaust 

� Replacement of an immediate failing roof section as well as coping and cap flashing 

� Addition of new roof drain to lower level roof 

� Replacement of 1971 electrical panel 

� Addition or replacement of plumbing fixtures including backflow preventers and mixing valves 

� Investigation and remedy of water infiltration issue in rooms 100, 102, & 104 

� Exterior light fixture addition or replacement 

� Replacement of timeworn finishes and casework 

� Addition or replacement of furnishings such as tackboards, markerboards, and furniture 

� Building technology and security updates 

� Items required to provide proper ADA accessibility 

Intermediate need (5-10 years): 

� Fabric canopy replacement 

� Addition of overflow roof drains and piping 

� Replacement of windows and glazing at entrances 

� Exterior masonry cleaning, sealing, caulking, and control joint addition 

� Complete building lighting replacement including LED fixtures 

� Necessary doors, frames, and hardware replacements 

� New emergency generator and distribution 

� Additional items required to provide proper ADA accessibility 

� Updates to concrete sidewalk and dumpster pad 

� Improvements to site conditions 

� Updates to fire suppression system including new service tap 

� Hazardous material abatement 

Deferred need (10-15 year): 

� Various HVAC updates including controls, chillers, and conversion to ducted system 

� Complete roof replacement 

� Remaining electrical system replacement 

� Replacement of plumbing fixtures including toilets, urinals, and sinks 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC 
Reduced full system replacement to partial based on existing conditions and itemized out each item 
that would need to be repaired/replaced.    

B. Roofing 

Added replacement of area above the main stair which has immediate need prior to full roof 
replacement in 15 years.  Added costs associated with replacement of the existing canopy and 
copings as well as addition or roof drains including overflow.   

C. Not Used N/A 

D. Electrical Systems N/A 

E. Plumbing and Fixtures 

Increased unit costs for replacement of plumbing fixtures due to current market conditions. Added 
grease interceptor for 3 compartment kitchen sink, a mixing valve in the domestic water heating 
system, and replacement of 4 drinking fountains.  

F. Windows 
Included replacement of all windows including entrances and adjusted unit price due to recent 
market conditions.  

G. Structure Added allowances to remediate water infiltration issues. 

H. Structure Walls And Chimneys 
Increased quantity of masonry cleaning and sealing to include entire building.  Modified frequency 
of additional control joints needed in masonry. 

I. Structure:  Floors and Roofs N/A 

J. General Finishes 
Added replacement of select specialties, including tackboards, markerboards, and basketball 
backboards. 

K. Interior Lighting 
Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent. Added 
exterior lighting and occupancy sensors that were not included in the OFCC assessment. 

L. Security Systems N/A 

M. Emergency/Egress Lighting Added new emergency generator. 

N. Fire Alarm Increased estimated cost to replace the fire alarm system based on current market conditions. 

O. Handicapped Access 

Added the signage, door hardware, lift to stage, and elevator modernization required to provide 
proper ADA compliance.  Also, increased the unit cost for replacement of ADA compliant plumbing 
fixtures 

P. Site Conditions 
Added several scope items not included in the OFCC assessment, including playground pavilion 
gutters/downspout, door to outdoor enclosure, and new fire suppression service.  

Q. Sewage System N/A 

R. Water Supply N/A 

S. Exterior Doors N/A 

T. Hazardous Material N/A 

U. Life Safety 
Increased the allowance to enclose stairways to meet code and increased the unit price for new 
railings. 

V. Loose Furnishings N/A 

W. Building Technology N/A 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 

 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $8,123,900.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $6,483,600 and adjusting appropriately for 

future inflation and escalation as described in the District-Wide Physical Assessment Executive Summary.  

Following is the Assessment Cost Summary for Burbank Early Childhood School which summarizes the 

costs for the items described above. From left to right, it includes the 2014 OFCC assessment estimate, 

followed by the team’s current assessment estimate shown in the grey columns.  Both of these estimates 

are displayed in total dollar value, and also in cost per square foot ($/sf) based on the gross area of 

building.  The cost per square foot metric is an industry standard benchmark that is used to evaluate cost 

estimates against actual costs for comparable building renovations.  Next is the variance column which 

indicates the difference between the 2014 OFCC assessment and the current Moody 

Nolan/Korda/EMH&T/Turner assessment estimates.  The group of columns to the right (costs to defer 

renovations over 15 years) allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs 

to the three time frames previously described.  Escalation is then applied to each of the deferred costs 

subtotals to formulate the total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the Building System Detail sheets, a Description of Scope by Timeline has been included. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Burbank Early Childhood Summary

Assessment Cost Summary

Gross Area: 37,997 SF

2014 Assessment $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $1,106,500 $29.12 $739,500 $19.46 -$367,000 $349,485 $0 $389,981

B. Roofing $207,100 $5.45 $229,600 $6.04 $22,500 $58,200 $39,800 $131,640

C. Not Used $0 $0.00 $0 $0.00 $0 $0 $0 $0

D. Electrical Systems $616,700 $16.23 $617,000 $16.24 $300 $66,000 $0 $550,957

E. Plumbing and Fixtures $60,500 $1.59 $135,500 $3.57 $75,000 $74,500 $0 $61,000

F. Windows $36,000 $0.95 $104,600 $2.75 $68,600 $0 $104,625 $0

G. Structure $0 $0.00 $50,000 $1.32 $50,000 $50,000 $0 $0

H. Structure Walls And Chimneys $35,400 $0.93 $88,400 $2.33 $53,000 $630 $87,790 $0

I. Structure:  Floors and Roofs $0 $0.00 $0 $0.00 $0 $0 $0 $0

J. General Finishes $648,900 $17.08 $688,900 $18.13 $40,000 $660,449 $28,500 $0

K. Interior Lighting $190,000 $5.00 $330,400 $8.70 $140,400 $64,390 $265,979 $0

L. Security Systems $70,300 $1.85 $70,300 $1.85 $0 $70,294 $0 $0

M. Emergency/Egress Lighting $38,000 $1.00 $62,300 $1.64 $24,300 $0 $62,315 $0

N. Fire Alarm $57,000 $1.50 $76,000 $2.00 $19,000 $0 $75,994 $0

O. Handicapped Access $40,400 $1.06 $186,900 $4.92 $146,500 $142,599 $44,275 $0

P. Site Conditions $119,100 $3.13 $160,600 $4.23 $41,500 $0 $158,119 $2,500

Q. Sewage System $0 $0.00 $0 $0.00 $0 $0 $0 $0

R. Water Supply $0 $0.00 $0 $0.00 $0 $0 $0 $0

S. Exterior Doors $4,000 $0.11 $4,000 $0.11 $0 $0 $4,000 $0

T. Hazardous Material $49,700 $1.31 $49,700 $1.31 $0 $0 $49,665 $0

U. Life Safety $141,600 $3.73 $231,600 $6.10 $90,000 $0 $231,590 $0

V. Loose Furnishings $152,000 $4.00 $152,000 $4.00 $0 $151,988 $0 $0

W. Building Technology $500,800 $13.18 $500,800 $13.18 $0 $500,800 $0 $0

X. General Requirements & Contingencies $285,200 $7.51 $1,016,500 $26.75 $731,300 $496,979 $261,652 $257,889

Y. Other Project Related Costs $710,100 $18.69 $989,000 $26.03 $278,900 $483,537 $254,575 $250,914

Total Estimate to Renovate Now $5,069,300 $133.41 $6,483,600 $170.63 $1,414,300 $3,169,900 $1,668,900 $1,644,900

Inflation Costs to Defer Renovations: 22%

Escalation to 2018 start $317,000

Escalation to 2023 start $500,700

Escalation to 2028 start $822,500

Estimated Renovation Costs per Time Period $3,486,900 $2,169,600 $2,467,400

Total Estimated Renovation Costs - Including Escalation $8,123,900

Costs to Defer Renovations Over 15 Years

11/6/2015

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.

A. Heating System
Item 5 10 15 Cost Unit Sum

a. HVAC System Replacement: Edited $0.00 sq. ft. 37,997 $0

b. Convert to Ducted System: Edited X $8.00 sq. ft. 18,999 $151,988

c. HVAC System Replacement: Gymnasium UnitAdded X $135,000.00 lump sum 1 $135,000

d. Controls Added X $2.50 sq. ft. 37,997 $94,993

e. Air-Cooled Split System Chiller. Added X $143,000.00 each 1 $143,000

f. Classroom Ventilation Air Added X $3.50 sf 37,997 $132,990

g. Kitchen Exhaust Hood Added X $14,500.00 ea 1 $14,500

h. Kiln Exhaust Added X $10,000.00 each 1 $10,000

i. General Rooftop Exhausts Added X $1.50 sf 37,997 $56,996

j. Other: $0

Sum: $739,466

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

37,997

The majority of the system air handlers and 4-pipe unit ventilators are new (installed in 2013) and are in very good condition 

and have digital controls, and can remain.  The unit ventilators work well but do not have a reliable means for delivering 

fresh air to the classroom spaces. A ducted exhaust system that removes air from the spaces at rate that the minimum fresh 

air is supplied by the unit ventilators would assure ventilation.New condensing boilers and circulation pumps installed in 

2013, are in very good condition. No reason to change these in the next 15 years.  Partial system and equipment 

replacement has been used in lieu of full system replacement and has been reflected below.

Only the new outside air system will need to be ducted and shouldn't be as complicated as a full HVAC system duct 

installation so we reduced the quantity to half.

The gymasium air handler is existing, and it should be replaced and equipped with a cooling coil and modified return duct 

path to improve ventilation and heating effectiveness.  This will provide cooling as well as heating for this space.

All pneumatic controls replaced by DDC controls in 2013

Quantity

The air-cooled chiller was recently installed with circulation pumps and piping. All are in very good condition. 

Kitchen hood has suppression but exhaust fan discharges air back down on roof and does not have code-required 

clearances from roof or from makeup air intakes. Replace fan.

A kiln is located in the second floor mechanical room without a hood. A dedicated kiln exhaust hood is recommended.

General rooftop exhaust fans appear to be fair condition, but replacement is recommended due to age.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

B. Roofing
Item 5 10 15 Cost Unit Sum

a. Single Ply Membrane Added x $8.70 sq. ft. 6,000 $52,200

b. Single Ply Membrane Edited x $8.70 sq. ft. 15,131 $131,640

c. Replace Fabric Canopy Edited x $10,000.00 lump sum 1 $10,000

d.
Repair/Replace Cap Flashing and 

Coping
Edited x $50.00 ln. ft. 20 $1,000

e. Add New Roof Drain to Lower Roof Edited x $5,000.00 lump sum 1 $5,000

f. Overflow Roof Drains and Piping Edited x $3,725.00 each 8 $29,800

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $229,640

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The roof is in fair condition. There is a large area above the main stair that is having major issues with roof leaks.  This area 

seems soft and there was evidence of ponding due to water not traveling properly to the drains.  A partial replacement to 

deck in this area will be needed immediately.

The remainder of the roof is in pretty good condition.  It is approaching 20 years old but could go for another 10 years 

possibly with few issues.  Full replacement will be needed within 15 years.

The existing canopy is weather worn and aging but is weather tight and functional.  It will probably need replacement within 

10 years and the assessment recommends replacing it with a metal roof canopy at that time.

The assessment recommends replacing/covering field bent coping corners to prevent water infiltration.  We adjusted the 

cost upward because the replacement would be in small areas throughout and would need to be prefabricated pieces.

The lower roof area over the kindergarten rooms and the East exit has an area of roof that is not draining properly.  The 

recommendation is to add another roof drain and tie it into the other drains in this area. The cost was increased to cover 

this work.

The building does not currently have overflow drains and they need to be added throughout.
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

C. Not Used
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

D. Electrical Systems
Item 5 10 15 Cost Unit Sum

a. Electrical System Replacement Confirmed x $14.50 sq. ft. 37,997 $550,957

b. 1971 Elec. Panel & Feed Replacement Edited x $16,500.00 each 4 $66,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $616,957

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

1997 electrical switchboard and panels in good condition with 15 yrs life expectancy left.  This would replace the remainder 

of the system after the panels are replaced.

Original 1971 panels at end of life and need replacement.
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

E. Plumbing and Fixtures
Item 5 10 15 Cost Unit Sum

a. Back Flow Preventer: Confirmed X $5,000.00 unit 1 $5,000

b. Toilet (Remove/Replace): Edited X $2,000.00 unit 11 $22,000

c. Urinal (Remove/Replace): Edited X $2,000.00 unit 12 $24,000

d. Sink (Remove/Replace): Confirmed X $1,500.00 unit 10 $15,000

e. Kitchen Waste Grease Interceptor Edited X $40,000.00 each 1 $40,000

f. Domestic Water Heating System Edited X $9,500.00 unit 1 $9,500

g. Water Coolers Added X $5,000.00 each 4 $20,000

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $135,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Non-ADA drinking fountains are recommended for replacement. Refer to section O.  This covers the 2 exterior water 

fountains and potentially 2 additional fountains inside.

No backflow protection in current building - add reduced pressure zone backflow preventer.

Upgrade plumbing fixtures. There are 19 existing toilets. Minus 5 new ADA in section O. It should be 14 toilets.

Upgrade plumbing fixtures

Quantity

Upgrade plumbing fixtures

There is no grease interceptor for the 3-compartment kitchen sink, so one should be added.  This could be located outside 

and then piped back into the building.  The existing sanitary piping should be cleaned out thoroughly after the interceptor is 

in place and operational. Under sink recovery unit may be best option.

Gas-fired domestic water heater is new, in good condition, and has a single mixing valve and recirculating pump. The 

kitchen does not receieve140 degree water currently. Add a second mixing valve and recirculation pump to deliver 140 F 

water to kitchen only. 
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

F. Windows
Item 5 10 15 Cost Unit Sum

a. Replace Windows Edited x $70.00 sq. ft. 600 $42,000

b. Replace Glazing at Entrances Added x $75.00 sq. ft. 835 $62,625

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $104,625

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

In addition to the classroom windows, the glass entry doors and surrounding glass storefront need to be replaced.

Quantity

Replace all exterior windows in the facility.  Increased the unit price from recent bids.
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

G. Structure: Foundation
Item 5 10 15 Cost Unit Sum

a.
Investigation to find water source and 

required remedy
Added x $10,000.00 allowance 1 $10,000

b.
Remedy water infiltration in rooms 100, 

102, 104
Added x $40,000.00 allowance 1 $40,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $50,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Water comes into building at floor along north wall in rooms 100, 102, 104. The allowance costs above are to identify and 

potentially remedy the problem.
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

H. Structure Walls And Chimneys
Item 5 10 15 Cost Unit Sum

a. Tuckpointing Confirmed x $5.25 sq. ft. 120 $630

b. Exterior Masonry Cleaning Edited x $1.50 sq. ft. 18,036 $27,054

c. Exterior Masonry Sealing Edited x $1.00 sq. ft. 18,036 $18,036

d. Exterior Caulking Confirmed x $5.50 ln. ft. 200 $1,100

e. Install Control Joints Edited x $60.00 ln. ft. 672 $40,320

f. Re-anchor Stone Veneer Cornice Confirmed x $40.00 sq. ft. 32 $1,280

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $88,420

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Replacement of caulking is needed at stone veneer near the first floor pre-school room exterior doors.

The assessment recommended cleaning the exterior masonry due to age and weathering.  The quantity was adjusted to 

clean and seal the entire building masonry.

Quantity

Tuckpointed was noted and confirmed as required at the chimney.

The assessment recommended cleaning the exterior masonry due to age and weathering.  The quantity was adjusted to 

clean and seal the entire building masonry.

The building currently doesn't have any control joints in the masonry to keep the veneer from getting structural cracks.  The 

recommendation is to install control joints every 20 feet around the building.  
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

I. Structure:  Floors and Roofs
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

J. General Finishes
Item 5 10 15 Cost Unit Sum

a.
Complete Replacement of Finishes and 

Casework (Elementary)
Confirmed x $15.90 sq. ft. 37,997 $604,152

b. Toilet Partition/Accessory Replacement Confirmed x $0.50 sq. ft. 37,997 $18,999

c. Door, Frame, and Hardware Confirmed x $1,300.00 each 17 $22,100

d. Tackboards Added x $0.30 sq. ft. 37,997 $11,399

e. Markerboards Added x $0.30 sq. ft. 37,997 $11,399

f. Basketball Backboard Replacement Added x $3,200.00 each 2 $6,400

g. Kitchen Exhaust Hood Added x $14,500.00 ea 1 $14,500

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $688,949

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Tackboards are original to the building and would need to be replaced within the next 10 years but could possibly go to 15 

years.

Chalkboards are currently installed throughout but don't meet OSDM standards and would need to be replaced along with 

finishes in the building.

The basketball backboards have never been replaced and wasn't a critical item for the use of the building.  The backboards 

would need to be replaced, especially if the use of the building were to change.

ACT ceilings are in poor condition due to water/moisture damage. Casework in classrooms are in poor condition.

14 stalls
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

K. Interior Lighting
Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement Edited x $7.00 sq. ft. 37,997 $265,979

b.
Exterior Metal Halide Fixture 

Replacement
Added x $3,500.00 each 14 $49,000

c. Occupancy Sensors Added x $0.81 sq. ft. 19,000 $15,390

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $330,369

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Exterior wall pack lighting and parking lot lighting is metal halide HID source.  LED fixtures are now cost effective to replace 

these in near future for low maintenance and energy savings. 

Adding occupancy sensors now will help with use and energy usage for the building.  The energy payback will be within 5 

years.  This is a recommended immediate change before the entire lighting system is replaced after 10 years.  

Quantity

T8 fluorescents installed in 1997.  In good condition.  Can expect 10 years of life left. 
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

L. Security Systems
Item 5 10 15 Cost Unit Sum

a. Security System: Confirmed x $1.85 sq. ft. 37,997 $70,294

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $70,294

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

CCTV system is lacking.  Complete upgrade recommended. 

Quantity
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

M. Emergency/Egress Lighting
Item 5 10 15 Cost Unit Sum

a. Emergency/Egress Lighting: Confirmed x $1.00 sq. ft. 37,997 $37,997

b. New Emergency Generator Added x $0.64 sq. ft. 37,997 $24,318

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $62,315

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Individual emergency egress and exit signs battery units appear to be in good condition. 

Building is not currently equipped with an emergency generator.  Includes districibution.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
19



UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

N. Fire Alarm
Item 5 10 15 Cost Unit Sum

a. Fire Alarm System: Edited x $2.00 sq. ft. 37,997 $75,994

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $75,994

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Simplex 4020 older technology system should be replaced with 10years. Increased the unit price to reflect recent bids.
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

O. Handicapped Access
Item 5 10 15 Cost Unit Sum

a. Handicapped Hardware Edited x $350.00 set 51 $17,850

b. ADA Drinking Fountains Edited x $5,000.00 unit 2 $10,000

c. ADA Plumbing Fixtures Edited x $2,000.00 unit 5 $10,000

d. Toilet Partitions Confirmed x $1,000.00 stall 5 $5,000

e.
Remount Restroom Mirrors to 

Handicapped Height
Confirmed x $285.00

per 

restroom
5 $1,425

f. Provide Toilet Accessories Edited x $0.00
per 

restroom
0 $0

g. Elevator Modernization Added x $120,000.00 lump sum 1 $120,000

h. Signage Added x $0.20 sq. ft. 37,997 $7,599

i. Lift to Stage Added x $15,000.00 each 1 $15,000

j. Other: $0

Sum: $186,874

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased qunatitiy to include all doors.

Assessment recommended this line item but it was also covered in section J so it was removed here.

Recommend review with building official whether existing elevator needs to be upgraded to comply with ANSI A117.1.  This 

upgrade would cover ADA upgrades, controller, machinery and finishes.

Increased unit price

Increased unit price
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

P. Site Conditions
Item 5 10 15 Cost Unit Sum

a. Concrete Sidewalk Confirmed x $4.69 sq. ft. 1,200 $5,628

b. Provide Concrete Dumpster Pad Confirmed x $2,400.00 each 2 $4,800

c.
Base Sitework Allowance for Unforeseen 

Circumstances
Confirmed x $50,000.00 allowance 1 $50,000

d.

Sitework Allowance for Unforeseen 

Circumstances for buildings between 0 

SF and 100,000 SF

Confirmed x $1.50 sq.ft. 37,997 $56,996

e. Replace Brick Pavers at Flagpole Confirmed x $15.00 sq. ft. 113 $1,695

f.
Playground Pavillion - 

Gutters/Downspouts
Added x $2,500.00 lump sum 1 $2,500

g. Door to Outdoor Enclosure Added x $2,000.00 leaf 2 $4,000

h. Fire Protection - 6" Tap Fee Added x $35,000.00 allowance 1 $35,000

i. Other: $0

j. Other: $0

k. Other: $0

l. Other: $0

Sum: $160,619

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

Replace missing gutters and downspouts.  Stain/seal exposed wood framing.

Hollow metal door and frame to exterior enclosure is rusted and damaged.  Replace doors and frame.

Our team analysis determined that the existing water service line is not large enough to support the recommended full 

building sprinkler system. 

Quantity
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

Q. Sewage System
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
23



UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

R.  Water Supply
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

S. Exterior Doors
Item 5 10 15 Cost Unit Sum

a. Door Leaf/Frame and Hardware: Edited x $2,000.00 per leaf 2 $4,000

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $4,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Gap between doors. Repair/Replace double door. IMG 6777.jpg.
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

T. Hazardous Material
Item 5 10 15 Cost Unit Sum

a.
Resilient Flooring Removal, Including 

Mastic:
Confirmed x $3.00 sq. ft. 16,555 Required $49,665

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $49,665

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

U. Life Safety
Item 5 10 15 Cost Unit Sum

a. Sprinkler/Fire Suppression System: Confirmed x $3.20 sq. ft. 37,997 $121,590

b. Interior Stairwell Closure: Edited x $20,000.00 per level 4 $80,000

c. Handrails Edited x $5,000.00 level 6 $30,000

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $231,590

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Monumental stair in atrium does not need to be enclosed provided that Second floor occupants could exit through Office 

201 to Stair 223. Enclosed stairwell needs direct access to exterior. Note: Recommend review with building official on 

enclosing stairwells.due to existing layout.

Provide 42" H guardrail at landing and atrium area.
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

V. Loose Furnishings
Item 5 10 15 Cost Unit Sum

a. Required Furniture Updates Confirmed x $4.00 sq. ft. 37,997 $151,988

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $151,988

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

W. Building Technology
Item 5 10 15 Cost Unit Sum

a. Building Technology Replacement Confirmed x $13.18 sq. ft. 37,997 $500,800

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $500,800

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Building technology system should be upgraded within 5 years in accordance with District wide plans.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
29



UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

X. General Requirements & Contingencies
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors 1.00 factor $0

b. Construction Contingency Confirmed 7.00% percent 4,925,871 $344,811

c. Design/Estimating Contingency Added 10.00% percent 4,478,065 $447,806

d.
Phasing, General Requirements and 

Swing Space
Added 5.00% percent 4,478,065 $223,903

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,016,521

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to 

phase renovations and displace students during construction.  These costs were not included in the 2014 OFCC 

assessment totals.  

Quantity

This line was recommended by the team to cover unknown conditions and scope not yet identified.
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UPPER ARLINGTON SCHOOLS

Burbank Early Childhood School 11/6/2015

Complete Building sq. ft.37,997

Y. Other Project Related Costs
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors 1.00 factor $0

b. Other Project Related Costs Edited 18.00% percent 5,494,586 $989,025

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $989,025

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The total percentage was increased due to scope above being mostly complexed, phased renovations over time.
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Burbank Early Childhood

0-5 Years 5-10 Years 10-15 Years

HVAC System Replacement: Gymnasium Unit Replace Fabric Canopy Convert to Ducted System

Classroom Ventilation Air Overflow Roof Drains and Piping Controls

Kitchen Exhaust Hood Replace Windows Air-Cooled Split System Chiller

Kiln Exhaust Replace Glazing at Entrances Single Ply Membrane

General Rooftop Exhausts Exterior Masonry Cleaning Electrical System Replacement

Single Ply Membrane Exterior Masonry Sealing Toilet (Remove/Replace)

Repair/Replace Cap Flashing and Coping Exterior Caulking Urinal (Remove/Replace)

Add New Roof Drain to Lower Roof Install Control Joints Sink (Remove/Replace)

1971 Elec. Panel & Feed Replacement Re-anchor Stone Veneer Cornice Playground Pavillion - Gutters/Downspouts

Back Flow Preventer Door, Frame, and Hardware

Kitchen Waste Grease Interceptor Basketball Backboard Replacement

Domestic Water Heating System Complete Building Lighting Replacement

Water Coolers Emergency/Egress Lighting:

Investigation to find water source and required remedy New Emergency Generator

Remedy water infiltration in rooms 100, 102, 104 Fire Alarm System

Tuckpointing Handicapped Hardware

Complete Replacement of Finishes and Casework 

(Elementary) ADA Drinking Fountains

Toilet Partition/Accessory Replacement ADA Plumbing Fixtures

Tackboards Toilet Partitions

Markerboards Remount Restroom Mirrors to Handicapped Height

Kitchen Exhaust Hood Provide Toilet Accessories

Exterior Metal Halide Fixture Replacement Concrete Sidewalk

Occupancy Sensors Provide Concrete Dumpster Pad

Security System Base Sitework Allowance for Unforeseen Circumstances

Elevator Modernization

Sitework Allowance for Unforeseen Circumstances for 

buildings between 0 SF and 100,000 SF

Signage Replace Brick Pavers at Flagpole

Lift to Stage Door to Outdoor Enclosure

Required Furniture Updates Fire Protection - 6" Tap Fee

Building Technology Replacement Door Leaf/Frame and Hardware

Resilient Flooring Removal, Including Mastic

Sprinkler/Fire Suppression System

Interior Stairwell Closure

Handrails

Description of Scope by Timeline
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BARRINGTON ELEMENTARY SCHOOL  

 

Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of 

Barrington Elementary School.  Per the district’s request, the team reviewed the 2014 Ohio Facilities 

Construction Commission (OFCC) Facility Assessment, conducted its own observations of the existing 

facility, and compiled this independent assessment report.  The team has taken the assessment 

information and projected costs for renovations into future time frames when the work should be 

performed based on urgency and life cycle. 

 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Barrington 

Elementary School on October 5, 2015 to evaluate the condition of the building and site features as well 

as to confirm the notations made in the OFCC assessment. Details on the process the team used to gather 

this information and the assumptions made in completing the assessment can be found in the District-

Wide Physical Assessment Executive Summary dated November 17, 2015.  Team members collaborated 

throughout the assessment as to how existing conditions should be remedied and discussed how urgently 

the district should address these conditions. 

 

    
     Roof sections in need of repair/replacement       Damaged slate tile roof and drainage 

    
       Classroom general finish upgrades needed             Classroom entry reconfigurations 
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       Timeworn HVAC system         Building chiller near end of life           Window replacement 

 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  In general, however, the team agrees with the 2014 OFCC assessment that a 

large portion of the building systems and materials are past their expected efficient useful life span and 

should be replaced, which would require an investment in significant building renovations. Following are 

the major items identified as needing attention at Barrington Elementary School: 

� Updates to HVAC & plumbing systems throughout 

� Improvements to membrane roof, partial slate roof replacement, dormer, gutters, drains 

� Electrical updates needed, including the 1949 addition panels, feeders, and branch circuitry 

� Exterior window replacements required 

� Necessary upgrades to kitchen equipment including kitchen hood exhaust 

� Updates to timeworn finishes, including casework and lockers 

� Additional provisions for ADA accessibility required 

� Improvements required for fire alarm and sprinkler system 

� New water service for fire suppression system for enhanced capacity 

� Additional exterior lighting for safety and extended use of the site 

� Classroom entrance reconfiguration to allow for ADA accessibility 

� Enhancements needed to storm sewer/drainage and turf between playground and ball field 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

building information and detailed assessment information.  

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� HVAC system replacement including conversion to ducted system 

� Replacement of roof system including gutters and roof access hatch 

� Update electrical panels, feeders, and branch circuits from 1949 addition 

� Updates necessary for domestic and sanitary systems 

� Exterior upgrades including window replacements and canopy fascia repair 

� Replace kitchen equipment 

� Add exterior lighting for enhanced safety and use of the site 

� Upgrades to security system 

� Updates to existing parking spaces and addition of parking spaces 

� Required furniture replacement 

Intermediate need (5-10 years): 

� Additional HVAC system replacements 

� Remaining electrical system replacements together with lighting 

� New toilet room fixtures including toilets, urinals, and sinks  

� Exterior Masonry cleaning, caulking, and tuck-pointing 

� Interior finish improvements including ceilings and flooring 

� Specialties updates such as tackboards, chalkboards, and lockers 

� Complete replacement of casework 

� Updates to comply with current ADA requirements 

� Fire alarm system upgrades 

� Elevator modernization 

� Hazardous material abatement 

� Updates to building technology 

� Various sitework updates required 

Deferred need (10-15 year): 

� Boiler replacement 

� HVAC systems controls upgrades 

� Addition of emergency generator and distribution 

 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC Broke out the various pieces of equipment in order to allow for phased replacements.  

B. Roofing 

Increased unit pricing for roofing systems due to current market conditions.  Increased quantity of 
downspout replacement to include gymnasium. Included the replacement of the dormer and window 
on the south side of the building. 

C. Not Used N/A 

D. Electrical Systems Added the replacement of 1949 addition cloth covered branch circuit wiring to the scope of work. 

E. Plumbing and Fixtures 

Added a master backflow preventer at the main domestic water entrance and the replacement of 
the kitchen grease interceptor.  Also increased unit costs for replacement of plumbing fixtures due 
to current market conditions. 

F. Windows 
Increased unit costs of replacing glass block with windows due to current market conditions.  Also 
added paint at window sills where currently peeling off and replacing windows with thermal glazing.  

G. Structure N/A 

H. Structure Walls And Chimneys 

Increased quantity of exterior masonry cleaning and sealing to include the entire building.  Also 
revised the approach to cover existing exterior tectum soffits. Included some brick replacement and 
fixes not initially identified on original assessment. 

I. Structure:  Floors and Roofs 
Removed the addition of fire rated drywall which was deemed to be unnecessary to provide proper 
fire separation. 

J. General Finishes 

Added replacement of student lockers and the replacement of the operable partition in the 
kindergarten classrooms. Upgraded kitchen equipment to include reconfiguration with walk-in 
cooler/freezer. Revised amount of ceramic/quarry tile. 

K. Interior Lighting 
Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent. Added 
the installation of exterior light fixtures not originally covered in the OFCC assessment. 

L. Security Systems N/A 

M. Emergency/Egress Lighting Added the installation of an emergency generator and distribution. 

N. Fire Alarm 
Will require the updating of this entire system to remove obsolete technology.  The unit price was 
also increased based on working conditions within the building. 

O. Handicapped Access 

Added the signage, door entrance configurations, and elevator modernization required to provide 
proper ADA compliance.  Also, increased the unit cost for replacement of ADA compliant plumbing 
fixtures. 

P. Site Conditions Added a new fire suppression system service tap.  

Q. Sewage System N/A 

R. Water Supply N/A 

S. Exterior Doors Added a replacement of door into the chiller yard as well as the main entry door frame repainting. 

T. Hazardous Material N/A 

U. Life Safety 
Increased the quantity of fire sprinkler upgrades to include the 2009 addition not already protected.  
Increased the allowance to enclose stairways to meet code and increased the cost for new railings. 

V. Loose Furnishings N/A 

W. Building Technology Increased the building technology system replacement cost to align with current market pricing. 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $17,709,600.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $14,407,439 and adjusting appropriately 

for future inflation and escalation as described in the District-Wide Physical Assessment Executive 

Summary.  

Following is the Assessment Cost Summary for Barrington Elementary School which summarizes the costs 

for the items described above. From left to right, it includes the 2014 OFCC assessment estimate, followed 

by the team’s current assessment estimate shown in the grey columns.  Both of these estimates are 

displayed in total dollar value, and also in cost per square foot ($/sf) based on the gross area of building.  

The cost per square foot metric is an industry standard benchmark that is used to evaluate cost estimates 

against actual costs for comparable building renovations.  Next is the variance column which indicates the 

difference between the 2014 OFCC assessment and the current Moody Nolan/Korda/EMH&T/Turner 

assessment estimates.  The group of columns to the right (costs to defer renovations over 15 years) 

allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs to the three time frames 

previously described.  Escalation is then applied to each of the deferred costs subtotals to formulate the 

total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the Building System Detail sheets, a Description of Scope by Timeline has been included. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Barrington Elementary School

Assessment Cost Summary

Gross Area: 85,062 SF

2014 Assessment $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $2,902,300 $34.12 $2,898,600 $34.08 -$3,700 $2,033,832 $445,069 $419,729

B. Roofing $211,100 $2.48 $315,100 $3.70 $104,000 $235,618 $79,480 $0

C. Not Used $0 $0.00 $0 $0.00 $0 $0 $0 $0

D. Electrical Systems $1,380,600 $16.23 $1,380,600 $16.23 $0 $580,839 $799,717 $0

E. Plumbing and Fixtures $302,500 $3.56 $364,800 $4.29 $62,300 $145,273 $219,500 $0

F. Windows $1,800 $0.02 $237,100 $2.79 $235,300 $210,000 $27,100 $0

G. Structure $0 $0.00 $0 $0.00 $0 $0 $0 $0

H. Structure Walls And Chimneys $65,500 $0.77 $176,000 $2.07 $110,500 $12,375 $163,603 $0

I. Structure:  Floors and Roofs $99,100 $1.17 $0 $0.00 -$99,100 $0 $0 $0

J. General Finishes $781,800 $9.19 $1,211,100 $14.24 $429,300 $281,700 $929,442 $0

K. Interior Lighting $425,300 $5.00 $661,400 $7.78 $236,100 $66,000 $595,434 $0

L. Security Systems $157,400 $1.85 $157,400 $1.85 $0 $157,365 $0 $0

M. Emergency/Egress Lighting $85,100 $1.00 $139,500 $1.64 $54,400 $85,062 $0 $54,440

N. Fire Alarm $127,600 $1.50 $170,100 $2.00 $42,500 $0 $170,124 $0

O. Handicapped Access $365,200 $4.29 $593,900 $6.98 $228,700 $0 $593,882 $0

P. Site Conditions $187,100 $2.20 $222,100 $2.61 $35,000 $9,493 $212,593 $0

Q. Sewage System $0 $0.00 $0 $0.00 $0 $0 $0 $0

R. Water Supply $0 $0.00 $0 $0.00 $0 $0 $0 $0

S. Exterior Doors $0 $0.00 $4,500 $0.05 $4,500 $4,000 $500 $0

T. Hazardous Material $20,900 $0.25 $20,900 $0.25 $0 $0 $20,878 $0

U. Life Safety $245,600 $2.89 $336,200 $3.95 $90,600 $90,000 $246,202 $0

V. Loose Furnishings $85,100 $1.00 $85,100 $1.00 $0 $85,062 $0 $0

W. Building Technology $865,900 $10.18 $976,500 $11.48 $110,600 $0 $976,512 $0

X. General Requirements & Contingencies $581,700 $6.84 $2,258,800 $26.55 $1,677,100 $907,232 $1,243,968 $107,636

Y. Other Project Related Costs $1,448,400 $17.03 $2,197,739 $25.84 $749,339 $882,693 $1,210,321 $104,725

Total Estimate to Renovate Now $10,340,000 $121.56 $14,407,439 $169.38 $4,067,439 $5,786,500 $7,934,300 $686,500

Inflation Costs to Defer Renovations: 28%

Escalation to 2018 start $578,700

Escalation to 2023 start $2,380,300

Escalation to 2028 start $343,300

Estimated Renovation Costs per Time Period $6,365,200 $10,314,600 $1,029,800

Total Estimated Renovation Costs - Including Escalation $17,709,600

Costs to Defer Renovations Over 15 Years

11/6/2015
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.

A. Heating System
Item 5 10 15 Cost Unit Sum

a. HVAC System Replacement: Edited x $15.06 sq. ft. 85,062 $1,281,034

(1939, 1949, 1958, 2009)

b. Convert to Ducted System: Confirmed x $8.00 sq. ft. 85,062 $680,496

(1939, 1949, 1958, 2009)

c. Boilers Added x $22.00 MBH 2,127 $46,784

d. Controls Added x $3.15 sq. ft. 85,062 $267,945

e. Pumps Added x $0.30 sq. ft. 85,062 $25,519

f. Air Cooled Chillers Added x $840.00 ton 309 $259,826

g. Indoor air handlers Added x $22,000.00 ls 1 $22,000

h. RTUs on eastern half of building Added x $2.85 sq. ft. 28,500 $81,225

i. Exhaust Fans Added x $0.85 sq. ft. 85,062 $72,303

j. DOAS Units Added x $65,000.00 ls 1 $65,000

k. Ductless Split for Server Room Added x $12,500.00 ls 1 $12,500

l. Kindergarden AHU Added x $32,500.00 ls 1 $32,500

m. Gymnasium Condensing Unit Added x $27,500.00 ls 1 $27,500

n. Pumps Added x $24,000.00 ls 1 $24,000

Sum: $2,898,631

85,062

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

A. Heating System (Continued)

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

m.

n.

o.

We recommend that the entire HVAC system should be replaced within 15 years.  This line item covers immediate system 

replacement with the exception of the equipment items listed below that can last a little longer.

Hot water boilers were converted from steam to hot water.  A smaller condensing boiler runs during the light load 

conditions.  All boilers appear to be in good condition and should be planned to be replaced in 10 to 15 years.

Controls are all DDC, but are not the modern protocols that JCI appears to be moving with in the future.  Replacement 

should be planned for between 10 and 15 years.

Circulation pumps are in fair condition and should be planned to be replaced in 5 to 10 years.

The air cooled chillers are in fair condition and should planned to be replaced in 5 to 10 years.  The replacement units 

should have low sound options included because of the proximity to residential houses.

The indoor air handlers are in good condition and full replacement is not anticipated in the next 15 years.  Components 

such as VFDs and fan could be replaced without a full rebuild.

There are multiple small RTUs serving the single story pods.  These units are in good condition, but have a limited life 

expectancy.  Replace should be planned for 5 to 10 years.

There is medium sized RTU that serves the media center.  It is in good condition, but should plan on being replaced in 5 to 

10 years.

Most of the exhaust fans for the building are old and in poor condition.  These should be replaced within the next 5 years.

The DOAS units serving the eastern portion of the building are in good condition.  These units should be planned to be 

replaced in 10 to 15 years.

The ductless split AC unit serving the server room is in good condition, but is likely oversized.  It should plan on being 

replace in 10 to 15 years.

The indoor air handler that serves the kindergarten classroom is in fair condition and should plan on being replaced in 5 to 

10 years.

The gymnasium AHU is served by a condensing unit on grade that should plan on being replaced in 10 to 15 years.

The circulating pumps should be replaced at the same time as the chiller in approximately 5 to 10 years.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

B. Roofing
Item 5 10 15 Cost Unit Sum

a. Single Ply Membrane Edited x $12.00 sq. ft. 16,994 $203,928

(1939, 1949)

b. Gutters/Downspouts Edited x $30.00 ln. ft. 123 $3,690

(1939, 1949)

c. Overflow Roof Drains and Piping Edited x $3,724.00 per unit 20 $74,480

(1939, 1949, 1958, 2009)

d. Roof Access Hatch Edited x $3,000.00 per unit 1 $3,000

(1939)

e. Slate Roof Repairs Confirmed x $20.00 per unit 500 $10,000

(1939, 1949)

f.
Roof Access Door to Roof Adjacent to 

Mechanical Room
Added x $5,000.00 lump sum 1 $5,000

g. Replace Wood Dormer and Window Added x $15,000.00 lump sum 1 $15,000

h. Other: $0

i. Other: $0

j. Other: $0

k. Other: $0

Sum: $315,098

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased the unit price for single ply membrane replacement.

Increase unit price for gutters and downspouts to meet style of building.  Increased qty to include downspout replacement 

at the 2009 gymnasium.

Increased unit price

Increased unit price to include demolition of old hatch and installation in existing roof.

Repair pipe insulation at roof access door. Provide steps or protection over pipe. 

The dormer in the mansard room on the South side of the building is in need of desperate repair and window replacement.  

Installation will be complicated at this portion of the building.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

C. Not Used
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

D. Electrical Systems
Item 5 10 15 Cost Unit Sum

a. Electrical System Replacement Edited x $16.23 sq. ft. 49,274 $799,717

(1939, 1949, 1958, 2009)

b.
Panels, feeders, branch circuits in 1949 

addition
Added x $16.23 sq. ft. 35,788 $580,839

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,380,556

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The electrical system was partially replaced in 1997 with new switchgear- 2500a 208,120v located in the basement. It is in 

good condition with 10-15 years of life expectancy. The 2009 Addition has a switchboard installed within it at that time and 

in good condition. The 1958 addition has dated electrical equipment at end of life and should be replaced. The 1939 

addition electrical equipment is in fair condition having been replaced some years ago.

The 1949 addition has panels, feeders, and cloth covered branch circuit wiring that needs immediate replacement. It is a 

potential hazard.   
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

E. Plumbing and Fixtures
Item 5 10 15 Cost Unit Sum

a. Back Flow Preventer: Confirmed x $5,000.00 unit 1 $5,000

b. Domestic Supply Piping: Confirmed x $3.50 sq. ft. 18,703 $65,461

c. Sanitary Waste Piping: Edited x $4.00 sq. ft. 18,703 $74,812

d. Toilet (New): Edited x $5,000.00 unit 2 $10,000

e. Toilet (Remove/Replace): Edited x $2,000.00 unit 47 $94,000

f. Urinal (Remove/Replace): Edited x $2,000.00 unit 19 $38,000

g. Sink (New): Edited x $4,000.00 unit 6 $24,000

h. Sink (Remove/Replace): Edited x $1,500.00 unit 26 $39,000

i. Grease Trap or Oil Interceptor: Confirmed x $6,000.00 ea. 1 $6,000

j. Kitchen 3-compartment sink replacement Added x $8,500.00 ea 1 $8,500

Sum: $364,773

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The domestic water entrance needs a master backflow preventer.

Increased unit price to cover work within the existing crawl space.

Quantity

Increased unit price

Increased unit price

Increased unit price

Increased unit price

Increased unit price

The kitchen three-compartment sink has a point of use above ground grease interceptor.  It should be planned to be 

replace within 5 to 10 years.
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

F. Windows
Item 5 10 15 Cost Unit Sum

a. Replace Glass Block With Windows Edited x $70.00 sq. ft. 30 $2,100

b. Paint at Window Sills Added x $500.00 ea 50 $25,000

c. Replace Windows Added x $70.00 sq. ft. 3,000 $210,000

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $237,100

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Moisture seems to an issue at window sills at classroom 205 and 207. Paint is peeling off. Potentially caused by insufficient 

insulation.

Quantity

Increased unit cost.

The trims are loose in a few classrooms in 1939 and 1949, which make the window inoperable.  Glazing isn't thermal 

glazing and should be replaced.  Quantity based off of a rough number from exterior pictures.
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

G. Structure: Foundation
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

H. Structure Walls And Chimneys
Item 5 10 15 Cost Unit Sum

a. Tuckpointing Confirmed x $5.25 sq. ft. 1,610 $8,453

b. Exterior Masonry Cleaning Edited x $1.50 sq. ft. 41,484 $62,226

c. Exterior Masonry Sealing Edited x $1.00 sq. ft. 41,484 $41,484

d. Exterior Caulking Confirmed x $5.50 ln. ft. 80 $440

e. Canopy Fascia Repair Confirmed x $20.00 sq. ft. 200 $4,000

f. Scrape and Paint Lintels Edited x $7.50 ln. ft. 50 $375

g. Repair and Paint EIFS Surfaces Confirmed x $3.00 sq. ft. 1,000 $3,000

h.
Cover Exterior Tectum Soffit w/ Metal 

Panel
Edited x $30.00 sq. ft. 1,700 $51,000

i.
Repair Missing Bricks Inside Kitchen 

Vestibule
Added x $5,000.00 lump sum 1 $5,000

j. Other: $0

Sum: $175,978

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Quantity increased to clean and seal the entire building

Quantity increased to clean and seal the entire building

Scrape and paint exposed steel.

Exterior tectum soffits in the classroom pods could allow water to wick back inside the enclosed spaces because the 

tectum deck is continuous.  By covering the tectum on the exterior soffits it will help prevent water issues and provide a 

cleaner look.

The small room off of the kitchen with the hot water heater is missing some bricks and generally needs touched up and 

tuckpointed.
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Barrington Elementary School 11/6/2015

sq. ft.85,062

I. Structure:  Floors and Roofs
Item 5 10 15 Cost Unit Sum

a.
Fire Rated drywall over Existing Wood 

Ceiling Joists
Edited $0.00 sq. ft. 28,300 $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The wood trusses sit upon a concrete floor deck separating the attic space from the occupied space.  The team does not 

believe additional drywall is needed to provide a rated separation.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
16



UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

J. General Finishes
Item 5 10 15 Cost Unit Sum

a. Acoustic Ceiling Edited x $4.00 sq. ft. 64,634 $258,536

b. Vinyl Enhanced Tile (VET) Confirmed x $4.10 sq. ft. 11,101 $45,514

c. Tackboard Confirmed x $0.30 sq. ft. 67,386 $20,216

d. Chalkboard/Markerboard Confirmed x $0.30 sq. ft. 67,386 $20,216

e. Lockers Edited x $1.73 sq. ft. 67,386 $116,578

f.
Complete Replacement of Casework 

(only)
Confirmed x $4.00 sq. ft. 67,386 $269,544

g. Toilet Partition/Accessory Replacement Confirmed x $0.50 sq. ft. 85,062 $42,531

h.
Resilient Flooring Replacement, Including 

Mastic
Confirmed x $2.25 sq. ft. 5,899 $13,273

i. Carpet Replacement (over RFC) Confirmed x $3.50 sq. ft. 418 $1,463

j. Kitchen Exhaust Hood Confirmed x $56,000.00 per unit 1 $56,000

k. Painting Added x $2.00 sq. ft. 67,386 $134,772

l. Replace Operable Partition Added x $40.00 sq. ft. 170 $6,800

m. Repalce Kitchen Equipment Added x $112.50 sq. ft. 1,384 $155,700

n. Ceramic/Quarry Tile Added x $20.00 sq. ft. 3,500 $70,000

Sum: $1,211,142

Quantity
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

J. General Finishes (Continued)

*The 2014 assessment addressed only the condition of the finishes within the building.  Our team identified additional specialties and

equipment that needs to be replaced.

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

m.

n.

This is for the full height student lockers within the classrooms.  Most have been very worn due to student use.

The operable partition separating portions of the kindergarten classroom is past its usable life.  The cost includes 

replacement.

Kitchen equipment is dated.  The kitchen is a warming kitchen.  Most items are frozen and warmed up.  Kitchen needs to 

be reconfigured with walk-in cooler/freezer and prep areas available.

Partial finish replacement above didn't include tile flooring and wall tile replacement in original building, 1949, 1958
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

K. Interior Lighting
Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement: Edited x $7.00 sq. ft. 85,062 $595,434

(1939, 1949, 1958, 2009)

b. Exterior metal halide lighting fixtures Added x $5,500.00 ea 12 $66,000

upgrade to LED

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $661,434

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Metal halide fixtures should be replaced within 5 years to obtain energy savings and reduced maintenance costs. 

Quantity

Fluorescent interior lighting fixtures are in fair condition and should be planned on replacement within 10 years. Increased 

unit price to replace with LED fixtures.
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

L. Security Systems
Item 5 10 15 Cost Unit Sum

a. Security System: Confirmed x $1.85 sq. ft. 85,062 $157,365

(1939, 1949, 1958, 2009)

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $157,365

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Security system is minimal and a complete replacement should be planned within 5 years. 

Quantity
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

M. Emergency/Egress Lighting
Item 5 10 15 Cost Unit Sum

a. Emergency/Egress Lighting: Confirmed x $1.00 sq. ft. 85,062 $85,062

(1939, 1949, 1958, 2009)

b. Emergency generator and distribution Added x $0.64 sq. ft. 85,062 $54,440

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $139,502

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Emergency egress lighting is from battery pack units on walls and in ceilings.  These units fail and need intermittant 

replacement as part of ongoing maintenance. 

An emergency generator and distribution system should be considered if the building will be kept longer than 10 years. 
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

N. Fire Alarm
Item 5 10 15 Cost Unit Sum

a. Fire Alarm System: Edited x $2.00 sq. ft. 85,062 $170,124

(1939, 1949, 1958, 2009)

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $170,124

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Simplex 4020 is an older technology system and will be obsolete in the future.  Replacement should be planned within 10 

years. Increased the unit price for working within this building.
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

O. Handicapped Access
Item 5 10 15 Cost Unit Sum

a. ADA Drinking Fountains Edited x $7,000.00 unit 11 $77,000

b. ADA Plumbing Fixtures Edited x $2,000.00 unit 12 $24,000

c. Replace Doors Confirmed x $5,000.00 leaf 63 $315,000

d.
Remount Restroom Mirrors to 

Handicapped Height:
Confirmed x $285.00

per 

restroom
12 $3,420

e. Handicapped Hardware Added x $350.00 set 107 $37,450

f. Signage Added x $0.20 sq. ft. 85,062 $17,012

g. Elevator Modernization Added x $120,000.00 lump sum 1 $120,000

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $593,882

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased unit price for ADA compliant stalls.

Includes reworking existing corridor walls to create accessibility to doorways.

Cover the remainder of the doors not already adjusted in item d.
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

P. Site Conditions
Item 5 10 15 Cost Unit Sum

a. Existing Parking Spaces Confirmed x -$1,100.00 per unit 72 -$79,200

b.
Additional Parking Spaces Required for 

Elementary
Confirmed x $121.00 per student 733 $88,693

c.
Base Sitework Allowance for Unforseen 

Circumstances
Confirmed x $50,000.00 allowance 1 $50,000

d.

Base Sitework Allowance for Unforseen 

Circumstances for buildings between 0 SF 

and 100,000 SF

Confirmed x $1.50 sq.ft. 85,062 $127,593

e. Fire Protection - 6" new tap fee Added x $35,000.00 allowance 1 $35,000

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $222,086

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Our team analysis determined that the existing water service line is not large enough to support the recommended full 

building sprinkler system.

Quantity

This calculation takes the OFCC allowed parking spaces minus the parking spaces that already exist.

See note a
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

Q. Sewage System
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

R.  Water Supply
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

S. Exterior Doors
Item 5 10 15 Cost Unit Sum

a. Clean and repaint door frames Added x $500.00 ea 1 $500

b. Repair/Replace damaged door Added x $2,000.00 per leaf 2 $4,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $4,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Base of the main entry door frames need to be repainted.

Door into the chiller yard needs to be replaced due to warping.

Quantity
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

T. Hazardous Material
Item 5 10 15 Cost Unit Sum

a. Environmental Hazards Form $0.00 per form $0

(1939, 1949)

b.
Resilient flooring Removal, Including 

Mastic:
Confirmed x $3.00 sq. ft. 5,899 $17,697

(1939)

c. Carpet Removal (over RFC): Confirmed x $1.00 sq. ft. 418 $418

(1939)

d. Acoustical Tile Mastic Removal Confirmed x $3.00 sq. ft. 921 $2,763

(1939, 1958)

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $20,878

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

U. Life Safety
Item 5 10 15 Cost Unit Sum

a. Sprinkler/Fire Suppression System: Edited x $3.20 sq. ft. 76,938 $246,202

(1939, 1949, 1958)

b. Interior Stairwell Closure: Edited x $20,000.00 per level 4 $80,000

(1939, 1949)

c. Handrails Edited x $5,000.00 level 2 $10,000

(1939, 1949)

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $336,202

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased quantity to include portion of the 2009 addition that did not have sprinklers.

Increased the quantity to enclose 2 stairways top and bottom.  Increased the cost to cover handrails, guardrails, walls, 

doors, etc.

Provide 2 sets of handrails at height that serve both adult and children. Provide 42" H. guardrail at stairs and landings. 

Changed quantity to 2 for original building main stair.
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

V. Loose Furnishings
Item 5 10 15 Cost Unit Sum

a. Replacement of furnishings as required Confirmed x $1.00 sq. ft. 85,062 $85,062

(1939, 1949, 1958, 2009)

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $85,062

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The furniture throughout seems to be in decent shape.  Only partial replacement needed within 5 years.
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

W. Building Technology
Item 5 10 15 Cost Unit Sum

a. Building technology system replacement Edited x $11.48 sq. ft. 85,062 $976,512

(1939, 1949, 1958, 2009)

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $976,512

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The building technology system is in fair condition but upgrade to modern data cabling should be planned within 10 years. 

The unit price was increased for recent costs.

Quantity
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

X. General Requirements & Contingencies
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors 1.00 factor $0

b. Construction Contingency Confirmed 7.00% percent 10,945,906 $766,213

c. Design/Estimating Contingency Added 10.00% percent 9,950,824 $995,082

d.
Phasing, Gen. Requirements and Swing 

Space
Added 5.00% percent 9,950,824 $497,541

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

Sum: $2,258,837

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to 

phase renovations and displace students during construction.  These costs were not included in the 2014 OFCC 

assessment totals.  

Quantity

This line was recommended by the team to cover unknown conditions and scope not yet identified.
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UPPER ARLINGTON SCHOOLS

Barrington Elementary School 11/6/2015

sq. ft.85,062

Y. Other Project Related Costs
Item 5 10 15 Cost Unit Quantity Sum

a. Regional Cost Factors 1.00 factor $0

b. Other Project Related Costs Edited 18.00% percent 12,209,661 $2,197,739

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

Sum: $2,197,739

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The total percentage was increased due to scope above being mostly complexed, phased renovations over time.
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Barrington Elementary

0-5 Years 5-10 Years 10-15 Years

HVAC System Replacement HVAC System Replacement Boilers

Convert to Ducted System Convert to Ducted System Controls

Exhaust Fans Single Ply Membrane - Balance of Roof DOAS Units

Single Ply Membrane Overflow Roof Drains and Piping:  Balance of Roof Ductless Split for Server Room

Gutters/Downspouts Electrical System Replacement Gymnasium Condensing Unit

Roof Access Hatch Toilet Emergency generator and distribution

Slate Roof Repairs Urinal

Replace Wood Dormer and Window Sink

Panels, feeders, branch circuits in 1949 addition Domestic Water Heater

Back Flow Preventer Grease Trap/Oil Interceptor

Domestic Supply Piping Domestic Hot Water Storage Tank

Sanitary Waste Piping Shower Valve/Head

Replace Windows Skylights, 10 year replacement

Canopy Fascia Repair Window panel replacement

Scrape and Paint Lintels Add weatherstipping

Repair and Paint EIFS Surfaces Pumps

Repair Missing Bricks Inside Kitchen Vestibule Air Cooled Chillers

Kitchen Exhaust Hood Indoor air handlers

Repalce Kitchen Equipment RTUs on eastern half of building

Ceramic/Quarry Tile Kindergarden AHU

Exterior metal halide lighting fixtures Pumps

Security System: Overflow Roof Drains and Piping

Emergency/Egress Lighting Roof Access Door to Roof Adjacent to Mechanical Room

Existing Parking Spaces Electrical System Replacement

Additional Parking Spaces Required for Elementary Toilet (New)

Repair/Replace damaged door Toilet (Remove/Replace)

Interior Stairwell Closure Urinal (Remove/Replace)

Handrails Sink (New)

Required Furniture Replacement Sink (Remove/Replace)

Grease Trap or Oil Interceptor

Kitchen 3-compartment sink replacement

Replace Glass Block With Windows

Paint at Window Sills

Tuckpointing

Exterior Masonry Cleaning

Exterior Masonry Sealing

Exterior Caulking

Cover Exterior Tectum Soffit w/ Metal Panel

Acoustic Ceiling

Vinyl Enhanced Tile (VET)

Tackboard

Chalkboard/Markerboard

Lockers

Complete Replacement of Casework (only)

Toilet Partition/Accessory Replacement

Resilient Flooring Replacement, Including Mastic

Description of Scope by Timeline
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Barrington Elementary

0-5 Years 5-10 Years 10-15 Years

Description of Scope by Timeline

Carpet Replacement (over RFC)

Painting

Replace Operable Partition

Complete Building Lighting Replacement

Fire Alarm System

ADA Drinking Fountains

ADA Plumbing Fixtures

Replace Doors

Remount Restroom Mirrors to Handicapped Height

Handicapped Hardware

Signage

Elevator Modernization

Base Sitework Allowance for Unforseen Circumstances

Base Sitework Allowance for Unforseen Circumstances 

for buildings between 0 SF and 100,000 SF

Fire Protection - 6" new tap fee

Clean and repaint door frames

Resilient flooring Removal, Including Mastic

Carpet Removal (over RFC)

Acoustical Tile Mastic Removal

Sprinkler/Fire Suppression System

Building technology system replacement
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
GREENSVIEW ELEMENTARY SCHOOL  

 

Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of 

Greensview Elementary School.  Per the district’s request, the team reviewed the 2014 Ohio Facilities 

Construction Commission (OFCC) Facility Assessment, conducted its own observations of the existing 

facility, and compiled this independent assessment report.  The team has taken the assessment 

information and projected costs for renovations into future time frames when the work should be 

performed based on urgency and life cycle. 

 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Greensview 

Elementary School on October 13, 2015 to evaluate the condition of the building and site features as well 

as to confirm the notations made in the OFCC assessment. Details on the process the team used to gather 

this information and the assumptions made in completing the assessment can be found in the District-

Wide Physical Assessment Executive Summary dated November 17, 2015.  Team members collaborated 

throughout the assessment as to how existing conditions should be remedied and discussed how urgently 

the district should address these conditions. 

 

 

 

 

 

 

 

 

 

 

 

 

    Differential floor elevation due to structural settlement Cracking due to hydrostatic pressure 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
GREENSVIEW ELEMENTARY SCHOOL  

 

 

 
Water infiltration        Site drainage issues      Top: Outdated HVAC    Bottom: Timeworn Roof  

 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  In general, however, the team agrees with the 2014 OFCC assessment that a 

large portion of the building systems and materials are past their expected efficient useful life span and 

should be replaced, which would require an investment in significant building renovations. Following are 

the major items identified as needing attention at Greensview Elementary School: 

� Water infiltration into service tunnel under corridor 

� Structural settlement of corridor walls at classroom doors 

� Hydrostatic pressure at corridors walls  

� Outdated 2-Pipe Mechanical system, this results in a systems that can only be in heating or 

cooling mode and is very noisy 

� Roof repair/replacement due to age and condition 

� Drainage issues at west portion of the site and at north parking lot 

� Need for a new water service for fire suppression and related tap/capacity 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

building information and detailed assessment information.  
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
GREENSVIEW ELEMENTARY SCHOOL  

 

Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� Full replacement of HVAC systems throughout the building 

� Full replacement of electrical systems including fire alarm, lighting, security systems, and 

building technology throughout the building 

� Add backflow preventer and replace water heater 

� Upgrade of plumbing fixtures throughout the building 

� Masonry repairs at tunnel 

� Add drainlines in tunnel to address groundwater infiltration 

� Exterior masonry tuckpointing, cleaning, and joint sealants 

� Replace all finishes including flooring, ceilings, painting, and toilet partitions and accessories  

� Replace doors and door hardware 

� Various site improvements 

Intermediate need (5-10 years): 

� Roof replacement above south wing 

� Replace lockers and casework 

� Various site improvements 

� Replace furnishings 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
GREENSVIEW ELEMENTARY SCHOOL  

 

Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC Adjusted unit cost to better align with current market pricing.  Added conversion to ducted system. 

B. Roofing Added roof repairs and replacement at south wing. 

C. Not Used N/A 

D. Electrical Systems Added electrical panel costs in tunnel. 

E. Plumbing and Fixtures Increased unit costs for replacement of plumbing fixtures. 

F. Windows N/A 

G. Structure 
Added masonry tuckpointing and repairs to tunnel walls.  Provided allowance to add drainage in 
tunnel where groundwater is present. 

H. Structure Walls And Chimneys Increased quantity of masonry tuckpointing. 

I. Structure:  Floors and Roofs N/A 

J. General Finishes 
Adjusted unit price of ceiling tile and toilet partitions/accessories.  Adjusted quantity of resilient 
flooring replacement.  Added wall and ceiling paint. 

K. Interior Lighting Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent.  

L. Security Systems N/A 

M. Emergency/Egress Lighting Added costs for emergency generator and distribution. 

N. Fire Alarm Increased estimated cost to replace the fire alarm system based on current market conditions. 

O. Handicapped Access 
Increased the unit cost for replacement of ADA compliant drinking fixtures due to existing 
conditions.  Added lift, ADA compliant door thresholds, and ADA signage. 

P. Site Conditions N/A 

Q. Sewage System N/A 

R. Water Supply N/A 

S. Exterior Doors N/A 

T. Hazardous Material N/A 

U. Life Safety Increased estimated cost to add fire suppression system based on current market conditions. 

V. Loose Furnishings N/A 

W. Building Technology 
Increased the estimated building technology system replacement cost to align with current market 
pricing. 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
GREENSVIEW ELEMENTARY SCHOOL  

 

Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $9,057,600.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $8,060,230 and adjusting appropriately for 

future inflation and escalation as described in the District-Wide Physical Assessment Executive Summary.  

Following is the Assessment Cost Summary for Greensview Elementary School which summarizes the 

costs for the items described above. From left to right, it includes the 2014 OFCC assessment estimate, 

followed by the team’s current assessment estimate shown in the grey columns.  Both of these estimates 

are displayed in total dollar value, and also in cost per square foot ($/sf) based on the gross area of 

building.  The cost per square foot metric is an industry standard benchmark that is used to evaluate cost 

estimates against actual costs for comparable building renovations.  Next is the variance column which 

indicates the difference between the 2014 OFCC assessment and the current Moody 

Nolan/Korda/EMH&T/Turner assessment estimates.  The group of columns to the right (costs to defer 

renovations over 15 years) allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs 

to the three time frames previously described.  Escalation is then applied to each of the deferred costs 

subtotals to formulate the total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the Building System Detail sheets, a Description of Scope by Timeline has been included. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Greensview Elementary School

Assessment Cost Summary

Gross Area: 48,126 SF

2014 Assessment $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $1,257,100 $26.12 $1,708,500 $35.50 $451,400 $1,708,473 $0 $0

B. Roofing $0 $0.00 $187,000 $3.89 $187,000 $7,000 $180,000 $0

C. Not Used $0 $0.00 $0 $0.00 $0 $0 $0 $0

D. Electrical Systems $781,100 $16.23 $797,600 $16.57 $16,500 $797,585 $0 $0

E. Plumbing and Fixtures $44,600 $0.93 $73,500 $1.53 $28,900 $73,500 $0 $0

F. Windows $0 $0.00 $0 $0.00 $0 $0 $0 $0

G. Structure $0 $0.00 $66,230 $1.38 $66,230 $66,230 $0 $0

H. Structure Walls And Chimneys $84,000 $1.75 $91,300 $1.90 $7,300 $91,275 $0 $0

I. Structure:  Floors and Roofs $0 $0.00 $0 $0.00 $0 $0 $0 $0

J. General Finishes $408,600 $8.49 $593,400 $12.33 $184,800 $378,742 $214,678 $0

K. Interior Lighting $240,600 $5.00 $336,900 $7.00 $96,300 $336,882 $0 $0

L. Security Systems $89,000 $1.85 $89,000 $1.85 $0 $89,033 $0 $0

M. Emergency/Egress Lighting $48,100 $1.00 $78,900 $1.64 $30,800 $78,927 $0 $0

N. Fire Alarm $72,200 $1.50 $96,300 $2.00 $24,100 $96,252 $0 $0

O. Handicapped Access $123,800 $2.57 $220,800 $4.59 $97,000 $220,765 $0 $0

P. Site Conditions $132,600 $2.76 $132,600 $2.76 $0 $10,400 $122,189 $0

Q. Sewage System $0 $0.00 $0 $0.00 $0 $0 $0 $0

R. Water Supply $0 $0.00 $0 $0.00 $0 $0 $0 $0

S. Exterior Doors $0 $0.00 $0 $0.00 $0 $0 $0 $0

T. Hazardous Material $49,600 $1.03 $49,600 $1.03 $0 $49,596 $0 $0

U. Life Safety $156,000 $3.24 $266,700 $5.54 $110,700 $266,693 $0 $0

V. Loose Furnishings $144,400 $3.00 $144,400 $3.00 $0 $0 $144,378 $0

W. Building Technology $634,300 $13.18 $634,300 $13.18 $0 $634,301 $0 $0

X. General Requirements & Contingencies $298,600 $6.20 $1,263,700 $26.26 $965,100 $1,113,583 $150,103 $0

Y. Other Project Related Costs $743,500 $15.45 $1,229,500 $25.55 $486,000 $1,083,463 $146,043 $0

Total Estimate to Renovate Now $4,564,600 $94.85 $8,060,230 $167.48 $3,495,630 $7,102,700 $957,400 $0

Inflation Costs to Defer Renovations:  43%

Escalation to 2018 start $710,300

Escalation to 2023 start $287,200

Escalation to 2028 start $0

Estimated Renovation Costs per Time Period $7,813,000 $1,244,600 $0

Total Estimated Renovation Costs - Including Escalation $9,057,600

Costs to Defer Renovations Over 15 Years

11/6/2015

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.

A. HVAC

Item 5 10 15 Cost Unit Sum
a. HVAC System Replacement Edited X $27.50 sq. ft. 48,126 $1,323,465

b. Convert to Ducted System Added X $8.00 sq. ft. 48,126 $385,008

c. Other:  $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,708,473

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Assumes replacement with hot water reheat VAV system (system options will be analyzed during options phase).  Ducted 

return and outside air.

Convert to ducted system to facilitate efficient exchange of conditioned air.

Quantity

48,126

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

B. Roofing

Item 5 10 15 Cost Unit Sum

a. Patchwork repairs above kindergarten Added X $14.00 sq. ft. 500 $7,000

b. Single Ply Membrane at south wing Added X $12.00 sq. ft. 15,000 $180,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $187,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Patching of roof blisters and replacement of roof drain body, reflash drain assembly. Reflash roof penetrations.

Full Replacement roof area at south wing in 5-10 year period.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

C. Not Used

Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

D. Electrical Systems

Item 5 10 15 Cost Unit Sum
a. Electrical System Replacement Confirmed x $16.23 sq. ft. 48,126 $781,085

b. Panel within tunnel Added x $16,500.00 each 1 $16,500

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $797,585

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The entire electrical system requires replacement.

Panel located in Area G tunnel, is located where standing water occurs. Water intrusion needs to be stopped in vicinity of 

electrical panel. Potentially create a water dam until water infiltration problem is resolved.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
10



UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

E. Plumbing and Fixtures

Item 5 10 15 Cost Unit Sum
a. Back Flow Preventer Confirmed x $5,000.00 unit 1 $5,000

b. Domestic Water Heater Edited x $10,500.00 per unit 1 $10,500

c. Toilet (Remove/Replace) Edited x $2,000.00 unit 17 $34,000

d. Sink (Remove/Replace) Edited x $1,500.00 unit 12 $18,000

e. Grease Trap or Oil Interceptor Confirmed x $6,000.00 each 1 $6,000

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $73,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Provide reduced pressure backflow preventer.

Provide new domestic water heater system.

12 toilets need to be replaced.

Quantity

12 lavatories need to be replaced.

Provide a grease interceptor.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

F. Windows

Item 5 10 15 Cost Unit Sum
a. Existing conditions are satisfactory Confirmed $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Existing conditions require no renovation or replacement.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

G. Structure: Foundation

Item 5 10 15 Cost Unit Sum
a. Tuckpoint foundation wall Added X $6.00 sq. ft. 2,560 $15,360

b. Add drainline in tunnels Added X $55.00 ln. ft. 834 $45,870

c. Paint structural reinforcing Added X $5,000.00 ls 1 $5,000

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $66,230

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Tuckpoint and masonry repair at tunnel foundation wall.  Continue to monitor reinforcing structural steel.

New drainline added at base of wall draining to sump pump(s) within/adjacent to tunnel. Remedial structural reinforcing 

steel will need cleaned and painted, and maintained for longevity of solution. 

Corrosion present.  Paint existing structural reinforcing.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

H. Structure Walls And Chimneys

Item 5 10 15 Cost Unit Sum
a. Tuckpointing Added X $5.25 sq. ft. 1,500 $7,875

b. Exterior Masonry Cleaning Confirmed X $1.50 sq. ft. 33,360 $50,040

c. Exterior Masonry Sealing Confirmed X $1.00 sq. ft. 33,360 $33,360

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $91,275

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

1,500 SF of Tuckpointing on Exterior Walls. Tuckpointing of entire chimney needs performed.

Provide masonry cleaning as required throughout the facility.

Provide masonry sealing as required throughout the facility.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

I. Structure:  Floors and Roofs

Item 5 10 15 Cost Unit Sum

a. Existing structure appears satisfactory Confirmed $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Existing conditions require no renovation or replacement.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

J. General Finishes

Item 5 10 15 Cost Unit Sum

a. Acoustic Ceiling Edited x $4.00 sq. ft. 43,666 $174,664

b. Vinyl Enhanced Tile (VET) Confirmed x $4.10 sq. ft. 18,376 $75,342

c. Lockers Confirmed x $1.73 sq. ft. 43,666 $75,542

d.
Complete Replacement of Casework 

(only)
Confirmed x $4.00 sq. ft. 34,784 $139,136

e. Toilet partitions/accessories Edited x $0.50 sq. ft. 29,132 $14,566

f.
Resilient Flooring Replacement, Including 

Mastic
Edited x $2.25 sq. ft. 11,928 $26,838

g. Painting Added x $2.00 sq. ft. 43,666 $87,332

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $593,420

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

J. General Finishes (Continued)

*The 2014 assessment addressed only the condition of the finishes within the building.  Our team identified additional specialties and

equipment that needs to be replaced.

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Replace existing resilient flooring with VET.

Paint all wall and ceiling surfaces.

The addition of a fire suppression system would require removal and replacement with new.  There is a 5% replacement 

required for stained tile due to roof leaks.  Unit price adjusted.

Replace existing floor tile with VET.

Replace all lockers due to age and condition.

Sinks within Classrooms to be replaced and re-plumbed with casework, 28 sinks in total (23 need replacement - 5 are in 

2010 Addition). Bubblers need to be installed in each Classroom sink being replaced, 23 total.

Replace all toilet partitions and accessories due to age and condition.  Make ADA compliant.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

K. Interior Lighting

Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement Edited x $7.00 sq. ft. 48,126 $336,882

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $336,882

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

L. Security Systems

Item 5 10 15 Cost Unit Sum

a. Security System Confirmed x $1.85 sq. ft. 48,126 $89,033

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $89,033

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Provide new security system to meet current standards.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

M. Emergency/Egress Lighting

Item 5 10 15 Cost Unit Sum

a. Emergency/Egress Lighting Confirmed x $1.00 sq. ft. 48,126 $48,126

b. New Emergency Generator Added x $0.64 sq. ft. 48,126 $30,801

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $78,927

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Exit signs and emergency egress lighting is from unit battery fixtures.   These need annual maintenance, testing, and 

periodic replacement as batteries age. 

Consider installing an emergency generator and distribution. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

N. Fire Alarm

Item 5 10 15 Cost Unit Sum

a. Fire Alarm System Edited x $2.00 sq. ft. 48,126 $96,252

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $96,252

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Provide a new fire alarm system to meet current standards.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

O. Handicapped Access

Item 5 10 15 Cost Unit Sum

a. Lifts Confirmed x $15,000.00 unit 1 $15,000

b. ADA Drinking Fountains Edited x $5,000.00 unit 4 $20,000

c. ADA Plumbing Fixtures Edited X $4,500.00 unit 22 $99,000

d. Replace Doors Confirmed X $1,300.00 leaf 50 $65,000

e.
Remount Restroom Mirrors to 

Handicapped Height
Edited X $285.00 per restroom 4 $1,140

f. ADA Ramp at Classroom Added X $1,000.00 each 11 $11,000

g. ADA Signage Added X $0.20 sq. ft. 48,126 $9,625

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $220,765

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Provide lift for stage accessibility.

Five total inside building. 1 drinking fountain outside. Except the two in 2010 Addition, three inside and one outside need 

replaced with ADA Compliant fixtures.

Provide ADA compliant toilet fixtures.

All doors except in 2010 Addition to be replaced and made ADA compliant.

Four restrooms need Toilet Accessories installed at correct heights for ADA Compliance in Original Building.

Where door threshold is sloped due to settlement, grind classroom slab on grade to allow for ADA aluminum ramp 

installation.

ADA compliant signage is recommended for the entire facility.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

P. Site Conditions
Item 5 10 15 Cost Unit Sum

a. Provide Concrete Dumpster Pad Confirmed X $2,400.00 per unit 1 $2,400

b.
Base Sitework Allowance for Unforeseen 

Circumstances
Confirmed X $50,000.00 allowance 1 $50,000

c.

Base Sitework Allowance for Unforeseen 

Circumstances for buildings between 0 SF 

and 100,000 SF

Confirmed X $1.50 sq.ft. 48,126 $72,189

d. Mulch Removal & Replacement Confirmed X $2,000.00 allowance 4 $8,000

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $132,589

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Provide concrete dumpster pad.

Clean out debris from area drains. Provide screening to prevent drains from being clogged.

Addition of area drain and some regrading for play fields. Softball field is in good condition.

Add new mulch to provide clean play areas, free from mud after rainfall.

Allowances intended to cover site drainage issues.

Quantity
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

Q. Sewage System
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

R.  Water Supply
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

S. Exterior Doors
Item 5 10 15 Cost Unit Sum

a. Existing exterior doors are satisfactory Confirmed $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Existing conditions require no renovation or replacement.

Quantity
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

T. Hazardous Material
Item 5 10 15 Cost Unit Sum

a. Environmental Hazards Form Confirmed X $0.00 per form $0

b.
Resilient flooring removal, including 

Mastic
Confirmed X $3.00 sq. ft. 16,532 $49,596

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $49,596

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Engage a licensed environmental consultant to provide a formal analysis for proper mitigation and removal of all hazardous 

materials.

See Above
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

U. Life Safety
Item 5 10 15 Cost Unit Sum

a. Sprinkler/Fire Suppression System Edited x $5.50 sq. ft. 48,126 $264,693

b. Mechanical Gas Shutoff Valve Confirmed x $2,000.00 per unit 1 $2,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $266,693

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Flow test of water service would need to be verified for potential fire pump. Additional fire suppression water tap and 

second incoming water service line may be required by water department.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

V. Loose Furnishings
Item 5 10 15 Cost Unit Sum

a. Replacement of furnishings as required Confirmed X $3.00 sq. ft. 48,126 $144,378

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $144,378

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

OSFC provides an allowance for furniture replacement based on the CEFPI rating given by the assessment, which noted 

that most furnishings were in decent shape.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

W. Building Technology
Item 5 10 15 Cost Unit Sum

a. Building technology system replacement Confirmed x $13.18 sq. ft. 48,126 $634,301

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $634,301

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Unit cost was increased at team's recommendation based on current trends in building technology design and costs.

Quantity
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

X. General Requirements & Contingencies
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors 1.00 factor $0

b. Construction Contingency 7.00% percent 6,123,588 $428,651

c. Design/Estimating Contingency 10.00% percent 5,566,898 $556,690

d.
Phasing, Gen. Requirements and Swing 

Space
5.00% percent 5,566,898 $278,345

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,263,686

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to 

phase renovations and displace students during construction.  These costs were not included in the 2014 OFCC 

assessment.

Quantity

This line was recommended by the team to cover unknown conditions and scope not yet defined.
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UPPER ARLINGTON SCHOOLS

Greensview Elementary School 11/6/2015

sq. ft.48,126

Y. Other Project Related Costs
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors 1.00 factor $0

b. Other Project Related Costs 18.00% percent 6,830,584 $1,229,505

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,229,505

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The total percentage was increased due to scope above being mostly complex, phased renovations over time.
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Greensview Elementary

0-5 Years 6-10 Years 11-15 Years

HVAC System Replacement Single Ply Membrane Roof at south wing

Convert to Ducted System Lockers

Patchwork repairs at roof above kindergarten Complete Replacement of Casework (only)

Electrical System Replacement Sitework Allowance

Panel within tunnel Replacement of furnishings as required

Back Flow Preventer

Domestic Water Heater

Toilet (Remove/Replace)

Sink (Remove/Replace)

Grease Trap or Oil Interceptor

Tuckpoint foundation wall

Add drainline in tunnels

Paint structural reinforcing

Tuckpointing

Exterior Masonry Cleaning

Exterior Masonry Sealing

Acoustic Ceiling

Vinyl Enhanced Tile (VET)

Toilet partitions/accessories

Resilient Flooring Replacement, Including Mastic

Painting

Complete Building Lighting Replacement

Security System

Emergency/Egress Lighting

New Emergency Generator

Fire Alarm System

Lifts

ADA Drinking Fountains

ADA Plumbing Fixtures

Replace Doors

Remount Restroom Mirrors to Handicapped Height

ADA Ramp at Classroom

ADA Signage

Provide Concrete Dumpster Pad

Mulch Removal & Replacement

Environmental Hazards Form

Resilient flooring removal, including Mastic

Sprinkler/Fire Suppression System

Mechanical Gas Shutoff Valve

Building technology system replacement

Description of Scope by Timeline
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
TREMONT ELEMENTARY SCHOOL  

 

Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of 

Tremont Elementary School.  Per the district’s request, the team reviewed the 2014 Ohio Facilities 

Construction Commission (OFCC) Facility Assessment, conducted its own observations of the existing 

facility, and compiled this independent assessment report.  The team has taken the assessment 

information and projected costs for renovations into future time frames when the work should be 

performed based on urgency and life cycle. 

On important distinction to make with Tremont Elementary is that the repairs that are recommended in 

this report DO NOT include any additions or renovations that are currently in progress in construction and 

design.  Our team worked to coordinate our efforts with the work that is on-going at this building. 

 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Tremont Elementary 

School on October 26, 2015 to evaluate the condition of the building and site features as well as to confirm 

the notations made in the OFCC assessment. Details on the process the team used to gather this 

information and the assumptions made in completing the assessment can be found in the District-Wide 

Physical Assessment Executive Summary dated November 17, 2015.  Team members collaborated 

throughout the assessment as to how existing conditions should be remedied and discussed how urgently 

the district should address these conditions. 

 

 

 

 

 

 

 

 

 

 

 

    Roof needing repair           Outdated HVAC equipment       Air Cooled Chiller replacement 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
TREMONT ELEMENTARY SCHOOL  

 

 

 
      Leaking roof       Outdated casework            Timeworn finishes 

 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  In general, however, the team agrees with the 2014 OFCC assessment that a 

large portion of the building systems and materials are past their expected efficient useful life span and 

should be replaced, which would require an investment in significant building renovations. Following are 

the major items identified as needing attention at Tremont Elementary School: 

� HVAC replacements needed for boilers, chillers, exhaust fans, and controls 

� Electrical panels, feeders, and branch circuits at end of life and needing replacement 

� Updates necessary to domestic and sanitary piping 

� Roof repairs necessary due to standing water and leaking 

� Classroom entry door updates required to provide proper ADA access 

� Casework and finishes in original core of the building in need of replacement 

� Addition of exterior lighting for increased safety and use of site.  

� Hazardous material abatement required 

� Out-of-date building technology 

� Minor drainage issue in Kindergarten playground to be addressed 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

building information and detailed assessment information.  
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
TREMONT ELEMENTARY SCHOOL  

 

Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� Replacement of various HVAC equipment including boilers, chiller, and exhaust fans 

� Roof replacement over 1959 addition as well as slate roof repairs over 1952 addition 

� Replacement of electrical panel and wiring in building additions 

� Updates to domestic and sanitary systems including foundation drainage 

� Replacement of casework and lockers 

� Updates to toilet partitions and accessories 

� Addition of exterior metal halide fixtures 

� Plumbing fixture replacement to ADA compliant fixtures 

� Address poor drainage throughout site 

� Hazardous material abatement 

� Building technology updates 

Intermediate need (5-10 years): 

� Remainder of HVAC system replacement 

� Remainder of roofing replacement 

� Updates to plumbing fixtures including toilet, urinals, and sinks 

� Exterior updates including window replacement, lightning protection repair, brick veneer 

replacement, and masonry cleaning, sealing, and tuckpointing 

� Replacement of finishes including painting, acoustic ceiling, and VCT flooring 

� Addition of specialties such as tackboards & markerboards 

� Complete building lighting replacement including emergency egress 

� Building security system upgrades 

� Addition of emergency generator 

� Complete fire alarm system upgrade 

� Remainder of ADA upgrades necessary 

� Sitework remedies needed  

� Provide new fire suppression service tap and necessary upgrades to fire suppression system 

� Furnishing replacement as necessary 

Deferred need (10-15 year): 

� Complete electrical system replacement 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
TREMONT ELEMENTARY SCHOOL  

 

Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC 

Reduced quantity of HVAC system replacement to reflect current construction work. Added the 
replacement of steam boilers and air cooled chillers.  Also added means to repair/replace existing 
exhaust fans. 

B. Roofing 
Increased unit costs for roofing replacements due to current market conditions.  Added quantity of 
gutters/downspouts to be replaced. Added cost for difficulty of selective replacement of slate roof.    

C. Not Used N/A 

D. Electrical Systems N/A 

E. Plumbing and Fixtures Increased quantity and unit costs for replacement of plumbing fixtures due to current market. 

F. Windows Increased quantity of glass blocks at gym to be replaced. 

G. Structure Increased unit cost of drainage tile due to current market conditions.  

H. Structure Walls And Chimneys 
Added quantity of exterior masonry cleaning and sealing to include entire building.  Also added 
costs to repair existing lightning protection. 

I. Structure:  Floors and Roofs Removed cost for fire rated drywall as it was determined unnecessary for the building code.  

J. General Finishes 

Removed 1991 addition from ceiling removal offset by increased unit costs for remainder of 
building. Increased unit cost for updates needed for toilet partitions/accessories.  Added costs for 
paint touchups throughout.  

K. Interior Lighting 
Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent. Added 
exterior lighting and occupancy sensors that were not include in the OFCC assessment. 

L. Security Systems Identified specific items to be included in complete security system upgrade.  

M. Emergency/Egress Lighting Added new emergency generator and distribution. 

N. Fire Alarm Increased estimated cost to replace the fire alarm system based on current market conditions. 

O. Handicapped Access 
Increased the unit cost for replacement of ADA compliant plumbing fixtures due to current market 
conditions. Added elevator modernization and signage to ensure ADA compliance.  

P. Site Conditions Added cost for providing proper drainage on site as well as new fire suppression service tap. 

Q. Sewage System N/A 

R. Water Supply N/A 

S. Exterior Doors Added replacement of select exterior doors. 

T. Hazardous Material N/A 

U. Life Safety 
Increased the allowance to enclose stairways to meet code and increased the quantity of new 
railings. 

V. Loose Furnishings N/A 

W. Building Technology 
Increased the estimated building technology system replacement cost to align with current market 
pricing. 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 
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TREMONT ELEMENTARY SCHOOL  

 

Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $9,829,900.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $8,079,700 and adjusting appropriately for 

future inflation and escalation as described in the District-Wide Physical Assessment Executive Summary.  

Following is the Assessment Cost Summary for Tremont Elementary School which summarizes the costs 

for the items described above. From left to right, it includes the 2014 OFCC assessment estimate, followed 

by the team’s current assessment estimate shown in the grey columns.  Both of these estimates are 

displayed in total dollar value, and also in cost per square foot ($/sf) based on the gross area of building.  

The cost per square foot metric is an industry standard benchmark that is used to evaluate cost estimates 

against actual costs for comparable building renovations.  Next is the variance column which indicates the 

difference between the 2014 OFCC assessment and the current Moody Nolan/Korda/EMH&T/Turner 

assessment estimates.  The group of columns to the right (costs to defer renovations over 15 years) 

allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs to the three time frames 

previously described.  Escalation is then applied to each of the deferred costs subtotals to formulate the 

total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the Building System Detail sheets, a Description of Scope by Timeline has been included. 
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Tremont Elementary

Assessment Cost Summary

Gross Area: SF 56,136 SF

2014 Assessment $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $1,915,400 $34.12 $1,370,500 $24.41 -$544,900 $320,641 $1,049,835 $0

B. Roofing $69,000 $1.23 $182,500 $3.25 $113,500 $146,900 $35,588 $0

C. Not Used $0 $0.00 $0 $0.00 $0 $0 $0 $0

D. Electrical Systems $911,100 $16.23 $740,200 $13.19 -$170,900 $640,124 $0 $100,106

E. Plumbing and Fixtures $290,100 $5.17 $376,800 $6.71 $86,700 $257,783 $119,000 $0

F. Windows $3,100 $0.06 $17,500 $0.31 $14,400 $0 $17,500 $0

G. Structure $3,600 $0.06 $16,000 $0.29 $12,400 $16,000 $0 $0

H. Structure Walls And Chimneys $3,300 $0.06 $68,700 $1.22 $65,400 $0 $68,668 $0

I. Structure:  Floors and Roofs $83,600 $1.49 $5,000 $0.09 -$78,600 $5,000 $0 $0

J. General Finishes $575,200 $10.25 $510,300 $9.09 -$64,900 $212,988 $297,319 $0

K. Interior Lighting $280,700 $5.00 $367,300 $6.54 $86,600 $71,735 $295,555 $0

L. Security Systems $103,900 $1.85 $103,900 $1.85 $0 $29,191 $74,661 $0

M. Emergency/Egress Lighting $56,100 $1.00 $80,700 $1.44 $24,600 $0 $80,708 $0

N. Fire Alarm $84,200 $1.50 $112,300 $2.00 $28,100 $0 $112,272 $0

O. Handicapped Access $213,400 $3.80 $368,700 $6.57 $155,300 $14,000 $354,652 $0

P. Site Conditions $134,200 $2.39 $194,200 $3.46 $60,000 $25,000 $169,204 $0

Q. Sewage System $0 $0.00 $0 $0.00 $0 $0 $0 $0

R. Water Supply $0 $0.00 $0 $0.00 $0 $0 $0 $0

S. Exterior Doors $0 $0.00 $8,000 $0.14 $8,000 $8,000 $0 $0

T. Hazardous Material $88,500 $1.58 $88,500 $1.58 $0 $88,484 $0 $0

U. Life Safety $209,600 $3.73 $289,600 $5.16 $80,000 $0 $289,635 $0

V. Loose Furnishings $112,300 $2.00 $89,600 $1.60 -$22,700 $0 $89,562 $0

W. Building Technology $646,100 $11.51 $590,200 $10.51 -$55,900 $590,214 $0 $0

X. General Requirements & Contingencies $404,800 $7.21 $1,266,700 $22.56 $861,900 $550,715 $693,294 $22,724

Y. Other Project Related Costs $1,008,100 $17.96 $1,232,500 $21.96 $224,400 $535,819 $674,541 $22,109

Total Estimate to Renovate Now $7,196,300 $128.19 $8,079,700 $143.93 $883,400 $3,512,600 $4,422,000 $144,900

Inflation Costs to Defer Renovations: 11%

Escalation to 2018 start $351,300

Escalation to 2023 start $1,326,600

Escalation to 2028 start $72,500

Estimated Renovation Costs per Time Period $3,863,900 $5,748,600 $217,400

Total Estimated Renovation Costs - Including Escalation $9,829,900

Costs to Defer Renovations Over 15 Years

11/6/2015
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.

A. HVAC  
Item 5 10 15 Cost Unit Sum

a. HVAC System Replacement: Edited x $19.11 sq. ft. 38,725 $740,035

b. Convert to Ducted System: Edited x $8.00 sq. ft. 38,725 $309,800

c. Replace steam boilers Added x $28.00 MBH 2,245 $62,872

d. Replace air cooled chiller Edited x $950.00 ton 200 $190,000

e. Replace/repair exhaust fans & controls Edited x $1.75 sf 38,725 $67,769

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,370,476

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

56,136

The 1991 addition is being renovated and will be served by new VRF systems.  It is currently served by hot water.  Removed 

1991 addition from quantity.

Existing steam boilers should be replaced in the next 5 years.

Quantity

None of the exhaust fans were operational.  It was unclear if this was due to equipment problems or a controls problem.  The 

condition of the fans physically did not show any problems.  Solution to be determined with further investigation in solutions 

phase.

Air Cooled Chiller should be replaced within the next 5 years. (covered in A)
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

B. Roofing
Item 5 10 15 Cost Unit Sum

a. Asphalt Shingle (1991) Edited x $5.50 sq. ft. 6,056 $33,308

b. Single Ply Membrane (1959) Edited x $12.00 sq. ft. 3,700 $44,400

c. Downspouts (1952) Edited x $30.00 ln. ft. 76 $2,280

d. Overflow Roof Drains and Piping: (1959) Edited x $13,500.00 each 4 $54,000

e. Roof Access Hatch (1959) Confirmed x $2,000.00 per unit 1 $2,000

f. Copper Gutter Replacement (1952) Edited x $30.00 ln. ft. 1,050 $31,500

g. Slate Roof Repairs (1952) Edited x $15,000.00 allowance 1 $15,000

h. Other: $0

i. Other: $0

j. Other: $0

k. Other: $0

Sum: $182,488

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Unit cost updated

Unit cost updated

Serveral downspouts along the playground area were dented.  Increased unit cost for copper.  Added some quantity for 

additional downspouts needed.

Unit cost updated

Increased quantity to replace all gutters.  Most were at least stretched and bent.  Hangers aren't strong enough to hold them in 

place.  Some were partially torn down.

Increased allowance for difficulty of selective replacement suggested.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

C. Not Used
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

D. Electrical Systems
Item 5 10 15 Cost Unit Sum

a. Electrical System Replacement: Confirmed x $16.53 sq. ft. 6,056 $100,106

b.

1952, 1953, and 1959 original panels, 

MDP, feeders, branch circuits 

replacement

Added x $16.53 sq. ft. 38,725 $640,124

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $740,230

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Exterior pad-mount transformer (1997) has rusted enclosure.

Quantity

1991 replacement / addition of electrical service equipment and feeders in good condition with 10 yrs life expectancy left.  

1997 addition of electrical feeders and panels in good condition with 15 yrs life expectancy left.

Some original 1952, 1953, and 1959 panels, MDP, feeders, and branch circuits remain that are at end of life and need 

replacement. 
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

E. Plumbing and Fixtures
Item 5 10 15 Cost Unit Sum

a. Domestic Supply Piping Confirmed x $3.50 sq. ft. 34,371 $120,299

b. Sanitary Waste Piping Edited x $4.00 sq. ft. 34,371 $137,484

c. Toilet (remove/replace) Edited x $2,000.00 per unit 32 $64,000

d. Urinal (remove/replace) Edited x $2,000.00 per unit 14 $28,000

e. Sink (remove/replace) Edited x $1,500.00 per unit 18 $27,000

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $376,783

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
11



UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

F. Windows
Item 5 10 15 Cost Unit Sum

a. Insulated Glass/Panels Edited x $70.00 sq. ft. 250 $17,500

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $17,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Gymnasium and cafeteria windows are assumed to be replaced as part of the current project and are not included above.  

Increased unit cost for windows in stairwells.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

G. Structure: Foundation
Item 5 10 15 Cost Unit Sum

a.
Drainage Tile System/ Foundation 

Drainage: 
Edited x $80.00 ln. ft. 200 $16,000

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $16,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Standing water was observed in the room south of Boiler room.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

H. Structure Walls And Chimneys
Item 5 10 15 Cost Unit Sum

a. Tuckpointing: Confirmed x $5.25 sq. ft. 150 $788

b. Exterior Masonry Cleaning: Edited x $1.50 sq. ft. 26,352 $39,528

c. Exterior Masonry Sealing: Edited x $1.00 sq. ft. 26,352 $26,352

d. Exterior Caulking: Confirmed x $5.50 ln. ft. 100 $550

e. Replace Brick Veneer System: Confirmed x $35.00 sq. ft. 20 $700

f. Lighting protection at chimney Added x $750.00 lump sum 1 $750

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $68,668

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Clean and seal entire building

Clean and seal entire building

Repair lighting rod at chimney (1952) that is leaning out.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

I. Structure:  Floors and Roofs
Item 5 10 15 Cost Unit Sum

a.
Fire Rated Drywall over Existing Wood

Ceiling Joists:
Edited 0 $0

b. Structural Engineer Review: Confirmed x $5,000.00 allowance 1 $5,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $5,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Team does not agree that fire rated drywall needs to be added due to concrete deck separating attic from finished space 

below.  Current conditions should meet code requirements.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
15



UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

J. General Finishes
Item 5 10 15 Cost Unit Sum

a. Acoustic Ceiling: Edited x $4.00 sq. ft. 38,725 $154,900

b. Vinyl Enhanced Tile (VET) Confirmed x $4.10 sq. ft. 10,179 $41,734

c. Tackboard: Confirmed x $0.30 sq. ft. 38,725 $11,618

d. Chalkboard/Markerboard: Confirmed x $0.30 sq. ft. 38,725 $11,618

e. Lockers: Confirmed x $1.00 sq. ft. 38,725 $38,725

f.
Complete Replacement of 

Casework (only)
Confirmed x $4.00 sq. ft. 38,725 $154,900

g. Toilet partitions/accessories Edited x $0.50 sq. ft. 38,725 $19,363

h. Painting Added x $2.00 sq. ft. 38,725 $77,450

i. $0

j. $0

k. $0

l. $0

m. $0

n. $0

Sum: $510,306

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

J. General Finishes (Continued)

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

m.

n.

Removed 1991 addition from ceiling replacement and increased the unit price.

Classroom lockers are in poor condition.

Classroom casework are in poor condition.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

K. Interior Lighting
Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement: Confirmed x $6.60 sq. ft. 44,781 $295,555

(1952, 1953,1959,1991)

b. Exterior metal halide fixtures Added x $3,500.00 each 14 $49,000

c. Occupancy Sensors Added x $0.81 sq. ft. 28,068 $22,735

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $367,290

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Exterior wall-mounted lighting fixtures are metal halide HID and should be replaced with LED to eliminate maintenance and 

energy issues. Some building entrances are lacking non-emergency lighting.

Adding occupancy sensors now will help with use and energy usage for the building.  The energy payback will be within 5 

years.  This is a recommended immediate change before the entire lighting system is replaced after 10 years.  

Quantity

Interior lighting is predominantly T8 fluorescent and in good condition.  Replacement with LED fixtures should be planned 

within next 10 years. Some existing downlight fixtures are incandescent and should be replaced with LED.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

L. Security Systems
Item 5 10 15 Cost Unit Sum

a.
Security Systems Complete Area of 

Building: Cost Below
Edited $0.00 sq. ft. 56,136 $0

(1952, 1953,1959,1991)

b. CCTV system is in fair condition. Added x $0.52 sq. ft. 56,136 $29,191

c. Card access system is in good condition. Added x $0.68 sq. ft. 56,136 $38,172

d.
Intrusion detection system is in good 

condition.
Added x $0.65 sq. ft. 56,136 $36,488

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $103,852

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Complete system replacement is still recommended, but would not need to be replaced at the same time.  See items below for 

system component break-outs.

CCTV system is lacking.  Complete upgrade recommended. 

Card access at doors is in good condition, although limited to just a few doors.

Duress alarms should be considered. 

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

M. Emergency/Egress Lighting
Item 5 10 15 Cost Unit Sum

a.
Emergency/Egress Lighting Complete 

Area of Building:
Confirmed x $1.00 sq. ft. 44,781 $44,781

(1952, 1953,1959,1991)

b. Emergency Generator Added x $0.64 sq. ft. 56,136 $35,927

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $80,708

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

An emergency generator and distribution should be included if the building will be kept for longer than 10 years.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

N. Fire Alarm
Item 5 10 15 Cost Unit Sum

a.
Fire Alarm System Complete Area of 

Building:
Edited x $2.00 sq. ft. 56,136 $112,272

(1952, 1953,1959,1991)

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $112,272

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Fire alarm system is 1997 Cerberus Pyrotronics (now Siemens) older technology in fair condition.  

Replace fire alarm with newer analog technology within 5-10 years. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
21



UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

O. Handicapped Access
Item 5 10 15 Cost Unit Sum

a. ADA Drinking Fountains Edited x $5,000.00 unit 5 $25,000

b. ADA Plumbing Fixtures Edited x $2,000.00 unit 7 $14,000

c. Replace Doors Confirmed x $1,300.00 leaf 40 $52,000

d. Rework Room Entry for ADA access Confirmed x $5,000.00 per room 29 $145,000

e.
Remount Restroom Mirrors to 

Handicapped Height
Confirmed x $285.00 per room 5 $1,425

f. Elevator Modernization Added x $120,000.00 lump sum 1 $120,000

g. Signage Added x $0.20 sq. ft. 56,136 $11,227

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $368,652

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased unit pricing.

Majority of the door hardware are not ADA compliant.  Doors are original to building and timeworn.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

P. Site Conditions
Item 5 10 15 Cost Unit Sum

a.
Base Sitework Allowance for Unforseen

Circumstances: (1952)
Confirmed x $50,000.00 allowance 1 $50,000

b.

Sitework Allowance for Unforeseen 

Circumstances for buildings between

0 SF and 100,000 SF 

Confirmed x $1.50 sq. ft. 56,136 $84,204

(1952, 1953,1959,1991)

c. Poor drainage Added x $25,000.00 lump sum 1 $25,000

d. Fire Protection - 6" Tap Fee Added x $35,000.00 allowance 1 $35,000

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $194,204

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Our team analysis determined that the existing water service line is not large enough to support the recommended full building 

sprinkler system.

Quantity

The school noted that poor drainage resulting in wet areas in the playing field east of the mulched playground 
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

Q. Sewage System
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

R.  Water Supply
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

S. Exterior Doors
Item 5 10 15 Cost Unit Sum

a. Door Leaf/Frame and Hardware Added x $2,000.00 per leaf 4 $8,000

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $8,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

We recommend replacement of the doors into the auditorium, exterior storage rooms, and the mechanical basement.

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

T. Hazardous Material
Item 5 10 15 Cost Unit Sum

a. Environmental Hazards Form $0.00 per form $0

b.
Pipe Insulation Removal

(Crawlspace/Tunnel) (1952)
Confirmed x $12.00 ln.ft. 1,965 $23,580

c. Cement Board Removal (1952) Confirmed x $5.00 sq. ft. 100 $500

d.
Resilient Flooring Removal, Including 

Mastic (1952, 1953,1959)
Confirmed x $3.00 sq. ft. 21,468 $64,404

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $88,484

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

U. Life Safety
Item 5 10 15 Cost Unit Sum

a. Sprinkler/Fire Suppression System: Confirmed x $3.20 sq. ft. 56,136 $179,635

(1952, 1953,1959,1991)

b. Interior Stairwell Closure: (1952) Edited x $20,000.00 per level 4 $80,000

c. Handrails (1952) Edited x $5,000.00 per level 6 $30,000

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $289,635

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Enclosed stairwell needs direct access to exterior or exit passageway. OBC 1022. The scope is more than enclosing the 

Stairwells. Note: Recommend review with building official on enclosing stairwells.

Provide 42" H guardrail.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

V. Loose Furnishings
Item 5 10 15 Cost Unit Sum

a. Replacement of furnishings as required Confirmed x $2.00 sq. ft. 44,781 $89,562

(1952, 1953,1959,1991)

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $89,562

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

W. Building Technology
Item 5 10 15 Cost Unit Sum

a. Building Technology Edited x $13.18 sq. ft. 44,781 $590,214

(1952, 1953,1959,1991)

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $590,214

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Building technology system should be upgraded per District planning. 

Quantity
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

X. General Requirements & Contingencies
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors 1.00 factor $0

b. Construction Contingency Confirmed 7.00% percent 6,138,355 $429,685

c. Design/Estimating Contingency Added 10.00% percent 5,580,322 $558,032

d.
Phasing, Gen. Requirements and Swing 

Space
Added 5.00% percent 5,580,322 $279,016

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,266,733

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to 

phase renovations and displace students during construction.  These costs were not included in the 2014 OFCC assessment 

totals.  

Quantity

This line was recommended by the team to cover unknown conditions and scope not yet identified.
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UPPER ARLINGTON SCHOOLS

Tremont Elementary School 11/6/2015

sq. ft.56,136

Y. Other Project Related Costs
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors 1.00 factor $0

b. Other Project Related Costs Edited 18.00% percent 6,847,056 $1,232,470

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,232,470

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The total percentage was increased due to scope above being mostly complexed, phased renovations over time.
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Tremont Elementary

0-5 Years 5-10 Years 10-15 Years

Replace steam boilers HVAC System Replacement Electrical System Replacement

Replace air cooled chiller Convert to Ducted System

Replace/repair exhaust fans & controls Single Ply Membrane - Balance of Roof

Single Ply Membrane (1959) Overflow Roof Drains and Piping:  Balance of Roof

Overflow Roof Drains and Piping: (1959) Electrical System Replacement

Roof Access Hatch (1959) Toilet

Copper Gutter Replacement (1952) Urinal

Slate Roof Repairs (1952) Sink

1952, 1953, and 1959 original panels, Domestic Water Heater

Domestic Supply Piping Grease Trap/Oil Interceptor

Sanitary Waste Piping HVAC System Replacement

Drainage Tile System/ Foundation 

Drainage: Convert to Ducted System

Structural Engineer Review Asphalt Shingle (1991)

Lockers: Downspouts (1952)

Complete Replacement of 

Casework (only) Toilet (remove/replace)

Toilet partitions/accessories Urinal (remove/replace)

Exterior metal halide fixtures Sink (remove/replace)

Occupancy Sensors Insulated Glass/Panels 

CCTV system is in fair condition Tuckpointing: 

ADA Plumbing Fixtures Exterior Masonry Cleaning

Poor drainage Exterior Masonry Sealing

Door Leaf/Frame and Hardware Exterior Caulking

Pipe Insulation Removal

(Crawlspace/Tunnel) (1952) Replace Brick Veneer System

Cement Board Removal (1952) Lighting rod

Resilient Flooring Removal, Including Mastic (1952, 

1953,1959) Acoustic Ceiling

Building Technology Vinyl Enhanced Tile (VET)

Tackboard:

Chalkboard/Markerboard

Painting

Complete Building Lighting Replacement

Card access system is in good condition

Intrusion detection system is in good condition

Emergency/Egress Lighting Complete Area of Building

Emergency Generator

Fire Alarm System Complete Area of Building:

ADA Drinking Fountains

Replace Doors

Rework Room Entry for ADA access

Remount Restroom Mirrors to Handicapped Height

Elevator Modernization

Signage
Base Sitework Allowance for Unforseen

Circumstances: (1952)

Description of Scope by Timeline
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Tremont Elementary

0-5 Years 5-10 Years 10-15 Years

Description of Scope by Timeline

Sitework Allowance for Unforeseen Circumstances for 

buildings between

0 SF and 100,000 SF 

Fire Protection - 6" Tap Fee

Sprinkler/Fire Suppression System:

Interior Stairwell Closure: (1952)

Handrails (1952)

Replacement of furnishings as required
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WICKLIFFE PROGRESSIVE ELEMENTARY SCHOOL  

 

Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of 

Wickliffe Progressive Elementary School.  Per the district’s request, the team reviewed the 2014 Ohio 

Facilities Construction Commission (OFCC) Facility Assessment, conducted its own observations of the 

existing facility, and compiled this independent assessment report.  The team has taken the assessment 

information and projected costs for renovations into future time frames when the work should be 

performed based on urgency and life cycle. 

 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Wickliffe Progressive 

Elementary School on October 20, 2015 to evaluate the condition of the building and site features as well 

as to confirm the notations made in the OFCC assessment. Details on the process the team used to gather 

this information and the assumptions made in completing the assessment can be found in the District-

Wide Physical Assessment Executive Summary dated November 17, 2015.  Team members collaborated 

throughout the assessment as to how existing conditions should be remedied and discussed how urgently 

the district should address these conditions. 

 

 

 

 

 

 

 

 

 

 

 

 

      

    Left & Bottom: Masonry settlement at original building   Top: Roof repair needed at library/media center 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WICKLIFFE PROGRESSIVE ELEMENTARY SCHOOL  

 

   
 

   
          Failing HVAC specifically the existing boilers            Timeworn finishes 

 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  In general, however, the team agrees with the 2014 OFCC assessment that a 

large portion of the building systems and materials are past their expected efficient useful life span and 

should be replaced, which would require an investment in significant building renovations. Following are 

the major items identified as needing attention at Wickliffe Progressive Elementary School: 

� HVAC system requiring a complete overhaul 

� Boilers in bad shape and need to be replaced 

� Repairs needed to library/media center roof 

� Masonry settlement at original building 

� Timeworn casework and finishes in need of replacement 

� Additions needed for ADA access at classroom entries 

� Drainage issues east of playground and in east field 

� New water service for fire suppression and related tap/capacity 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

building information and detailed assessment information.  
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WICKLIFFE PROGRESSIVE ELEMENTARY SCHOOL  

 

Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� Full replacement of HVAC systems throughout the building  

� Partial roof and roof accessory replacement 

� Replace damaged electrical panels 

� Full replacement of all plumbing fixtures 

� Replace damaged windows and glass block 

� Replace damaged skylights 

� Repair masonry and add control joints 

� Replace all finishes including flooring, ceilings, casework, and painting  

� Replace specialty equipment such as lockers, marker boards, tack boards, signage, 

doors/hardware, toilet partitions, etc. 

� Reconfigure classroom door vestibules and door hardware to be ADA compliant 

� Enclose stairwells where required to meet current code 

� Add new fire suppression system throughout the building 

� Replace building technology throughout the building 

Intermediate need (5-10 years): 

� Partial roof replacement 

� Full replacement of fire alarm, lighting, and security systems 

� Replace furnishings 

� Various site repairs 

Deferred need (10-15 year): 

� Partial roof replacement 

� Full replacement of electrical panels and distribution system 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WICKLIFFE PROGRESSIVE ELEMENTARY SCHOOL  

 

Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC Added combustion air system modifications to mitigate potential freezing in the boiler room.  

B. Roofing Modified cost of roof replacement, overflow drains, and hatch to current market conditions.   

C. Not Used N/A 

D. Electrical Systems 
Added electrical panel replacement where damaged and/or imminently approaching their useful end 
of life. 

E. Plumbing and Fixtures Increased unit costs for replacement of plumbing fixtures. 

F. Windows 
Increased quantity and costs of skylight replacements.  Added replacement of damaged glass 
block. 

G. Structure N/A 

H. Structure Walls And Chimneys 
Increased quantity of required tuckpointing and control/expansion joints.  Added replacement of 
stone veneer where damaged. 

I. Structure:  Floors and Roofs N/A 

J. General Finishes 
Adjusted unit price of ceiling tile and toilet partitions/accessories.  Added repairs/replacement of 
countertop sinks, moveable wall, gym soffit and decking, and wall and ceiling paint. 

K. Interior Lighting 
Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent. Added 
exterior lighting replacement. 

L. Security Systems Added costs to replace CCTV system. 

M. Emergency/Egress Lighting Added costs for emergency generator and distribution. 

N. Fire Alarm Increased estimated cost to replace the fire alarm system based on current market conditions. 

O. Handicapped Access 

Increased the unit cost for replacement of ADA compliant drinking fixtures due to existing wall 
configurations.  Added wall modifications to at classroom doors to accommodate current ADA 
clearances.  Added elevator modernization and ADA signage. 

P. Site Conditions Added fire protection line tap/capacity costs. 

Q. Sewage System Added grease interceptor. 

R. Water Supply N/A 

S. Exterior Doors N/A 

T. Hazardous Material N/A 

U. Life Safety 
Increased the allowance to enclose stairways to meet code and increased the unit cost for new 
railings.   

V. Loose Furnishings N/A 

W. Building Technology 
Increased the estimated building technology system replacement cost to align with current market 
pricing. 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WICKLIFFE PROGRESSIVE ELEMENTARY SCHOOL  

 

Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $10,480,200.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $9,127,783 and adjusting appropriately for 

future inflation and escalation as described in the District-Wide Physical Assessment Executive Summary.  

Following is the Assessment Cost Summary for Wickliffe Progressive Elementary School which summarizes 

the costs for the items described above. From left to right, it includes the 2014 OFCC assessment estimate, 

followed by the team’s current assessment estimate shown in the grey columns.  Both of these estimates 

are displayed in total dollar value, and also in cost per square foot ($/sf) based on the gross area of 

building.  The cost per square foot metric is an industry standard benchmark that is used to evaluate cost 

estimates against actual costs for comparable building renovations.  Next is the variance column which 

indicates the difference between the 2014 OFCC assessment and the current Moody 

Nolan/Korda/EMH&T/Turner assessment estimates.  The group of columns to the right (costs to defer 

renovations over 15 years) allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs 

to the three time frames previously described.  Escalation is then applied to each of the deferred costs 

subtotals to formulate the total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the Building System Detail sheets, a Description of Scope by Timeline has been included. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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Wickliffe Progressive Elementary

Assessment Cost Summary

Gross Area: SF 50,846 SF

2014 Assessment $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $1,659,100 $32.63 $1,709,900 $33.63 $50,800 $1,709,912 $0 $0

B. Roofing $492,300 $9.68 $463,400 $9.11 -$28,900 $178,998 $61,200 $223,200

C. Not Used $0 $0.00 $0 $0.00 $0 $0 $0 $0

D. Electrical Systems $825,200 $16.23 $841,700 $16.55 $16,500 $697,689 $0 $144,041

E. Plumbing and Fixtures $67,500 $1.33 $80,500 $1.58 $13,000 $80,500 $0 $0

F. Windows $29,800 $0.59 $36,300 $0.71 $6,500 $36,300 $0 $0

G. Structure $0 $0.00 $0 $0.00 $0 $0 $0 $0

H. Structure Walls And Chimneys $39,400 $0.77 $63,200 $1.24 $23,800 $56,698 $6,500 $0

I. Structure:  Floors and Roofs $0 $0.00 $0 $0.00 $0 $0 $0 $0

J. General Finishes $541,100 $10.64 $747,300 $14.70 $206,200 $735,725 $11,600 $0

K. Interior Lighting $254,200 $5.00 $397,900 $7.83 $143,700 $0 $397,922 $0

L. Security Systems $94,100 $1.85 $94,100 $1.85 $0 $26,440 $67,625 $0

M. Emergency/Egress Lighting $50,800 $1.00 $83,400 $1.64 $32,600 $0 $83,387 $0

N. Fire Alarm $76,300 $1.50 $101,700 $2.00 $25,400 $0 $101,692 $0

O. Handicapped Access $162,000 $3.19 $341,100 $6.71 $179,100 $341,134 $0 $0

P. Site Conditions $283,800 $5.58 $318,800 $6.27 $35,000 $316,119 $2,676 $0

Q. Sewage System $0 $0.00 $6,000 $0.12 $6,000 $6,000 $0 $0

R. Water Supply $0 $0.00 $0 $0.00 $0 $0 $0 $0

S. Exterior Doors $3,000 $0.06 $6,000 $0.12 $3,000 $6,000 $0 $0

T. Hazardous Material $74,300 $1.46 $74,300 $1.46 $0 $74,326 $0 $0

U. Life Safety $192,700 $3.79 $217,700 $4.28 $25,000 $217,707 $0 $0

V. Loose Furnishings $50,800 $1.00 $50,800 $1.00 $0 $0 $50,846 $0

W. Building Technology $585,200 $11.51 $670,200 $13.18 $85,000 $670,150 $0 $0

X. General Requirements & Contingencies $383,717 $7.55 $1,431,096 $28.15 $1,047,379 $1,169,889 $177,843 $83,364

Y Other Project Related Costs $955,472 $18.79 $1,392,387 $27.38 $436,915 $1,138,246 $173,032 $81,109

Total Estimate to Renovate Now $5,865,317 $115.35 $9,127,783 $179.52 $3,262,466 $7,461,800 $1,134,300 $531,700

Inflation Costs to Defer Renovations:  36%

Escalation to 2018 start $746,200

Escalation to 2023 start $340,300

Escalation to 2028 start $265,900

Estimated Renovation Costs per Time Period $8,208,000 $1,474,600 $797,600

Total Estimated Renovation Costs - Including Escalation $10,480,200

Costs to Defer Renovations Over 15 Years

11/6/2015

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.

A. HVAC

Item 5 10 15 Cost Unit Sum
a. HVAC System Replacement Confirmed x $26.12 sq. ft. 50,846 $1,328,098

b. Convert to Ducted System Confirmed x $8.00 sq. ft. 41,371 $330,968

c. Install combustion air system Added x $1.00 sq. ft. 50,846 $50,846

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,709,912

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

50,846

Assumes replacement with chilled water VAV system (system options will be analyzed during solutions phase).  The boilers are 

fire tube steam boilers that are in poor condition.  These boilers should be replaced within the next 5 years.  Converting the whole 

building from mostly steam heat to all hot water heat should be considered.

The combustion air arrangement for the boilers is unreliable.  The use of operable windows and louvers results in the potential for 

freezing within the boiler room.  The combustion air should be automated with louvers per the current building code.  Any potential 

areas of cold air collecting should be served with a unit heater to temper the air.

Quantity

Convert to ducted system to facilitate efficient exchange of conditioned air.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

B. Roofing

Item 5 10 15 Cost Unit Sum

a. Single Ply Membrane Edited x $12.00 sq. ft. 8,800 $105,600

North end and above original gym

b. Single Ply Membrane Edited x $12.00 sq. ft. 5,100 $61,200
Entrance canopies, newer gym, and kitchen

c. Single Ply Membrane Edited x $12.00 sq. ft. 18,600 $223,200

Original bldg and south storage

d. Repair/replace cap flashing and coping Confirmed x $100.00 ln. ft. 20 $2,000

e. Overflow Roof Drains and Piping Edited x $3,724.00 each 17 $63,308

f. Roof Access Hatch Edited x $3,000.00 each 1 $3,000

g. Walkway pads Confirmed x $5.00 sq. ft. 1,018 $5,090

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $463,398

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Roof at north end show significant deterioration.  Roof above original gym should be repaired due  rusting on the underside of the 

roof deck and soffit failure (warping) and at taped locations.  0-5 years replacement.  

Roofs at entrance canopies show wear as does roofs over the newer gym and kitchen.  5-10 year replacement.  

Roofs over the original classroom wings and new storage addition are in good condition with positive drainage in the original 

design.  10-15 year replacement.

Repair coping where damaged.

Adjusted overflow drain pricing to current market conditions.

Roof hatch should be replaced with a larger unit for safety.

Walkway pads are either worn away, missing, or not present in the original design.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

C. Not Used

Item 5 10 15 Cost Unit Sum
a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

D. Electrical Systems

Item 5 10 15 Cost Unit Sum
a. Electrical System Replacement Confirmed x $16.23 sq. ft. 8,875 $144,041

b.
1956 and 1966 original panels, feeders, 

branch circuits replacement
Added x $16.23 sq. ft. 41,971 $681,189

c.
Panel in basement has rusted enclosure 

and in bad condition, needs replacement. 
Added x $16,500.00 each 1 $16,500

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $841,731

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Panel in basement has rusted enclosure and in bad condition, needs replacement. 

Quantity

1997 replacement of electrical service equipment, feeders, and panels in good condition but will need to be replaced within 10-15 

years.

Some original 1956 and 1966 panels, feeders, and branch circuits remain that are at end of life and need replacement. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

E. Plumbing and Fixtures

Item 5 10 15 Cost Unit Sum
a. Toilet (remove/replace) Edited x $2,000.00 unit 18 $36,000

b. Urinal (remove/replace) Edited x $2,000.00 unit 8 $16,000

c. Sink (remove/replace) Edited x $1,500.00 unit 15 $22,500

d. Grease Trap or Oil Interceptor Confirmed x $6,000.00 each 1 $6,000

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $80,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Total toilet count is 17.  All are in fair condition.

Total urinal count is 9.  All are in fair condition.

Total sink count is 14.  All are in fair condition.  Two trough sinks are not accounted for in the assessment.  All in counter sinks will 

be noted in the finishes section J.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

F. Windows

Item 5 10 15 Cost Unit Sum
a. Insulated Glass/Panels (includes blinds) Edited x $1,500.00 each 1 $1,500

b. Skylights (remove/replace) Edited x $150.00 sq. ft. 224 $33,600

c.  Glass Block Unit Added x $50.00 sq. ft. 24 $1,200

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $36,300

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

One window has broken glass.

One broken unit.  Full window replacement may be the corrective measure.

One skylight is in good condition and has been replaced.  The remainder are in poor condition and show signs of cracking and 

existing holes.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

G. Structure: Foundation

Item 5 10 15 Cost Unit Sum
a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

H. Structure Walls And Chimneys

Item 5 10 15 Cost Unit Sum
a. Tuckpointing Edited x $5.25 sq. ft. 2,250 $11,813

b. Exterior Masonry Cleaning Confirmed x $1.50 sq. ft. 10,890 $16,335

c. Exterior Masonry Sealing Confirmed x $1.00 sq. ft. 10,890 $10,890

d. Exterior Caulking Edited x $5.50 ln. ft. 1,320 $7,260

e. Replace Brick Veneer System Confirmed x $35.00 sq. ft. 112 $3,920

f. Install Control Joints Confirmed x $60.00 ln. ft. 108 $6,480

g. Expansion Joints Edited $4.00 ln. ft. 0 $0
With control joints above

h. Chimney Cap Added $0
with roofing

i.  Stone veneer panels Added x $65.00 sq. ft. 100 $6,500

j. Other: $0

Sum: $63,198

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased quantity of required tuckpointing.

Provide masonry cleaning as required throughout the facility.

Provide masonry sealing as required throughout the facility.

All control joints (soft joints) are in poor condition and require replacement.  

Replace damaged brick from settlement cracks.

Control joints would be recommended at all relief angles to allow for movement in the structure.  Cracks at brick joints and 

movement in the brick is result.

Expansion joints and covers are in good condition in the building.  The 48 ln. ft. of expansion joints should be move to exterior 

caulking.

Cracks are present in the stone cap where lightning protection rods were originally installed.

In the 1966 addition, stone panels are moving causing cracking/damage at the bottom of the units.  Repair.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

I. Structure:  Floors and Roofs

Item 5 10 15 Cost Unit Sum
a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

J. General Finishes

Item 5 10 15 Cost Unit Sum

a. Acoustic Ceiling Edited x $4.00 sq. ft. 42,147 $168,588

b. Vinyl Enhanced Tile (VET) Confirmed x $4.10 sq. ft. 23,986 $98,343

c. Tackboard Confirmed x $0.30 sq. ft. 41,371 $12,411

d. Chalkboard/markerboard Confirmed x $0.30 sq. ft. 41,371 $12,411

e. Lockers Confirmed x $1.00 sq. ft. 41,371 $41,371

f.
Complete Replacement of Casework 

(only)
Confirmed x $4.00 sq. ft. 41,371 $165,484

g. Toilet partitions/accessories Edited x $0.50 sq. ft. 50,846 $25,423

h.
Resilient Flooring Replacement, Including 

Mastic
Confirmed x $2.25 sq. ft. 23,734 $53,402

i. Countertop sinks Added x $1,750.00 each 29 $50,750

j. Moveable wall Added $0

k. Gym mechanical soffit Added x $5.00 sq. ft. 1,170 $5,850

l. Gym Decking Added x $4.00 sq. ft. 2,900 $11,600

m. Painting Added x $2.00 sq. ft. 50,846 $101,692

Sum: $747,325

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

J. General Finishes (Continued)

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

m.

The addition of a fire suppression system would require removal and replacement with new.  There is a 5% replacement required 

for stained tile due to roof leaks.  Unit price adjusted.

Replace existing floor tile with VET.

Replace all tackboards due to age and condition.

Replace all chalkboards and markerboards due to age and condition.

Replace all lockers due to age and condition.

Soffit gypsum is warping.  Tape is detaching from the board around openings.  Recommend repair/replace.

Gym deck has signs of rust due to roof leaks.  Repair/repaint.

Paint all wall and ceiling surfaces.

Replace all casework due to age and condition.

Replace all toilet partitions and accessories due to age and condition.  Make ADA compliant.

Replace existing resilient flooring with VET.

1 double bowl in the library work room.  2 single bowl in the admin work area.  1 double bowl sink in the kitchenette in the staff 

room.  25 single bowl with bubblers in the classrooms.

Moveable wall is missing in the Art Room.  Present day operation does not require replacement.  

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

K. Interior Lighting

Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement Edited x $7.00 sq. ft. 50,846 $355,922

b. Exterior lighting replacement Added x $3,500.00 each 12 $42,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $397,922

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Exterior lighting fixtures are metal halide HID and should be replaced with LED to eliminate maintenance and energy issues. 

Quantity

Interior lighting is T8 fluorescent and in good condition.  Replacement with LED fixtures should be planned within next 10 years. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

L. Security Systems

Item 5 10 15 Cost Unit Sum

a. Security System Confirmed x $1.33 sq. ft. 50,846 $67,625

b. CCTV system is in poor condition. Added x $0.52 sq. ft. 50,846 $26,440

c. Card access system is in good condition. x $0

Included in a.

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $94,065

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

CCTV is inadequate and nonfunctional.   Needs immediate upgrade.

Card access system is functional and fair condition.  Consider upgrade per District Security plans.

Duress alarms should be considered. 

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

M. Emergency/Egress Lighting

Item 5 10 15 Cost Unit Sum

a. Emergency/Egress Lighting Confirmed x $1.00 sq. ft. 50,846 $50,846

b. Emergency Generator Added x $0.64 sq. ft. 50,846 $32,541

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $83,387

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Exit signs and emergency egress lighting is from unit battery fixtures.   These need annual maintenance, testing, and periodic 

replacement as batteries age. 

Consider installing an emergency generator and distribution. 
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

N. Fire Alarm

Item 5 10 15 Cost Unit Sum

a. Fire Alarm System Edited x $2.00 sq. ft. 50,846 $101,692

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $101,692

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Fire alarm system is 1997 Cerberus Pyrotronics (now Seimens) older technology in fair condition.  

Replace fire alarm with newer analog technology within 5-10 years. 
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

O. Handicapped Access

Item 5 10 15 Cost Unit Sum
a. Handicapped Hardware Confirmed x $350.00 set 24 $8,400

b. ADA Drinking Fountains Edited x $7,000.00 unit 5 $35,000

c. ADA Plumbing Fixtures Edited x unit 0 $0
with Section E

d. Replace Doors Edited x $5,000.00 leaf 33 $165,000

e.
Remount Restroom Mirrors to 

Handicapped Height
Edited x $285.00 per restroom 9 $2,565

f. Elevator modernization Added x $120,000.00 each 1 $120,000

g. ADA Signage Added x $0.20 sq. ft. 50,846 $10,169

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $341,134

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Provide ADA compliant door hardware.

Provide ADA compliant electric water coolers (drinking fountains).

In total count, See E.

Includes reworking existing corridor walls to create accessibility to doorways.

Included all stand alone restrooms.  Group restrooms also had full length mirrors in addition to the over the sink mirror.

Included all stand alone restrooms.

Modernize elevator to current ADA code requirements.

ADA compliant signage is recommended for the entire facility.
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

P. Site Conditions

Item 5 10 15 Cost Unit Sum
a. Asphalt paving/new Wearing Course Confirmed x $19.00 sq. yd. 8,150 $154,850

b. Concrete Sidewalk Confirmed x $4.69 sq. ft. 400 $1,876

c. Replace Concrete Steps Confirmed x $32.00 sq. ft. 25 $800

d.
Base Sitework Allowance for Unforeseen 

Circumstances
Confirmed x $50,000.00 allowance 1 $50,000

e.

Base Sitework Allowance for Unforeseen 

Circumstances for buildings between 0 SF 

and 100,000 SF

Confirmed x $1.50 sq. ft. 50,846 $76,269

f. Fire Protection Capacity Charge Added x $35,000.00 allowance 1 $35,000

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $318,795

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Allowance for unforeseen site conditions.

Additional allowance to cover drainage issues throughout the site.

Added fire protection tap/capacity charge.

Quantity

Minor crack repair.

Concrete is in good condition.  Some cracking is present in curbs/roads and sidewalks.  25% replacement recommended.

Concrete is in good condition.  Some cracking is present in steps.  25% replacement recommended.
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

Q. Sewage System
Item 5 10 15 Cost Unit Sum

a. Install grease interceptor Edited x $6,000.00 ea 1 $6,000

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $6,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The three-compartment sink in the kitchen does not have a grease interceptor to protect the sanitary piping.
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

R.  Water Supply

Item 5 10 15 Cost Unit Sum
a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

There is a master backflow preventer on the incoming water service to the building.
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

S. Exterior Doors

Item 5 10 15 Cost Unit Sum

a. Door Leaf/Frame and Hardware Confirmed x $5,000.00 per leaf 1 $5,000

b. Clean Door Confirmed x $500.00 per unit 2 $1,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $6,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Replace rusted/damaged door at rooftop screenwall.

Clean FRP doors at 1997 addition.

Quantity
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

T. Hazardous Material

Item 5 10 15 Cost Unit Sum
a. Environmental Hazards Form Confirmed x $0.00 per form $0

b.
Resilient flooring Removal, Including 

Mastic
Confirmed x $3.00 sq. ft. 23,734 Required $71,202

c. Carpet Mastic Removal Confirmed x $2.00 sq. ft. 1,562 Required $3,124

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $74,326

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

U. Life Safety

Item 5 10 15 Cost Unit Sum
a. Sprinkler/Fire Suppression System Confirmed x $3.20 sq. ft. 50,846 Required $162,707

b. Interior Stairwell Closure Edited x $20,000.00 per level 2 Required $40,000

c. Handrails Confirmed x $5,000.00 ln ft. 3 Required $15,000

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $217,707

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Provide new automated fire suppression system.

Increased allowance of stairwell enclosure to cover the scope required.

Provide new code compliant handrails at stairs.
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

V. Loose Furnishings

Item 5 10 15 Cost Unit Sum

a. Replacement of furnishings as required Confirmed x $1.00 sq. ft. 50,846 $50,846

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $50,846

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

OSFC provides an allowance for furniture replacement based on the CEFPI rating given by the assessment, which noted that most 

furnishings were in decent shape.
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

W. Building Technology

Item 5 10 15 Cost Unit Sum

a. Building technology system replacement Edited x $13.18 sq. ft. 50,846 $670,150

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $670,150

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Unit cost was increased at team's recommendation based on current trends in building technology design and costs.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
30



UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

X. General Requirements & Contingencies
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors Confirmed 1.00 factor $0

b. Construction Contingency Confirmed 7.00% percent 6,934,826 $485,438

c. Design/Estimating Contingency Added 10.00% percent 6,304,388 $630,439

d.
Phasing, Gen. Requirements and Swing 

Space
Added 5.00% percent 6,304,388 $315,219

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,431,096

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to phase 

renovations and displace students during construction.  These costs were not included in the 2014 OFCC assessment.

Quantity

This line was recommended by the team to cover unknown conditions and scope not yet defined.
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UPPER ARLINGTON SCHOOLS

Wickliffe Progressive Elementary School 11/6/2015

sq. ft.50,846

Y. Other Project Related Costs
Item 5 10 15 Cost Unit Sum

a. Other Project Related Costs Edited 18.00% percent 7,735,483 $1,392,387

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,392,387

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The total percentage was increased due to scope above being mostly complex, phased renovations over time.
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Wickliffe Progressive Elementary School

0-5 Years 5-10 Years 10-15 Years

HVAC System Replacement Partial roof replacement Single Ply Membrane

Convert to Ducted System Stone veneer panels Electrical System Replacement

Install combustion air system Gym Decking

Partial roof replacement Complete Building Lighting Replacement

Repair/replace cap flashing and coping Exterior lighting replacement

Overflow Roof Drains and Piping Security System

Roof Access Hatch Card access system is in good condition. 

Walkway pads Emergency/Egress Lighting

1956 and 1966 original panels, feeders, branch circuits 

replacement Emergency Generator

Panel in basement has rusted enclosure and in bad 

condition, needs replacement. Fire Alarm System

Toilet (remove/replace) Concrete Sidewalk

Urinal (remove/replace) Replace Concrete Steps

Sink (remove/replace) Replacement of furnishings as required

Grease Trap or Oil Interceptor

Insulated Glass/Panels (includes blinds)

Skylights (remove/replace)

Glass Block Unit

Tuckpointing

Exterior Masonry Cleaning

Exterior Masonry Sealing

Exterior Caulking

Replace Brick Veneer System

Install Control Joints

Acoustic Ceiling

Vinyl Enhanced Tile (VET)

Tackboard

Chalkboard/markerboard

Lockers

Complete Replacement of Casework (only)

Toilet partitions/accessories

Resilient Flooring Replacement, Including Mastic

Countertop sinks

Gym mechanical soffit

Painting

CCTV system replacement

Handicapped Hardware

ADA Drinking Fountains

ADA Plumbing Fixtures

Replace Doors

Remount Restroom Mirrors to Handicapped Height

Elevator modernization

ADA Signage

Asphalt paving/new Wearing Course

Sitework Allowance

Fire Protection Capacity Charge

Description of Scope by Timeline
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Wickliffe Progressive Elementary School

0-5 Years 5-10 Years 10-15 Years

Description of Scope by Timeline

Install grease interceptor

Door Leaf/Frame and Hardware

Clean Door

Environmental Hazards Form

Resilient flooring Removal, Including Mastic

Carpet Mastic Removal

Sprinkler/Fire Suppression System

Interior Stairwell Closure

Handrails

Building technology system replacement
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WINDERMERE ELEMENTARY SCHOOL  

 

Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of 

Windermere Elementary School.  Per the district’s request, the team reviewed the 2014 Ohio Facilities 

Construction Commission (OFCC) Facility Assessment, conducted its own observations of the existing 

facility, and compiled this independent assessment report.  The team has taken the assessment 

information and projected costs for renovations into future time frames when the work should be 

performed based on urgency and life cycle. 

 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Windermere 

Elementary School on October 19, 2015 to evaluate the condition of the building and site features as well 

as to confirm the notations made in the OFCC assessment. Details on the process the team used to gather 

this information and the assumptions made in completing the assessment can be found in the District-

Wide Physical Assessment Executive Summary dated November 17, 2015.  Team members collaborated 

throughout the assessment as to how existing conditions should be remedied and discussed how urgently 

the district should address these conditions. 

 

 

 

 

 

 

 

 

 

 

 

 

  

         Wall and floor separation due to          Top: Roof in need of repair     Bottom: Failing exterior brick 

structural deficiencies  
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WINDERMERE ELEMENTARY SCHOOL  

 

 

 
       Drinking water quality      Casework in need of repair   Updates to general finishes 

 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  In general, however, the team agrees with the 2014 OFCC assessment that a 

large portion of the building systems and materials are past their expected efficient useful life span and 

should be replaced, which would require an investment in significant building renovations. Following are 

the major items identified as needing attention at Windermere Elementary School: 

� HVAC system seems to be in working condition however it is very noisy and ultimately will 

need to be replaced in 5-10 years 

� Repairs needed on the roof with special consideration for the 1966 addition (2-story) 

� Electric will need to be modernized in 10-15 years 

� Casework in need of replacement 

� Timeworn general finishes throughout 

� Concerns with domestic water quality that need to be addressed 

� Structural issues in 1966 addition including a wall that appears pulled away from the floor slab 

� Exterior brick and concrete in need of repair 

� Drainage issues at west portion of the site 

� Need for a new water service for fire suppression and related tap/capacity 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

building information and detailed assessment information.  
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WINDERMERE ELEMENTARY SCHOOL  

 

Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� Replace gas piping at HVAC units where damaged 

� Replace roofing where required 

� Install AC in server room and dedicated make-up air unit in kitchen 

� Replace 1958 and 1966 electrical panels and wiring 

� Replaced damaged skylight(s) 

� Correct masonry wall deflection/settlement at 2-story portion of facility 

� Replace exterior joint sealants 

� Replace security systems and CCTV 

� Replace emergency/egress lighting 

� Replace furnishings 

� Replace building technology throughout the building 

Intermediate need (5-10 years): 

� Full replacement of HVAC systems throughout the building  

� Replace roofing where required 

� Full replacement of plumbing fixtures and domestic water supply throughout the building 

� Replace all finishes including most flooring, ceilings, painting, lockers, and casework 

� Full replacement of fire alarm, lighting, and security systems 

� Add new sprinkler system throughout the building and emergency generator 

� Modernize elevator and add lift at stage for ADA compliance 

� Enclose stairwells where required to meet current code 

� Replace overhead door to basement 

� Address misc. site deficiencies 

Deferred need (10-15 year): 

� Partial roof replacement 

� Full replacement of electrical panels and distribution system 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WINDERMERE ELEMENTARY SCHOOL  

 

Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC 
Added replacement of pitted gas piping at units.  Added replacement of RTU over the gymnasium 
and new ductless split system at the serer room, and dedicated makeup air system in the kitchen. 

B. Roofing Modified cost of roof replacement, and overflow drains to current market conditions.   

C. Not Used N/A 

D. Electrical Systems Added replacement of motor starters from 1958 and 1966 construction.   

E. Plumbing and Fixtures 
Increased unit costs for replacement of plumbing fixtures.  Added cost to address back-up problem 
and replacement of domestic water supply. 

F. Windows Added skylight replacement. 

G. Structure N/A 

H. Structure Walls And Chimneys 
Increased required tuckpointing quantity.  Added masonry repairs and exterior caulking 
replacement. 

I. Structure:  Floors and Roofs N/A 

J. General Finishes 
Adjusted unit price of ceiling tile, flooring, lockers, and toilet partitions/accessories.  Added wall and 
ceiling paint. 

K. Interior Lighting 
Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent.  Added 
occupancy sensors where required. 

L. Security Systems Added costs to replace CCTV system. 

M. Emergency/Egress Lighting Added costs for emergency generator and distribution. 

N. Fire Alarm Increased estimated cost to replace the fire alarm system based on current market conditions. 

O. Handicapped Access 
Increased the unit cost for replacement of ADA compliant plumbing fixtures.  Added elevator 
modernization and ADA signage. 

P. Site Conditions Added fire protection line tap/capacity costs. 

Q. Sewage System Added grease interceptor. 

R. Water Supply N/A 

S. Exterior Doors Added replacement of damaged overhead door to basement. 

T. Hazardous Material N/A 

U. Life Safety 
Increased the allowance to enclose stairways to meet code and added shunt trip for kitchen 
equipment. 

V. Loose Furnishings N/A 

W. Building Technology 
Increased the estimated building technology system replacement cost to align with current market 
pricing. 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
WINDERMERE ELEMENTARY SCHOOL  

 

Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $14,090,100.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $11,258,500 and adjusting appropriately 

for future inflation and escalation as described in the District-Wide Physical Assessment Executive 

Summary.  

Following is the Assessment Cost Summary for Windermere Elementary School which summarizes the 

costs for the items described above. From left to right, it includes the 2014 OFCC assessment estimate, 

followed by the team’s current assessment estimate shown in the grey columns.  Both of these estimates 

are displayed in total dollar value, and also in cost per square foot ($/sf) based on the gross area of 

building.  The cost per square foot metric is an industry standard benchmark that is used to evaluate cost 

estimates against actual costs for comparable building renovations.  Next is the variance column which 

indicates the difference between the 2014 OFCC assessment and the current Moody 

Nolan/Korda/EMH&T/Turner assessment estimates.  The group of columns to the right (costs to defer 

renovations over 15 years) allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs 

to the three time frames previously described.  Escalation is then applied to each of the deferred costs 

subtotals to formulate the total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the Building System Detail sheets, a Description of Scope by Timeline has been included. 
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Windermere Elementary School

Assessment Cost Summary

Original updated for SF

Gross Area: 61,840 61,840 SF

2014 w/ new GSF $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $2,051,200 $33.17 $2,256,700 $36.49 $205,500 $39,500 $2,217,185 $0

B. Roofing $732,400 $11.84 $661,500 $10.70 -$70,900 $500,400 $80,688 $80,400

C. Not Used $0 $0.00 $0 $0.00 $0 $0 $0 $0

D. Electrical Systems $999,700 $16.17 $1,143,000 $18.48 $143,300 $689,627 $0 $453,369

E. Plumbing and Fixtures $116,600 $1.89 $288,400 $4.66 $171,800 $10,000 $278,360 $0

F. Windows $0 $0.00 $4,800 $0.08 $4,800 $4,800 $0 $0

G. Structure $0 $0.00 $0 $0.00 $0 $0 $0 $0

H. Structure Walls And Chimneys $38,300 $0.62 $65,400 $1.06 $27,100 $30,210 $35,225 $0

I. Structure:  Floors and Roofs $0 $0.00 $0 $0.00 $0 $0 $0 $0

J. General Finishes $677,700 $10.96 $873,400 $14.12 $195,700 $0 $873,383 $0

K. Interior Lighting $307,700 $4.98 $499,900 $8.08 $192,200 $67,045 $432,880 $0

L. Security Systems $114,000 $1.84 $114,400 $1.85 $400 $114,404 $0 $0

M. Emergency/Egress Lighting $61,600 $1.00 $101,400 $1.64 $39,800 $61,840 $39,578 $0

N. Fire Alarm $92,400 $1.49 $123,700 $2.00 $31,300 $0 $123,680 $0

O. Handicapped Access $112,600 $1.82 $282,300 $4.57 $169,700 $0 $282,258 $0

P. Site Conditions $144,800 $2.34 $180,200 $2.91 $35,400 $0 $180,160 $0

Q. Sewage System $0 $0.00 $6,500 $0.11 $6,500 $6,500 $0 $0

R. Water Supply $0 $0.00 $0 $0.00 $0 $0 $0 $0

S. Exterior Doors $0 $0.00 $2,500 $0.04 $2,500 $0 $2,500 $0

T. Hazardous Material $52,400 $0.85 $52,400 $0.85 $0 $0 $52,421 $0

U. Life Safety $218,600 $3.53 $227,600 $3.68 $9,000 $1,500 $226,064 $0

V. Loose Furnishings $165,900 $2.68 $166,700 $2.70 $800 $166,659 $0 $0

W. Building Technology $709,000 $11.47 $725,200 $11.73 $16,200 $725,164 $0 $0

X. General Requirements & Contingencies $461,700 $7.47 $1,765,100 $28.54 $1,303,400 $548,806 $1,095,134 $121,166

Y. Other Project Related Costs $1,149,500 $18.59 $1,717,400 $27.77 $567,900 $533,962 $1,065,513 $117,888

Total Estimate to Renovate Now $8,206,100.00 $132.70 $11,258,500 $182.06 $3,052,400 $3,500,400 $6,985,000 $772,800

Inflation Costs to Defer Renovations: 27%

Escalation to 2018 start $350,000

Escalation to 2023 start $2,095,500

Escalation to 2028 start $386,400

Estimated Renovation Costs per Time Period $3,850,400 $9,080,500 $1,159,200

Total Estimated Renovation Costs - Including Escalation $14,090,100

Costs to Defer Renovations Over 15 Years

11/6/2015
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.

A. HVAC
Item 5 10 15 Cost Unit Sum

a. HVAC System Replacement Confirmed x $26.12 sq. ft. 61,840 $1,615,261

b. Convert to Ducted System Confirmed x $8.00 sq. ft. 55,553 $444,424

c. Replace gas piping at the units Added x $5,000.00 lump sum 1 $5,000

d. Replace 15-ton Aaon unit Added x $10,500.00 ton 15 $157,500

e. Install ductless split system in server room Added x $10,500.00 ea 1 $10,500

f. Dedicated MAU for kitchen hood Added x $24,000.00 lump sum 1 $24,000

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $2,256,685

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

61,840

Unit ventilators are operational with relief to the ceiling plenum.  Replacement recommendation is to consider eventual 

replacement with a VRF or chilled beam system.  The unit ventilators are served by a four pipe system.

Convert to a ducted system to facilitate efficient exchange of conditioned air.

There is a 15 ton Aaon packaged RTU that serves the gymnasium.  It was installed in 2000 and appears to be in good working 

order but will need to be replaced with the next 5 to 10 years.

Quantity

The server room does not have a dedicated AC unit.  A small ductless split system is recommended.

There is no dedicated makeup air system for the kitchen hood exhaust.

There is a 140 ton air cooled chiller installed in the last few years that is in good condition.

The boilers are flexible tube style boilers that appear to be in good working order and were installed in 1997.  If properly 

maintained, these boilers could last through the next 15 years.

Gas piping is pitted and needs to be replaced.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

B. Roofing
Item 5 10 15 Cost Unit Sum

a. Single Ply Membrane Edited x $12.00 sq. ft. 41,700 $500,400

Tremco Areas A, B, D, E, F, J, H, & I

b. Single Ply Membrane Edited x $12.00 each 3,000 $36,000

Tremco Areas E, F, G, J, and H

c. Single Ply Membrane Edited x $12.00 each 6,700 $80,400

Tremco Areas G

d. Overflow Roof Drains and Piping Edited x $3,724.00 each 12 $44,688

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $661,488

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Built-up asphalt roof (1958, 1962 and 1966) are in fair condition. Signs of water leak were observed at a few locations.

Example:

-Significant leak at Storage rooms of Classroom 204 and 205 (West of elevator shaft). IMG2672.JPG

-Corridor (1962), Room 106 and 107.

Note: Gymnasium roof replacement area (4500 SF) does not equal to Gymnasium footprint (6306 SF). Built-up roof (2000) and 

EPDM roof at entrance are in good condition.

Note: Daylight can be seen in second floor storage room through an abundant pipe (1966), No sign for water leak. 

DSCN4465.JPG.

w/above.

w/above.

Adjusted overflow drain pricing to current market conditions.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

C. Not Used
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

D. Electrical Systems
Item 5 10 15 Cost Unit Sum

a. Electrical System Replacement Confirmed X $16.23 sq. ft. 27,934 $453,369

b. 1958, 1966 panels, wiring Confirmed X $16.23 sq. ft. 40,815 $662,427

c. 1958 and 1966 motor starters Added X $3,400.00 each 8 $27,200

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,142,996

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Some motor starters remain from original construction 1958 and 1966 and need replacement. 

Quantity

Electrical service equipment, panels and feeders installed new in 1997.  Will need to be replaced within 10-15 years.

Some original panels from 1958 and 1966 construction remain along with feeders and branch circuits.  All at end of life and 

need replacement at next opportunity. 
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

E. Plumbing and Fixtures
Item 5 10 15 Cost Unit Sum

a. Sanitary Waste Piping Edited $0

b. Toilet (Remove/Replace) Edited x $2,000.00 per unit 14 $28,000

c. Sink (Remove/Replace) Edited x $1,500.00 per unit 2 $3,000

d. Back-up problem Added x $10,000.00 lump sum 1 $10,000

e. Replace domestic water supply Added x $4.00 sq. ft. 61,840 $247,360

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $288,360

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Sanitary in good condition.  No repairs required.

Total Sink count (ADA included): 26

Quantity

School and Staffs noted that there is a back-up problem at the Staff women's restroom next to room 129 and the surrounding 

classroom (129, 130).

The quality of the water within the building is not good.  Because the taste is bad, filters have been installed at each drinking 

fountain.

Total Toilet count (ADA included):23

The flush valves in the restrooms are battery powered automatic type.  The maintenance staff indicated past problems with 

these flush valves, but no apparent problem was observable.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

F. Windows
Item 5 10 15 Cost Unit Sum

a. Existing conditions are satisfactory Confirmed $0

b. Skylight Added x $150.00 sq. ft. 32 $4,800

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $4,800

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Exterior windows are in good condition. Some window joints along west exterior wall of 1958 (classroom 120 to 124) show 

deterioration.  Joint sealants included in Section H.

Broken/Cracked skylight at Boys Restroom (1962) and Boys Restroom (1958).
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

G. Structure: Foundation
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

H. Structure Walls And Chimneys
Item 5 10 15 Cost Unit Sum

a. Tuckpointing Edited x $5.25 sq. ft. 1,860 $9,765

b. Exterior Masonry Cleaning Confirmed x $1.50 sq. ft. 13,270 $19,905

c. Exterior Masonry Sealing Confirmed x $1.00 sq. ft. 13,270 $13,270

d. Concrete Repair Confirmed x $25.00 sq .ft. 82 $2,050

e. Brick masonry wall repair Added x $50.00 ln. ft. 300 $15,000

f. Exterior Caulking Added x $5.50 ln. ft. 990 $5,445

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $65,435

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased quantity of required tuckpointing.

Provide masonry cleaning as required throughout the facility.

Provide masonry sealing as required throughout the facility.

Repair exterior exposed concrete.

Exterior west wall of Classroom 204 and 205 show sign of bowing outward. Cracks were observed. Floor slab at the same 

location is separated from the exterior wall. Classroom 201's slab is separated from the exterior wall as well. Recommend 

providing structure reinforcing at floor level. The west exterior masonry wall has separated from the floor structure leaving a 

gap that is approximately 1” wide.  Bar joists run parallel to this wall (with the first joist being directly adjacent).  Round bridging 

members extend to the wall; however, there is essentially no positive connection to properly brace the wall at the floor level.  

The condition is not an imminent structural concern, but we recommend that bracing be added to prevent further movement.  

This condition should be addressed within the 1-5 year period.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

I. Structure:  Floors and Roofs
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

J. General Finishes
Item 5 10 15 Cost Unit Sum

a. Acoustic Ceiling Edited x $4.00 sq. ft. 61,840 $247,360

b. Vinyl Enhanced Tile (VET) Edited x $4.10 sq. ft. 33,962 $139,244

c. Lockers Edited x $1.73 sq. ft. 61,840 $106,983

d.
Complete Replacement of Casework 

(only)
Confirmed x $4.00 sq. ft. 48,714 $194,856

e. Toilet partitions/accessories Edited x $0.50 sq. ft. 48,714 $24,357

f.
Resilient Flooring Replacement, 

including Mastic
Confirmed x $2.25 sq. ft. 16,401 $36,902

g. Painting Added x $2.00 sq. ft. 61,840 $123,680

h. $0

i. $0

j. $0

Sum: $873,383

Quantity
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

J. General Finishes (Continued)

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The addition of a fire suppression system would require removal and replacement with new.  There is a 5% replacement 

required for stained tile due to roof leaks.  Unit price adjusted.

Replace existing floor tile with VET.

Replace all lockers due to age and condition.

Classroom caseworks in general are in bad shape.

Replace all toilet partitions and accessories due to age and condition.  Make ADA compliant.

Replace existing resilient flooring with VET.

Paint all wall and ceiling surfaces.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

K. Interior Lighting
Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement Edited X $7.00 sq. ft. 61,840 $432,880

b. Metal Halide HID parking lot fixtures and Confirmed X $3,500.00 each 12 $42,000

exterior wall packs

c. Some spaces do not have occupancy Added X $0.81 sq. ft. 30,920 $25,045

sensors - should add for energy savings

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $499,925

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Exterior metal halide parking lot lighting fixtures and building wall mounted area lighting fixtures should be replaced with LED 

fixtures as they are a maintenance issue and energy inefficient.   

Some lighting controls are in place, but better overall controls should be installed to save energy. 

Quantity

Interior lighting is T8 fluorescent replaced in 1997 with gym upgrade after, and has about 10 years of life left.  Planning to 

replace with LED should be started. 
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

L. Security Systems
Item 5 10 15 Cost Unit Sum

a. Security Systems Confirmed X $1.33 sq. ft. 61,840 $82,247

b. CCTV is non functional. Added X $0.52 sq. ft. 61,840 $32,157

c. Card access at doors is operational. Added X $0

Included in a.

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $114,404

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Duress alarms are non existent and should be incorporated. 

CCTV is inadequate or totally nonfunctional and needs immediate upgrade.

Card access door control system is in place but could use a planned upgrade. 

Quantity
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

M. Emergency/Egress Lighting
Item 5 10 15 Cost Unit Sum

a. Emergency/Egress Lighting Confirmed X $1.00 sq. ft. 61,840 $61,840

b. Emergency Generator Added X $0.64 sq. ft. 61,840 $39,578

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $101,418

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Exit signage and emergency egress lighting is provided from integral battery units.  Planned maintenance should verify 

functioning of these units. 

Emergency generator and distribution should be considered. 
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

N. Fire Alarm
Item 5 10 15 Cost Unit Sum

a.
Fire Alarm System Complete Area of 

Building
Edited X $2.00 sq. ft. 61,840 $123,680

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $123,680

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Fire alarm system is Simplex 4020 older technology and has about 5-10 years of life expectancy left.  Upgrade to current 

analog technology should be planned. 
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

O. Handicapped Access
Item 5 10 15 Cost Unit Sum

a. Handicapped Hardware Confirmed x $350.00 set 45 Required $15,750

b. Lifts Confirmed x $15,000.00 unit 1 Required $15,000

c. ADA Drinking Fountains Edited x $5,000.00 unit 4 Required $20,000

d. ADA Plumbing Fixtures Edited x $2,000.00 unit 49 Required $98,000

e.
Remount Restroom Mirrors to 

Handicapped Height
Confirmed x $285.00 per room 4 Required $1,140

f. Elevator modernization Added x $120,000 each 1 $120,000

g. ADA Signage Added x $0.20 sq. ft. 61,840 $12,368

h. $0

i. $0

j. $0

Sum: $282,258

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Handicapped hardware is required in 1962 and 1966. Revise Quantity.

Provide chair lift at stage.

Provide ADA compliant electric water coolers (drinking fountains).

Provide ADA compliant toilet fixtures.

Included all stand alone restrooms.  Group restrooms also had full length mirrors in addition to the over the sink mirror.

Modernize elevator to current ADA code requirements.

ADA compliant signage is recommended for the entire facility.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

P. Site Conditions
Item 5 10 15 Cost Unit Sum

a. Provide Concrete Dumpster Pad Confirmed x $2,400.00 ea. 1 Required $2,400

b.
Base Sitework Allowance for Unforeseen 

Circumstances
Confirmed x $50,000.00 ea. 1 Required $50,000

c.

Sitework Allowance for Unforeseen 

Circumstances for buildings 100,000 SF 

or larger

Confirmed x $1.50 sq. ft. 61,840 Required $92,760

d. Grass area Added $0

e. Fire Protection Tap Fee Added x $35,000.00 allowance 1 $35,000

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $180,160

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

School noted that central grass area holds water in heavy rains.  Costs to remediate included in allowances (b and c).

Added fire protection tap/capacity charge.

Quantity

Provide concrete dumpster pad.

Allowance for unforeseen site conditions.

Additional allowance to cover drainage issues throughout the site.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

Q. Sewage System
Item 5 10 15 Cost Unit Sum

a. Kitchen, Grease Interceptor Added x $6,500.00 lump sum 1 $6,500

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $6,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The kitchen three compartment sink does not have a grease interceptor to protect the sanitary piping system.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

R.  Water Supply
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

S. Exterior Doors
Item 5 10 15 Cost Unit Sum

a. Overhead door to basement Added x $2,500.00 each 1 $2,500

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $2,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Fix bended overhead door.

Quantity
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

T. Hazardous Material
Item 5 10 15 Cost Unit Sum

a. Environmental Hazards Form $0.00 per form $0

b.
Resilient flooring Removal, Including 

Mastic
Confirmed x $3.00 sq. ft. 16,401 Required $49,203

c. Carpet Mastic Removal Confirmed x $2.00 sq. ft. 1,609 Required $3,218

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $52,421

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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Windermere Elementary School 11/6/2015

sq. ft.61,840

U. Life Safety
Item 5 10 15 Cost Unit Sum

a. Sprinkler/Fire Suppression System Confirmed x $3.20 sq. ft. 55,020 Required $176,064

b. Interior Stairwell Closure Edited x $20,000.00 per level 2 Required $40,000

c. Handrails Confirmed x $5,000.00 per level 2 Required $10,000

d.
Shunt trip to de-energize 

cooking equipment
Added x $1,500.00 each 1 Required $1,500

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $227,564

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Provide new automated fire suppression system.

Increased allowance of stairwell enclosure to cover the scope required.

Provide new code compliant handrails at stairs.

Add shunt trip to de-energize cooking equipment.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

V. Loose Furnishings
Item 5 10 15 Cost Unit Sum

a. Replacement of furnishings as required Confirmed x $3.00 sq. ft. 55,553 $166,659

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $166,659

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

OSFC provides an allowance for furniture replacement based on the CEFPI rating given by the assessment, which noted that 

most furnishings were in decent shape.
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Windermere Elementary School 11/6/2015

sq. ft.61,840

W. Building Technology
Item 5 10 15 Cost Unit Sum

a. Building technology system replacement Edited X $13.18 sq. ft. 55,020 $725,164

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $725,164

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Unit cost was increased at team's recommendation based on current trends in building technology design and costs.
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UPPER ARLINGTON SCHOOLS

Windermere Elementary School 11/6/2015

sq. ft.61,840

X. General Requirements & Contingencies
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors Confirmed 1.00 factor $0

b. Construction Contingency Confirmed 7.00% percent 8,553,379 $598,737

c. Design/Estimating Contingency Added 10.00% percent 7,775,799 $777,580

d.
Phasing, Gen. Requirements and Swing 

Space
Added 5.00% percent 7,775,799 $388,790

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,765,106

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

This line was recommended by the team to cover unknown conditions and scope not yet identified.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to phase 

renovations and displace students during construction.  These costs were not included in the 2014 OFCC assessment totals.  
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Windermere Elementary School 11/6/2015

sq. ft.61,840

Y. Other Project Related Costs
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors Confirmed 1.00 factor $0

b. Other Project Related Costs Edited 18.00% percent 9,540,906 $1,717,363

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,717,363

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The total percentage was increased due to scope above being mostly complexed, phased renovations over time.
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Windermere Elementary

0-5 Years 6-10 Years 11-15 Years

Replace gas piping at the units HVAC System Replacement Partial roof replacement

Install ductless split system in server room Convert to Ducted System Electrical System Replacement

Dedicated MAU for kitchen hood Replace 15-ton Aaon unit

Partial roof replacement Partial roof replacement

1958, 1966 panels, wiring Overflow Roof Drains and Piping

1958 and 1966 motor starters Toilet (Remove/Replace)

Back-up problem Sink (Remove/Replace)

Skylight Replace domestic water supply

Tuckpointing Exterior Masonry Cleaning

Brick masonry wall repair Exterior Masonry Sealing

Exterior Caulking Concrete Repair

Metal Halide HID parking lot fixtures Acoustic Ceiling

Occupancy sensors Vinyl Enhanced Tile (VET)

Security Systems Lockers 

CCTV is non functional - replace Complete Replacement of Casework 

Emergency/Egress Lighting Toilet partitions/accessories

Kitchen, Grease Interceptor

Resilient Flooring Replacement, 

including Mastic

Shunt trip to de-energize 

cooking equipment Painting

Replacement of furnishings as required Complete Building Lighting Replacement

Building technology system replacement Card access at doors is operational. 

Emergency Generator

Fire Alarm System Complete Area of Building

Handicapped Hardware

Lifts

ADA Drinking Fountains

ADA Plumbing Fixtures

Remount Restroom Mirrors to Handicapped Height

Elevator modernization

ADA Signage

Provide Concrete Dumpster Pad

Sitework Allowance 

Fire Protection Tap Fee

Overhead door to basement

Resilient flooring Removal, Including Mastic

Carpet Mastic Removal

Sprinkler/Fire Suppression System

Interior Stairwell Closure

Handrails

Description of Scope by Timeline
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
HASTINGS MIDDLE SCHOOL  

 

Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of 

Hastings Middle School.  Per the district’s request, the team reviewed the 2014 Ohio Facilities 

Construction Commission (OFCC) Facility Assessment, conducted its own observations of the existing 

facility, and compiled this independent assessment report.  The team has taken the assessment 

information and projected costs for renovations into future time frames when the work should be 

performed based on urgency and life cycle. 

 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Hastings Middle 

School on August 14, 2015 to evaluate the condition of the building and site features as well as to confirm 

the notations made in the OFCC assessment. Details on the process the team used to gather this 

information and the assumptions made in completing the assessment can be found in the District-Wide 

Physical Assessment Executive Summary dated November 17, 2015.  Team members collaborated 

throughout the assessment as to how existing conditions should be remedied and discussed how urgently 

the district should address these conditions. 

 

 

 

 

 

 

 

 

 

 

 

 

       Cracked/timeworn asphalt          Outdated main electrical panel    Inadequate drainage at stair well  
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2015 FACILITIES ASSESSMENT 
HASTINGS MIDDLE SCHOOL  

 

 

 
     Roof sections in need of repair/replacement             Damaged flooring 

 
  Gymnasium roof structure with water staining             Auditorium finishes in need of repair/upgrade 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  In general, however, the team agrees with the 2014 OFCC assessment that a 

large portion of the building systems and materials are past their expected efficient useful life span and 

should be replaced, which would require an investment in significant building renovations. Following are 

the major items identified as needing attention at Hastings Middle School: 

� Roofing; particularly over the gymnasium 

� Outdated electrical system panels and wiring 

� Lack of exterior lighting for safety and extended use of the site 

� Improvements to the auditorium including finishes, seats, railings, platforms, etc. 

� Improper drainage at the parking lot, athletic fields, and sidewalks leading to gymnasium 

� Hazardous material abatement required 

� Timeworn furnishings and building technology 

� Parking lot needs new asphalt coating 

� Undersized water service for fire suppression 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

building information and detailed assessment information.  
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2015 FACILITIES ASSESSMENT 
HASTINGS MIDDLE SCHOOL  

 

Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� Roof replacement and associated accessories for the gym addition and the media center; 

including structural roof deck replacement in the gymnasium 

� Add eyewash/showers to all science rooms 

� Level the floor slab in the administration area adjacent to the entry addition 

� Add exterior lighting for safety and after hours use of the site 

� Provide proper railings at the stage steps and side platforms 

� Replace dumpster fencing 

� Clean and repair basement stairs 

� Aluminum entry door repairs due to slab upheaval or rusting at base 

� Full depth replacement of the exterior basketball court and the tennis courts 

Intermediate need (5-10 years): 

� Full replacement of HVAC systems throughout the building  

� Full replacement of electrical systems including fire alarm, lighting, security systems, and 

building technology throughout the building 

� Upgrade of plumbing fixtures throughout the building 

� Add new sprinkler system throughout the building 

� Replace all finishes including most flooring, ceilings, painting, and furnishings 

� Replace specialty equipment such as marker boards, tack boards, signage, doors/hardware, 

toilet partitions, theater chairs, etc. 

� During this extensive renovation period, all systems will be brought up to current code and the 

building will meet all ADA requirements 

Deferred need (10-15 year): 

� Replace kitchen and gym equipment, including new bleachers 

� Replace all gym lockers and bases  
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
HASTINGS MIDDLE SCHOOL  

 

Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC N/A 

B. Roofing 

Increased the quantity and cost for overflow roof drains and piping required by code when the roof 
is replaced, added replacement of the acoustical (Tectum) deck at the gymnasium, added safety 
cages on roof access ladders, and corrected the quantity of roof replacement. 

C. Not Used N/A 

D. Electrical Systems 
Added electrical outlets in corridors recommended in the OFCC assessment but not included in the 
cost of that assessment. 

E. Plumbing and Fixtures Increased unit costs for replacement of plumbing fixtures. 

F. Windows Added skylight replacement, locker room window replacement, and weather stripping. 

G. Structure N/A 

H. Structure Walls And Chimneys Added for miscellaneous areas of repair and/or cleaning needed in the brick/stone veneer. 

I. Structure:  Floors and Roofs Added repair for floor slab settlement at new admin entrance. 

J. General Finishes 
Added replacement of select specialties, equipment and furnishings that were not included in the 
OFCC assessment. 

K. Interior Lighting Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent.  

L. Security Systems Added exterior lighting that was not included in the OFCC assessment. 

M. Emergency/Egress Lighting N/A 

N. Fire Alarm Increased estimated cost to replace the fire alarm system based on current market conditions. 

O. Handicapped Access 
Increased the quantity of door and hardware replacement to 100% of the doors in the building.  
Also, increased the unit cost for replacement of ADA compliant plumbing fixtures. 

P. Site Conditions 
Added several scope items not included in the OFCC assessment, including re-coating the asphalt 
parking lot and replacing damaged areas of sidewalk and patio. 

Q. Sewage System N/A 

R. Water Supply N/A 

S. Exterior Doors 
Added a replacement of the screen doors at kitchen and adding a stoop/ramp to the north gym 
addition entry. 

T. Hazardous Material N/A 

U. Life Safety 
Increased the allowance to enclose 2 of the stairways to meet code and increased the unit cost for 
new railings. 

V. Loose Furnishings N/A 

W. Building Technology 
Increased the estimated building technology system replacement cost to align with current market 
pricing. 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 

AA. Site and Athletics Site and athletics were not included in the OFCC assessment and were added to this report. 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
HASTINGS MIDDLE SCHOOL  

 

Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $30,391,900.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $23,561,100 and adjusting appropriately 

for future inflation and escalation as described in the District-Wide Physical Assessment Executive 

Summary.  

Following is the Assessment Cost Summary for Hastings Middle School which summarizes the costs for 

the items described above. From left to right, it includes the 2014 OFCC assessment estimate, followed 

by the team’s current assessment estimate shown in the grey columns.  Both of these estimates are 

displayed in total dollar value, and also in cost per square foot ($/sf) based on the gross area of building.  

The cost per square foot metric is an industry standard benchmark that is used to evaluate cost estimates 

against actual costs for comparable building renovations.  Next is the variance column which indicates the 

difference between the 2014 OFCC assessment and the current Moody Nolan/Korda/EMH&T/Turner 

assessment estimates.  The group of columns to the right (costs to defer renovations over 15 years) 

allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs to the three time frames 

previously described.  Escalation is then applied to each of the deferred costs subtotals to formulate the 

total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the Building System Detail sheets, a Description of Scope by Timeline has been included. 
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Hastings Middle School

Assessment Cost Summary

Gross Area: 134,140 SF

2014 Assessment $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $4,576,900 $34.12 $4,576,900 $34.12 $0 $0 $4,576,857 $0

B. Roofing $1,004,100 $7.49 $1,370,500 $10.22 $366,400 $340,401 $1,030,132 $0

C. Not Used $0 $0.00 $0 $0.00 $0 $0 $0 $0

D. Electrical Systems $2,177,100 $16.23 $2,194,600 $16.36 $17,500 $17,535 $2,177,092 $0

E. Plumbing and Fixtures $132,200 $0.99 $198,700 $1.48 $66,500 $13,200 $185,500 $0

F. Windows $0 $0.00 $34,500 $0.26 $34,500 $14,400 $20,100 $0

G. Structure: Foundations $0 $0.00 $0 $0.00 $0 $0 $0 $0

H. Structure: Walls And Chimneys $89,000 $0.66 $135,000 $1.01 $46,000 $0 $135,045 $0

I. Structure:  Floors and Roofs $0 $0.00 $2,000 $0.01 $2,000 $2,000 $0 $0

J. General Finishes $2,132,800 $15.90 $2,214,100 $16.51 $81,300 $10,000 $2,051,614 $152,500

K. Interior Lighting $670,700 $5.00 $1,073,100 $8.00 $402,400 $134,140 $938,980 $0

L. Security Systems $248,200 $1.85 $248,200 $1.85 $0 $0 $248,159 $0

M. Emergency/Egress Lighting $134,100 $1.00 $220,000 $1.64 $85,900 $0 $219,990 $0

N. Fire Alarm $201,200 $1.50 $268,300 $2.00 $67,100 $0 $268,280 $0

O. Handicapped Access $140,500 $1.05 $701,500 $5.23 $561,000 $7,500 $694,043 $0

P. Site Conditions $202,400 $1.51 $449,100 $3.35 $246,700 $18,375 $430,742 $0

Q. Sewage System $0 $0.00 $0 $0.00 $0 $0 $0 $0

R. Water Supply $0 $0.00 $0 $0.00 $0 $0 $0 $0

S. Exterior Doors $15,000 $0.11 $18,400 $0.14 $3,400 $3,400 $15,000 $0

T. Hazardous Material $76,700 $0.57 $76,700 $0.57 $0 $0 $76,718 $0

U. Life Safety $459,200 $3.42 $546,700 $4.08 $87,500 $0 $546,748 $0

V. Loose Furnishings $268,300 $2.00 $268,300 $2.00 $0 $268,280 $0 $0

W. Technology $1,136,200 $8.47 $1,475,500 $11.00 $339,300 $0 $1,475,540 $0

X. General Requirements & Contingencies $956,500 $7.13 $3,694,000 $27.54 $2,737,500 $221,151 $3,438,251 $34,618

Y. Other Project Related Costs $2,381,800 $17.76 $3,594,100 $26.79 $1,212,300 $215,169 $3,345,251 $33,681

AA. Site and Athletics $0 $0 $200,900 $1.50 $200,900 $145,002 $55,939 $0

Total Estimate to Renovate Now $17,002,900 $126.75 $23,561,100 $175.65 $6,558,200 $1,410,600 $21,930,000 $220,800

Inflation Costs to Defer Renovations: 28%

Escalation to 2018 start $141,100

Escalation to 2023 start $6,579,000

Escalation to 2028 start $110,400

Estimated Renovation Costs per Time Period $1,551,700 $28,509,000 $331,200

Total Estimated Renovation Costs - Including Escalation $30,391,900

Costs to Defer Renovations Over 15 Years

11/6/2015
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.

A. HVAC
Item 5 10 15 Cost Unit Sum

a. HVAC System Replacement: Confirmed x $26.12 sq. ft. 134,140 $3,503,737

b. Convert to Ducted System: Confirmed x $8.00 sq. ft. 134,140 $1,073,120

c. Other:  $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $4,576,857

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

134,140

Assumes replacement with chilled water VAV system (system options will be analyzed during solutions phase)

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

B. Roofing
Item 5 10 15 Cost Unit Sum

a.
Single Ply Membrane - Gym and Media 

Ctr.
Edited x $12.00 sq. ft. 19,100 $229,200

b. Single Ply Membrane - Balance of Roof Edited x $12.00 sq. ft. 72,500 $870,000

c.
Overflow Roof Drains and Piping: Gym 

and Media Ctr
Edited x $3,724.00 per unit 12 $44,688

d.
Overflow Roof Drains and Piping:  

Balance of Roof
Edited x $3,724.00 per unit 43 $160,132

e. Fall safety protection cages are required. Added x $5,000.00 per unit 2 $10,000

f. Replace tectum deck in the gym Added x $7.00 sq. ft. 7,823 $54,761

g. Roof blocking @ skylights exposed Added x $12.00 ln. ft. 96 $1,152

h. Roof drain stainer missing Added x $150.00 ea. 4 $600

i. Other: $0

j. Other: $0

k. Other: $0

Sum: $1,370,533

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The team adjusted the description to include single ply membrane roofing system for the replacement and adjusted the unit 

costs accordingly.  This line includes roofing over the gymnasium and the media center that needs replaced soon.

The team adjusted the description to include single ply membrane roofing system for the replacement and adjusted the unit 

costs accordingly.  This line includes roofing for the remainder of the building.

Include roof drain replacement and addition of overflow roof drains and piping.

This includes replacement of the entire roof ladder with the addition of the required safety cage.

The team noted frequent locations throughout the decking where the material was flaking and deteriorating.  This structural 

deck will be replaced at the same time as the roof.

As the skylights are viewed from the interior of the building, wood blocking around the opening is exposed and needs to be 

covered with metal trim.

There were roof drains above the lockers rooms that were missing their strainer cap to prevent leaves and debris from 

clogging the drain.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

C. Not Used
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

D. Electrical Systems
Item 5 10 15 Cost Unit Sum

a. Electrical System Replacement: Confirmed x $16.23 sq. ft. 134,140 $2,177,092

b. Provide outlets in corridors Added x $0.16 sq. ft. 109,593 orig. bldg. $17,535

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $2,194,627

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Main equip replaced in 1997; old panels remain; old wiring remains

The corridors are not equipped with adequate electrical outlets for servicing.  This line was added scope recommended by the 

team.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

E. Plumbing and Fixtures
Item 5 10 15 Cost Unit Sum

a. Toilet (remove/replace): Edited x $2,000.00 per unit 24 $48,000

b. Urinal (remove/replace): Edited x $2,000.00 per unit 17 $34,000

c. Sink (remove/replace): Confirmed x $1,500.00 per unit 33 $49,500

d.
Emergency eyewash/shower in 

Classroom Labs
Added x $1,100.00 per unit 12 $13,200

e. Domestic Water Heater: Edited x $9,500.00 per unit 2 $19,000

f. Grease Trap/Oil Interceptor Edited x $12,500.00 ea. 1 $12,500

g. Domestic Hot Water Storage Tank Edited x $15,000.00 sq. ft. 1 $15,000

h. Shower Valve/Head Added x $1,500.00 per unit 5 $7,500

i. Other: $0

j. Other: $0

Sum: $198,700

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The unit cost was adjusted to include removal of the old unit and some additional piping and connections that would be 

needed.

The unit cost was adjusted to include removal of the old unit and some additional piping and connections that would be 

needed.

Quantity

It was noted that several of the science classrooms did not include eyewash/showers for safety.  This line item would include 

the unit cost as well as connection to nearby utilities.  If water lines and sanitary are not in close relation to the shower, more 

cost would be needed to connect to utilities.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

F. Windows
Item 5 10 15 Cost Unit Sum

a. Skylights  (remove/replace): Added x $150.00 sq. ft. 96 $14,400

b. Skylights  (remove/replace): Added x $150.00 sq. ft. 104 $15,600

c. Window panel replacement Added x $1,500.00 ea. 1 $1,500

d. Add weatherstripping Added x $3,000.00 lump sum 1 $3,000

e. Windows $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $34,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Skylights in the gymnasium addition were observed to be broken and/or aging.  5 year replacement is to match roof 

replacement in this area.  The team recommends replacing all skylights (12 total) along with the roof.

These were installed in 1997.  We don't anticipate these would need to be replaced within 15 years.  Several windows at the 

High School replaced in the same time period and same product are beginning to fail.  District may decide to put total 

replacement into one of these buckets for purposes of the assessment.

There was an area of the locker rooms where the window was removed to provide ventilation.  Once the HVAC system is 

replaced, the window will be replaced.

There were a few areas at windows into the locker rooms where the weather stripping was failing/broken.  Since all areas 

couldn't be specifically quantified, the lump sum should cover any areas discovered.

Skylights in the original building were observed to be broken and/or aging.  10 year replacement is to match roof replacement 

in this area.  The team recommends replacing all skylights (21 total) along with the roof.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

G. Structure: Foundation
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

H. Structure Walls And Chimneys
Item 5 10 15 Cost Unit Sum

a. Tuckpointing: Confirmed x $5.25 sq. ft. 1,200 $6,300

b. Exterior Masonry Cleaning: Confirmed x $1.50 sq. ft. 33,248 $49,872

c. Exterior Masonry Sealing: Confirmed x $1.00 sq. ft. 33,248 $33,248

d. Exterior Caulking: Confirmed x $5.50 ln. ft. 50 $275

e. Replace Brick Veneer System: Confirmed x $35.00 sq. ft. 10 $350

f. Miscellaneous repair/cleaning Added x $45,000.00 lump sum 1 $45,000

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $135,045

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Assumes soft mortar.  Team was not able to confirm the quantity through observations.

Below vents and louvers.

Minimal replacement.

Slab heaving @ NW corner entry; previously replaced brick but discoloration/mold; brick veneer separation; miscellaneous 

cracking/patching
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

I. Structure:  Floors and Roofs
Item 5 10 15 Cost Unit Sum

a. Floor slab sinking Added x $200.00 sq. ft. 10 $2,000

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $2,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Team noted that the floor slab drops at the threshold of the new security entrance into administration.  Remove and replace 

tile and float floor up.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

J. General Finishes
Item 5 10 15 Cost Unit Sum

a.
Complete Replacement of Fin. & Case, 

Middle:
Confirmed x $15.90 sq. ft. 109,593 $1,742,529

b. Markerboard/tackboards Added x $1.00 sq. ft. 114,300 $114,300

c. Kitchen equipment Added $0

d. Operable partition Added x $9.00 sq. ft. 385 $3,465

e. Toilet partitions/accessories Added x $0.50 sq. ft. 130,640 $65,320

f. Gym divider curtain damage Added x $10,000.00 lump sum 1 $10,000

g. Gym equipment Added x $40,000.00 lump sum 1 $40,000

h. Fire shutter/security gate replacement Added x $5,000.00 ea 1 $5,000

i. Gym lockers/bases Added x $350.00 ea 150 $52,500

j. Corridor lockers/bases $0

k. Bleacher replacement Added x $200.00 seat 300 $60,000

l. Theater chair replacement Added x $250.00 seat 400 $100,000

m.
Replace finishes at the front face of the 

stage and side walls
Added x $40.00 sq. ft. 400 $16,000

n. Spotlight platform replacement Added x $5,000.00 lump sum 1 $5,000

Sum: $2,214,114

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

J. General Finishes (Continued)

*The 2014 assessment addressed only the condition of the finishes within the building.  Our team identified additional specialties and

equipment that needs to be replaced.

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

m.

n.

Overall casework is original; OSFC cost per SF for finishes should be adequate unless UA requires higher quality finishes in 

certain areas.

Includes original building and media center.  Does not include replacement of the counter weight chalkboards.

Kitchen equipmet replacement not assumed to be required within 15 years.

Replacing the operable partition in the media center workroom and the second floor classrooms with a standard GWB 

partition.

Includes the entire building except for the auditorium

Need to confirm number that have already been replaced versus those that still need to be replaced. 

Rip/hole in curtain currently laced back together

The team observed the need to replace the lockers but was unable to confirm the exact quantity.

These don't appear to be in bad condition and not likely needing to be replaced within 15 years.  
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

K. Interior Lighting
Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement: Edited x $7.00 sq. ft. 134,140 $938,980

b. Exterior Lighting Added x $1.00 sq. ft. 134,140 $134,140

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,073,120

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Exterior lighting is at minimal footcandles and is old HID lamp sources.  All needs to be replaced.  This was mentioned in the 

narrative from the 2014 assessment but didn't have associated costs.

Quantity

Fluorescent lighting T12 to T8 upgrade in 2003, inlcudes new LED lights

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
18



UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

L. Security Systems
Item 5 10 15 Cost Unit Sum

a.
Security Systems Complete Area of 

Building:
Confirmed x $1.85 sq. ft. 134,140 $248,159

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $248,159

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Minimal CCTV cameras.  No card readers nor duress alarms. 

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

M. Emergency/Egress Lighting
Item 5 10 15 Cost Unit Sum

a.
Emergency/Egress Lighting Complete 

Area of Building:
Confirmed x $1.00 sq. ft. 134,140 $134,140

b. Emergency generator and distribution Added x $0.64 sq. ft. 134,140 $85,850

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $219,990

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Emergency generator was added as it was missing from the oroginal assessment. 
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

N. Fire Alarm
Item 5 10 15 Cost Unit Sum

a.
Fire Alarm System Complete Area of 

Building:
Edited x $2.00 sq. ft. 134,140 $268,280

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $268,280

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

1997 Thorn Autocall zoned system is obsolete.  Equipment is failing.  Turner increased the unit cost to equivalent bid prices.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

O. Handicapped Access
Item 5 10 15 Cost Unit Sum

a. Handicapped Hardware Edited x $350.00 set 222 Required $77,700

b. ADA Drinking Fountains Edited x $7,000.00 unit 8 Required $56,000

c. ADA Plumbing Fixtures Edited x $2,000.00 unit 38 Required $76,000

d. Replace Doors Edited x $1,300.00 leaf 222 Required $288,600

e.
Remount Restroom Mirrors to 

Handicapped Height
Confirmed x $285.00 per room 19 Required $5,415

f. Railings finshes (ext.) Added x $10.00 ln. ft. 150 $1,500

g. Concrete Ramp Repair (ext.) Added x $2,000.00 lump sum 1 $2,000

h. Signage Added x $0.20 sq. ft. 134,140 $26,828

i.
Provide railing at stage steps and side 

platforms
Added x $250.00 ln. ft. 30 $7,500

j.
Allowance for additional restrooms to add 

2 ADA water closets
Added x $20,000.00 allow 2 $40,000

k. Elevator Modernization Added x $120,000.00 lump sum 1 $120,000

Sum: $701,543

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The original assessment only recommended about a third of the door hardware be replaced but the team recommends 

replacing it all to meet current ADA standards.

The unit price was increased to include some cost for reworking the block wall surrounding these.

The unit price was increased to reflect current market conditions.

The quantitiy was adjusted to match item a. above.  The scope would include replacing all doors so that they match.

This scope was added for exterior railings on handicap ramps.

This scope was added to repair spalling of concrete on handicap ramps.

Signage is recommended to be replaced throughout.

The railings in the auditorium do not meet ADA/safety requirements for location and height.  This scope was added as an 

immediate need for the building.

Water closets added for ADA minimum counts create the need to create space for 2 ADA compliant water closets.  This is an 

allowance for 2 ADA restrooms to be built within the current building.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

P. Site Conditions
Item 5 10 15 Cost Unit Sum

a. Provide Concrete Dumpster Pad Confirmed x $2,400.00 ea. 1 Required $2,400

b.
Base Sitework Allowance for Unforseen 

Circumstances
Confirmed x $50,000.00 sq. ft. 1 Required $50,000

c.

Sitework Allowance for Unforeseen 

Circumstances for buildings 100,000 SF 

or larger

Confirmed x $150,000.00 sq. ft. 1 Required $150,000

d. Replace dumpster fencing Added x $45.00 ln.ft. 75 $3,375

e.
Add ADA route from Media Center 

Egress
Added x $15.00 sq. ft. 1,225 $18,375

f. Clean and repair basement stairs Added x $15,000.00 lump sum 1 $15,000

g. Mill and topcoat for asphalt parking Added x $19.00 sq. yd. 7,625 $144,875

h. Replace 25% of sidewalks Added x $6.50 sq. ft. 4,630 $30,092

i. Fire Protection - 6" Tap Fee Added x $35,000.00 allowance 1 $35,000

j. Other: $0

Sum: $449,117

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The team noted that the dumpster fencing was falling down due to an impact accident and would need to be replaced.

There is currently no ADA accessible route from the emergency exit from the media center to an area of refugee outside the 

building.  The door would need a stoop and a sloped sidewalk to meet requirements.  

Currently, there are condensate drains from the unit ventilators that are draining into the stairwell where the water cannot drain 

out.  The result is mold and sludge that creates a very hazardous situation.  The allowance should be adequate for multiple 

possible solutions.

The entire parking lot area is included in this line of the assessment although some costs may be shared with the City Parks 

and Recreation department.

Sidewalks appear to be in decent shape in most areas.  This is for patching/replacing as needed currently and for damage 

during construction.

Quantity

This allowance would be for repair of low lying areas that flood, tree trimming/removal or drainage issues on site.  

Site repair due to construction activities, respread of topsoil and reseeding are typically included in this allowance. Swales 

and/or detention areas may be required per new site codes, patch for utilities
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

Q. Sewage System
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

R.  Water Supply
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

S. Exterior Doors
Item 5 10 15 Cost Unit Sum

a. Clean and repaint door and frames Edited x $10,000.00 allowance 1 $10,000

b. Entry Door Repairs Added x $1,000.00 lump sum 1 $1,000

c. Replace Screen Doors Added x $1,200.00 ea 2 $2,400

d.
Add stoop/ramp @ exterior door near 

gym
Added x $5,000.00 lump sum 1 $5,000

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $18,400

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Fiberglass Reinforced Polyester Doors - Clean, didn't seem damaged or needing replacement.

Correct sill - caulk/repaint.

The wooden screen doors leading into the kitchen area are in need of replacement.

The north entry into the gym addition does not provide ADA access as required for emergency egress.

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

T. Hazardous Material
Item 5 10 15 Cost Unit Sum

a. Environmental Hazards Form $0.00 per form $0

b.
Resilient flooring Removal, Including 

Mastic
Confirmed x $3.00 sq. ft. 25,440 Required $76,320

c. Carpet Mastic Removal Confirmed x $2.00 sq. ft. 124 Required $248

d. EHA ACM Other Confirmed x $1.00 sq. ft. 150 Required $150

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $76,718

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Per EHA Form

New finishes included in section J
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

U. Life Safety
Item 5 10 15 Cost Unit Sum

a. Sprinkler/Fire Suppression System: Confirmed x $3.20 sq. ft. 134,140 Required $429,248

b. Interior Stairwell Closure: Edited x $20,000.00 per level 4 Required $80,000

c. Handrails Edited x $250.00 ln ft. 150 Required $37,500

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $546,748

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Assumes no pumps or storage tanks are needed.

The allowance provided in the original assessment didn't seem large enough to cover the scope required.

This would be in addition to item B to replace all handrails/guardrails at the interior stairwells.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

V. Loose Furnishings
Item 5 10 15 Cost Unit Sum

a. Replacement of furnishings as required Confirmed x $2.00 sq. ft. 134,140 $268,280

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $268,280

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

OSFC provides an allowance for furniture replacement based on the CEFPI rating given by the assessment, which noted that 

most furnishings were in decent shape.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

W. Building Technology
Item 5 10 15 Cost Unit Sum

a. Building technology system replacement Edited x $11.00 sq. ft. 134,140 $1,475,540

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,475,540

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Unit cost was increased at team's recommendation based on current trends in building technology design and costs.

Quantity
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

X. General Requirements & Contingencies
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors Confirmed 1.00 factor $0

b. Construction Contingency Confirmed 7.00% percent 17,900,532 $1,253,037

c. Design/Estimating Contingency Added 10.00% percent 16,273,211 $1,627,321

d.
Phasing, Gen. Requirements and Swing 

Space
Added 5.00% percent 16,273,211 $813,661

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

Sum: $3,694,019

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to 

phase renovations and displace students during construction.  These costs were not included in the 2014 OFCC assessment 

totals. 

Quantity

This line was recommended by the team to cover unknown conditions and scope not yet identified.
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Hastings Middle School 11/6/2015

sq. ft.134,140

Y. Other Project Related Costs
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors Confirmed 1.00 factor $0

b. Other Project Related Costs Edited 18.00% percent 19,967,230 $3,594,101

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

Sum: $3,594,101

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The total percentage was increased due to scope above being mostly complexed, phased renovations over time.
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UPPER ARLINGTON SCHOOLS

Hastings Middle School 11/6/2015

sq. ft.134,140

AA. Site and Athletics
Item 5 10 15 Cost Unit Sum

a. Pavillion (no improvements needed) $0

b. Asphalt Playground/Basketball Court Added x $26.00 sq. yd 2,320 $60,320

c. Site Furnishings/Fixed Benches Added x $15,000.00 lump sum 1 $15,000

d. Tennis Courts Added x $26.00 sq. yd. 3,257 $84,682

e. Walks and Hardscape - replace asphalt Added x $4.50 sq. ft. 6,842 $30,789

f. Small concessions building $0

g. Dedication Bell - clean masonry Added x $1.50 sq. ft. 100 $150

h. Aluminum bleachers $0

i. Storage building - misc. ext. repairs Added x $10,000.00 lump sum 1 $10,000

j. Drainage and utilities $0

k. Landscaping $0

l. Other $0

Sum: $200,941

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

m.

n.

Would include outdoor walkways not included in building assessment.  Asphalt paving in good condition.  Asphalt paving 

around fb bleachers in fair condition.

Quantity

Excellent condition, dedicated Fall 2006, no replacement needed within 15 years.

Cracking in asphalt, multiple locations; substantial wear to asphalt surface; surface is no longer level.

Good condition, some benches are showing wear.  Site trash cans are in good condition.

Perimeter fencing in good condition; Concrete/retaining walls in excellent condition.  Sizable cracking present on all court 

surfaces.  Painted surface is fading.  New wearing course included.

Exterior components in excellent condition. No assessment completed within structure.

Good condition.  No structural improvements required.  Masonry cleaning of retaining wall is required.  Brick work on ground in 

front of wall in good condition.

In good condition at tennis courts. Lights do not currenlty exist at the football field.  Assumed new lights at football field.

Home bleachers in excellent condition. No replacement needed within 15 years.

All components in good condition. Exterior wall (EIFS) require paint.  Replace 2 downspouts at west end of structure.  Paint 

behind existing downspouts. Interior not assessed.

Field is in good condition.  Sports equipment in good condition.  Field events shot put/discus in excellent condition.  Track is in 

good condition.  Surface wear and fading of painted lines is present.

Structures in good condion.  

Landscape is in good condition.
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Hastings Middle School

0-5 Years 5-10 Years 10-15 Years

Single Ply Membrane - Gym and Media Ctr. HVAC System Replacement Gym equipment

Overflow Roof Drains and Piping: Gym and Media Ctr Convert to Ducted System Gym lockers/bases

Fall safety protection cages are required Single Ply Membrane - Balance of Roof Bleacher replacement

Replace tectum deck in the gym Overflow Roof Drains and Piping:  Balance of Roof

Roof blocking @ skylights exposed Electrical System Replacement

Roof drain stainer missing Toilet (remove/replace)

Provide outlets in corridors Urinal (remove/replace)

Emergency eyewash/shower in Classroom Labs Sink (remove/replace)

Skylights  (remove/replace) Domestic Water Heater

Floor Slab Sinking Grease Trap/Oil Interceptor

Gym divider curtain damage Domestic Hot Water Storage Tank

Exterior Lighting Shower Valve/Head

Provide railing at stage steps and side platforms Skylights  (remove/replace)

Replace dumpster fencing Window panel replacement

Clean and repair basement stairs Add weatherstripping

Entry Door Repairs Tuckpointing

Replace Screen Doors Exterior Masonry Cleaning

Replacement of furnishings as required Exterior Masonry Sealing

Asphalt Playground/Basketball Court Exterior Caulking

Tennis Courts Replace Brick Veneer System

Miscellaneous repair/cleaning

Complete Replacement of Fin. & Case, Middle

Markerboard/tackboards

Operable partition

Toilet partitions/accessories

Fire shutter/security gate replacement

Theater chair replacement

Replace finishes at the front face of the stage and side 

walls

Spotlight platform replacement

Complete Building Lighting Replacement

Security Systems Complete Area of Building

Emergency/Egress Lighting Complete Area of Building

Emergency generator and distribution

Fire Alarm System Complete Area of Building

Handicapped Hardware

ADA Drinking Fountains

ADA Plumbing Fixtures

Replace Doors

Remount Restroom Mirrors to Handicapped Height

Railings finshes (ext.)

Concrete Ramp Repair (ext.)

Signage

Allowance for additional restrooms to add 2 ADA water 

closets

Elevator Modernization

Provide Concrete Dumpster Pad

Description of Scope by Timeline
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Hastings Middle School

0-5 Years 5-10 Years 10-15 Years

Description of Scope by Timeline

Base Sitework Allowance for Unforseen Circumstances

Sitework Allowance for Unforeseen Circumstances for 

buildings 100,000 SF or larger

Add ADA route from Media Center Egress

Mill and topcoat for asphalt parking

Replace 25% of sidewalks

Fire Protection - 6" Tap Fee

Clean and repaint door and frames

Add stoop/ramp @ exterior door near gym

Resilient flooring Removal, Including Mastic

Carpet Mastic Removal

EHA ACM Other

Sprinkler/Fire Suppression System

Interior Stairwell Closure

Handrails

Technology System Replacement

Site Furnishings/Fixed Benches

Walks and Hardscape - replace asphalt

Dedication Bell - clean masonry

Storage building - misc. ext. repairs
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
JONES MIDDLE SCHOOL  

 

Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of Jones 

Middle School.  Per the district’s request, the team reviewed the 2014 Ohio Facilities Construction 

Commission (OFCC) Facility Assessment, conducted its own observations of the existing facility, and 

compiled this independent assessment report.  The team has taken the assessment information and 

projected costs for renovations into future time frames when the work should be performed based on 

urgency and life cycle. 

 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Jones Middle School 

on October 6, 2015 to evaluate the condition of the building and site features as well as to confirm the 

notations made in the OFCC assessment. Details on the process the team used to gather this information 

and the assumptions made in completing the assessment can be found in the District-Wide Physical 

Assessment Executive Summary dated November 17, 2015.  Team members collaborated throughout the 

assessment as to how existing conditions should be remedied and discussed how urgently the district 

should address these conditions. 

 

 

 

 

 

 

 

 

 

 

 

 

              Damaged floor tiles                      Plaster damage                                     Damaged coping  
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
JONES MIDDLE SCHOOL  

 

 
     Auditorium ceiling and lighting damage                                              Wall damage 

 
 Masonry and structural settlement at Block House                            Asphalt damage at parking 

 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  However, the team agrees with the 2014 OFCC assessment that a large portion 

of the building systems and materials will be past their expected efficient useful life span and should be 

replaced, which would require an investment in significant building renovations within the next 15 years. 

Following are the major items identified as needing attention at Jones Middle School: 

� Flooring, specifically popping tile in Rooms 116 and 216 

� Roofing and coping above auditorium causing roof leaks 

� Water infiltration at cafeteria doors 

� HVAC and electrical equipment has been well-maintained but most equipment will need to 

be replaced within 10-15 years 

� Auditorium production, sound, and lighting systems are outdated 

� Stair enclosures are needed to meet current code 

� No ADA access at front door 

� Stadium restrooms and Block House facilities are in disrepair and need to be replaced 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

information and detailed assessment information. 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
JONES MIDDLE SCHOOL  

 

Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� Minor replacement of mechanical equipment 

� Replace roofing above auditorium and stage; repair and enhance parapet and coping flashing 

to mitigate future leaking at these conditions 

� Replace casework in media center and life sciences 

� Repair subfloor and replace tile in 116 and 216 

� Replace finishes including flooring, ceilings, and painting 

� Partial lighting replacement 

� Repairs to stadium restrooms and Block House 

Intermediate need (5-10 years): 

� Replace HVAC controls and roof top units 

� Replacement of electrical systems including fire alarm, lighting, security systems, and building 

technology throughout the building 

� Upgrade of plumbing fixtures throughout the building 

� Replace furnishings and specialty equipment such as marker boards, tack boards, signage, 

doors/hardware, toilet partitions, etc. 

� Modernize elevator to comply with ADA requirements 

� Address site drainage and hardscape deterioration 

Deferred need (10-15 year): 

� Replace balance of HVAC equipment and distribution 

� Replace electrical distribution 

� Replace flooring in gymnasium 
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2015 FACILITIES ASSESSMENT 
JONES MIDDLE SCHOOL  

 

Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC 

Added replacement costs for controls, pumps, roof top units, and other equipment, primarily on the 
heating side. We concur with the OFCC assessment in that they are currently in good working 
order.  We expect them to expire however within 10-15 years. 

B. Roofing 

Decreased the quantity of roof replacement to only include the areas above the Auditorium. Coping 
and parapet flashings were added to address problematic areas.  Repairs to recently replaced 
roofing systems were also added. 

C. Not Used N/A 

D. Electrical Systems N/A 

E. Plumbing and Fixtures 
Increased unit costs for replacement of plumbing fixtures.  Added classroom fixture replacement 
costs. 

F. Windows Added window replacement at broken window in northwest stairwell. 

G. Structure Increased unit price for drain tile and added scope to further mitigate drainage issues. 

H. Structure Walls And Chimneys Added for miscellaneous repairs at Block House. 

I. Structure:  Floors and Roofs Added floor repairs in southwest classrooms (116, 116A, 216, and 216 A). 

J. General Finishes 
Adjusted unit prices and quantities.  Added replacement of select specialties, equipment and 
furnishings that were not included in the OFCC assessment. 

K. Interior Lighting Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent.  

L. Security Systems N/A 

M. Emergency/Egress Lighting Added costs for emergency generator and distribution. 

N. Fire Alarm Increased estimated cost to replace the fire alarm system based on current market conditions. 

O. Handicapped Access 
Increased the unit cost for replacement of ADA compliant plumbing fixtures.  Added elevator 
modernization and ADA signage. 

P. Site Conditions N/A 

Q. Sewage System Added grease interceptor. 

R. Water Supply N/A 

S. Exterior Doors N/A 

T. Hazardous Material N/A 

U. Life Safety 
Increased the allowance to enclose stairways to meet code and increased the unit cost for new 
railings.  Added code compliant guard rail in Auditorium. 

V. Loose Furnishings N/A 

W. Building Technology 
Increased the estimated building technology system replacement cost to align with current market 
pricing. 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 

AA. Site and Athletics Site and athletics were not included in the OFCC assessment and were added to this report. 
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2015 FACILITIES ASSESSMENT 
JONES MIDDLE SCHOOL  

 

Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $22,189,000.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $16,002,200 and adjusting appropriately 

for future inflation and escalation as described in the District-Wide Physical Assessment Executive 

Summary.  

Following is the Assessment Cost Summary for Jones Middle School which summarizes the costs for the 

items described above. From left to right, it includes the 2014 OFCC assessment estimate, followed by the 

team’s current assessment estimate shown in the grey columns.  Both of these estimates are displayed in 

total dollar value, and also in cost per square foot ($/sf) based on the gross area of building.  The cost per 

square foot metric is an industry standard benchmark that is used to evaluate cost estimates against 

actual costs for comparable building renovations.  Next is the variance column which indicates the 

difference between the 2014 OFCC assessment and the current Moody Nolan/Korda/EMH&T/Turner 

assessment estimates.  The group of columns to the right (costs to defer renovations over 15 years) 

allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs to the three time frames 

previously described.  Escalation is then applied to each of the deferred costs subtotals to formulate the 

total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the detail sheets, a Description of Scope by Timeline has been included. 
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Jones Middle School

Assessment Cost Summary

Gross Area: 130,878 SF

2014 Assessment $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $2,172,600 $16.60 $3,413,200 $26.08 $1,240,600 $32,132 $846,634 $2,534,457

B. Roofing $252,300 $1.93 $89,600 $0.68 -$162,700 $89,550 $0 $0

C. Not Used $0 $0.00 $0 $0.00 $0 $0 $0 $0

D. Electrical Systems $2,124,100 $16.23 $2,124,200 $16.23 $100 $0 $0 $2,124,150

E. Plumbing and Fixtures $125,100 $0.96 $196,100 $1.50 $71,000 $51,000 $145,100 $0

F. Windows $0 $0.00 $1,500 $0.01 $1,500 $1,500 $0 $0

G. Structure $1,300 $0.01 $8,300 $0.06 $7,000 $8,300 $0 $0

H. Structure Walls And Chimneys $110,000 $0.84 $115,000 $0.88 $5,000 $5,000 $109,950 $0

I. Structure:  Floors and Roofs $0 $0.00 $16,300 $0.12 $16,300 $16,250 $0 $0

J. General Finishes $768,400 $5.87 $867,600 $6.63 $99,200 $757,756 $0 $109,800

K. Interior Lighting $654,400 $5.00 $939,900 $7.18 $285,500 $48,040 $891,856 $0

L. Security Systems $242,100 $1.85 $242,100 $1.85 $0 $0 $242,124 $0

M. Emergency/Egress Lighting $130,400 $1.00 $214,600 $1.64 $84,200 $214,640 $0 $0

N. Fire Alarm $196,300 $1.50 $261,800 $2.00 $65,500 $0 $261,756 $0

O. Handicapped Access $81,900 $0.63 $292,200 $2.23 $210,300 $82,176 $210,000 $0

P. Site Conditions $200,000 $1.53 $200,000 $1.53 $0 $0 $200,000 $0

Q. Sewage System $0 $0.00 $6,000 $0.05 $6,000 $6,000 $0 $0

R. Water Supply $0 $0.00 $0 $0.00 $0 $0 $0 $327,250

S. Exterior Doors $0 $0.00 $0 $0.00 $0 $0 $0 $0

T. Hazardous Material $0 $0.00 $0 $0.00 $0 $0 $0 $0

U. Life Safety $60,000 $0.46 $237,500 $1.81 $177,500 $237,500 $0 $0

V. Loose Furnishings $261,800 $2.00 $261,800 $2.00 $0 $0 $261,756 $0

W. Building Technology $1,108,500 $8.47 $1,439,700 $11.00 $331,200 $0 $1,439,658 $0

X. General Requirements & Contingencies $594,300 $4.54 $2,508,800 $19.17 $1,914,500 $380,190 $1,046,205 $1,082,428

Y. Other Project Related Costs $1,479,800 $11.31 $2,441,000 $18.65 $961,200 $369,906 $1,017,907 $1,053,150

AA. Site and Athletics $0 $0 $125,000 $0.96 $125,000 $125,000 $0 $0

Total Estimate to Renovate Now $9,083,500 $69.40 $16,002,200 $122.27 $6,918,700 $2,424,900 $6,672,900 $7,231,200

Inflation Costs to Defer Renovations:  43%

Escalation to 2018 start $242,500

Escalation to 2023 start $2,001,900

Escalation to 2028 start $3,615,600

Estimated Renovation Costs per Time Period $2,667,400 $8,674,800 $10,846,800

Total Estimated Renovation Costs - Including Escalation $22,189,000

Costs to Defer Renovations Over 15 Years

11/6/2015
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.

A. HVAC
Item 5 10 15 Cost Unit Sum

a. Controls Added X $3.00 sq. ft. 130,878 $392,634

b. Boilers $0

c. Pumps Added X $0.15 sq ft. 130,878 $19,632

d. Pumps Added X $0.15 sq ft. 130,878 $19,632

e. Air Conditioning System Confirmed X $16.60 sq. ft. 130,878 $2,172,575

f. DOAS RTU Added X $35,000.00 ea 8 $280,000

g. DX RTU Added X $14.50 cfm 12,000 $174,000

h. Ductless Split Added X $12,500.00 ea 1 $12,500

i. Kitchen Exhaust Fans Added X $7,500.00 ea 2 $15,000

j. Water Cooled Chiller Added X $820.00 ton 300 $246,000

k. Cooling Tower Added X $325.00 ton 250 $81,250

Sum: $3,413,223

130,878

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

A. HVAC (Continued)

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k..

l.

The cooling tower is in good condition and should be planned on being replaced in 10 to 15 years.

The chiller is in good condition and should be planned on being replaced in 10 to 15 years.

All HVAC controls are DDC and most appear to be JCI DX9100 type controls.  While functional, based on the age, an 

upgrade within 10 years should be expected.

The boilers were changed from steam to hot water approximately 2 years ago.  The boilers and associated pumps appear to 

be in excellent condition and should not need to be replaced for at least 15 years.

The distribution pumps throughout the basement vary in the condition.  Replacement of some is expected within the next 5 

years, and some would only need to be replaced in 10 to 15 years.

The distribution pumps throughout the basement vary in the condition.  Replacement of some is expected within the next 5 

years, and some would only need to be replaced in 10 to 15 years.

The top floors are served by indoor air handling units with heat recovery wheels, chilled water and hot water coils.  The units 

appear to be in good condition and should only need component replacements, such as VFDs, fans, and potential a coil in 

the next 15 years.

RTU DOAS units installed in 1997 pretreat the air that is supplied into the basement to be used by basement air handling 

units.  Replacement is expected in 5 to 10 years.

Most of the basement air handling units, while in good working condition, are installed in difficult to maintain positions.  When 

replacement units are eventually installed, a higher number of smaller units should be planned for to accommodate proper 

maintenance access.  Recommended replacement in 10 to 15 years.

The auditorium is served by a direct expansion custom packaged rooftop unit.  The unit utilizes a heat recovery wheel and 

the house hot water system.  The unit has a potentially dangerous maintenance access because of drop off of several feet on 

one side of the unit.  This does not meet the requirements of the current building code OBC 1013.5.  A maintenance platform 

is recommended to be installed as soon as practical.  The unit should plan on being replaced with a new unit that utilizes 

chilled water instead of direct expansion between 5 and 10 years.

There is a split system air handler that serves the server room.  It is approximately 10 years old and will likely need to be 

replaced within the next 5 years.  The recommended replacement unit is a high efficiency ductless split unit.

The kitchen exhaust fans are approximately 18 years old and will likely need to be replace between 5 and 10 years.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

B. Roofing
Item 5 10 15 Cost Unit Sum

a. Single Ply Membrane at Edited X $12.00 sq. ft. 5,200 $62,400

auditorium and stage roofs

b. Coping Added X $27.50 ln. ft. 260 $7,150

c. Roofing at Back of  Parapet Added X $0

with (a) above

d. Roofing repairs Added X $20,000.00 lump sum 1 $20,000

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $89,550

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

 Roof replacement included for Auditorium and Stage roofs.

Existing Stone Copings need repaired/replaced or covered by metal copings, recommend metal panel wall system be 

installed on back side of parapet walls to prevent water intrusion into walls below these copings.  

See b above

Roofing repairs as needed (asphalt shingles, loose slate tiles, PVC and EPDM) 
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

C. Not Used
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

D. Electrical Systems
Item 5 10 15 Cost Unit Sum

a. Electrical System Replacement Confirmed x $16.23 sq. ft. 130,878 $2,124,150

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $2,124,150

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

480/277v 1600amp switchgear is located in the Field House Basement powered from a grade mounted AEP transformer.   

Distribution through the tunnel to various panel locations throughout the building.  

Complete electrical replacement occurred in 1997.  The equipment is in good condition with 10 years of expected life left. 

Complete replacement should be planned within 15years. 
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

E. Plumbing and Fixtures
Item 5 10 15 Cost Unit Sum

a. Domestic Water Heater Edited X $12,500.00 ea 1 $12,500

b. Toilet (Remove/Replace) Edited X $2,000.00 ea 42 $84,000

c. Urinal (Remove/Replace) Confirmed X $2,000.00 ea 9 $18,000

d. Sink (Remove/Replace) Confirmed X $1,500.00 ea 27 $40,500

e. Domestic Hot Water Stor. Tank Confirmed X $3,000.00 ea 1 $3,000

f. Emergency Eyewash/Showers Added X $1,100.00 ea 5 $5,500

g. Drinking Fountains Added X $0

(w/ Section O - Handicapped Access)

h. Dishwasher Booster Heater Added X $2,600.00 ea 1 $2,600

i. Classroom Integral Lab Sinks Added X 36 $0

(w/ Section J - Casework)

j. Kitchenette Sinks Added X $5,000.00 ea 3 $15,000

k. Art Room Trough Sinks Added X $5,000.00 ea 3 $15,000

Sum: $196,100

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

The domestic water heaters and storage tanks appear to be in fair condition, but replacement should be expected within the 

next 5 years.  The higher water temperature leg to the dishwasher appears to be electric heat traced.

Fixture counts provided in separate document.  Most plumbing fixtures are in good condition except for the drinking fountains.

Fixture counts provided in separate document.

Quantity

Fixture counts provided in separate document.

See (a) above.

Emergency Eyewash/Showers not present in Science Classrooms.

The drinking fountains throughout the entire school are in poor condition, with exposed rust.  These units should be replaced 

within the next 5 years.  -  SEE SECTION O. FOR PRICING

The booster heater for the dishwasher appears to be in good condition but should be planned to be replaced in 5 to 10 years.

Missing Lab Sinks.  Provide unit price for all plumbing except sink bowl.  - SEE CASEWORK SECTION J. FOR PRICING

Missing Sinks.

Missing Sinks.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

F. Windows
Item 5 10 15 Cost Unit Sum

a. Glass in Window within Stairwell Added X $1,500.00 ea 1 $1,500

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Windows appeared to be in good condition and well maintained.  The upper window in the northwest stairwell is broken; 

glass to be replaced. 
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

G. Structure: Foundation
Item 5 10 15 Cost Unit Sum

a. Drainage Tile Sys./Found. Drainage Edited X $80.00 ln. ft. 80 $6,400

b. Add gutter downspouts Added X $35.00 ln. ft. 50 $1,750

c. Replace door sweep Added X $75.00 ea 2 $150

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $8,300

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Cafeteria doors have water intrusion during rain periods. Potentially where drain tile system would need to be added. 

Concrete plaza deck would need removal and replaced to install drain tile in this area.  Increased quantity to accommodate 

tie-in to storm sewer.  Increased unit price to provide for concrete sawcutting and replacement.

Gutter over this exterior wall condition does not have any downspouts and inadequate slope to one outlet.  Added 

downspouts and tie-ins to proposed drain-tile.

Door sweep is damaged and needs to be replaced. 

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
14



UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

H. Structure Walls And Chimneys
Item 5 10 15 Cost Unit Sum

a. Tuckpointing Confirmed X $5.25 sq. ft. 600 $3,150

b. Exterior Masonry Cleaning Confirmed X $1.50 sq. ft. 42,720 $64,080

c. Exterior Masonry Sealing Confirmed X $1.00 sq. ft. 42,720 $42,720

d. Masonry repairs at Block House Added X $5,000.00 lump sum 1 $5,000

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $114,950

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Assumes soft mortar.  Team was not able to confirm the quantity through observations.

Provide masonry cleaning as required throughout the facility.

Provide masonry sealing as required throughout the facility.

Repair masonry at Block House as required.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

I. Structure:  Floors and Roofs
Item 5 10 15 Cost Unit Sum

a.
Subfloor replacement, Levels 1 & 2, south 

wing.
Added X $4.50 sq. ft. 2,500 $11,250

Rooms 116, 116A, 216, & 216A

b. Concrete repairs at floor slab at Block Added X $5,000.00 lump sum 1 $5,000

House mechanical room

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $16,250

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Subfloor in south wing, Science Classrooms, needs replaced, Vinyl tile will need replaced, but noted in Item J. Subfloor 

system from floor primary structure up is likely to need replaced when this work is performed.

Concrete structure below metal roofing at Block House, rebar is exposed and concrete beams need repair work.  Work 

imminent to mitigate further damage.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

J. General Finishes
Item 5 10 15 Cost Unit Sum

a. Acoustic Ceiling Edited X $4.00 sq. ft. 6,500 $26,000

b. Vinyl Enhanced Tile (VET) Edited X $4.10 sq. ft. 2,500 $10,250

c. Carpet Edited X $4.50 sq. ft. 32,000 $144,000

d. Hall Lockers Edited X $5.50 sq. ft. 6,000 $33,000

e. Casework Edited X $250.00 ln. ft. 400 $100,000

f. Repair Drywall Edited X $5.50 sq. ft. 500 $2,750

g. Resilient Wood/Synthetic Flooring Edited X $18.00 sq. ft. 6,100 $109,800

h. Athletic Lockers Added X $350.00 each 200 $70,000

i. Dimmer Rack at Auditorium Added X $50,000 ea 1 $50,000

j. Curtain replacement Added X $10,000 ea 1 $10,000

k. Stage mechanics Added x $50,000 lump sum 1 $50,000

l. Painting Added x $2.00 sq. ft. 130,878 $261,756

Sum: $867,556

Quantity
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

J. General Finishes (Continued)

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

Backdrop/divider between stage and gymnasium motor is only accessable by ladder.  Replace and relocate.

Paint all wall and ceiling surfaces.

5% Acoustical Ceiling Tile replacement.  Increased unit price to current market conditions.

South Wing Levels 1 & 2, fully replace vinyl tile in Classrooms 116, 116A, 216, & 216A.

100% carpet replacement throughout.

Electrostatic Painting for academic Lockers, 100% ; Replace all athletic lockers in gymnasium and Block House locker areas, 

100%

Replace Life Sciences & Media Center Plastic Laminate Casework, 100% Media Center circulation desk replacement, 100%

Repair plaster work damaged resulting from water saturation, minor drywall repairs elsewhere.

Wood Flooring in gymnasium, 10yrs to 15 year replacement.  Increased unit cost to accommodate wood in lieu of resilient.  

Stage floor included.

Replace lockers in locker rooms with athletic lockers.  Assumed stacked for both boy's and girl's locker rooms.

Dimmer rack at auditorium past its useful life.  Replace.

Replace front stage curtain.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

K. Interior Lighting
Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement Edited X $7.00 sq. ft. 127,408 $891,856

b. Replacement of Metal Halide Lighting Added X $475.00 ea. 50 $23,750

c. Replacement of Auditorium Lighting Added X $7.00 sq. ft. 3,470 $24,290

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $939,896

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The metal halide lighting fixtures are obsolete and should be replaced with LED lighting fixtures to obtain minimal 

maintenance costs and lower energy consumption. Replacement in the near future with an expected break even cost in 4 

years will benefit the school if the building is kept for at least 10years.  

Auditorium stage and house lighting fixtures should be replaced with LED fixtures in the near future to obtain financial 

benefits over the next 10 years. 

Quantity

Most of the lighting fixtures are T8 fluorescent, with metal halide fixtures being used in the cafeteria and exterior to the 

building.  The fluorescent lighting fixtures are in fair condition and could reasonable be kept for 10 years.  Complete 

replacement with LED should be planned within 15 years. 
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

L. Security Systems
Item 5 10 15 Cost Unit Sum

a. Security System Confirmed X $1.85 sq. ft. 130,878 $242,124

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $242,124

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The security system is in fair condition and should be considered for an upgrade within the next 5 years. 
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

M. Emergency/Egress Lighting
Item 5 10 15 Cost Unit Sum

a. Emergency/Egress Lighting Confirmed x $1.00 sq. ft. 130,878 $130,878

b. Emergency generator and distribution Added x $0.64 sq. ft. 130,878 $83,762

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $214,640

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Emergency egress lighting is provided by individual battery operated wall and ceiling units. These appear to be in fair 

condition with some areas lacking in adequate coverage.  These units are considered maintenance problems and fail fairly 

regularly and need replacement. 

An emergency generator and distribution system should be considered within the next couple years if the building will be kept 

at least 10years. 
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

N. Fire Alarm
Item 5 10 15 Cost Unit Sum

a. Fire Alarm System Edited x $2.00 sq. ft. 130,878 $261,756.00

b. Other: $0.00

c. Other: $0.00

d. Other: $0.00

e. Other: $0.00

f. Other: $0.00

g. Other: $0.00

h. Other: $0.00

i. Other: $0.00

j. Other: $0.00

Sum: $261,756.00

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Simplex 4020 conventional system is in fair condition.  It is older technology and will become obsolete with replacement parts 

becoming unavailable.  A complete replacement should be planned within 10 years.  
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

O. Handicapped Access
Item 5 10 15 Cost Unit Sum

a. ADA Drinking Fountains Added x $7,000.00 ea 8 Required $56,000.00

b. ADA Plumbing Fixtures Edited x $2,000.00 ea 45 Required $90,000.00

c. Elevator Modernization Added x $120,000.00 lump sum 1 $120,000.00

d. ADA Signage Added x $0.20 sq. ft. 130,878 $26,176.00

e. Other: $0.00

f. Other: $0.00

g. Other: $0.00

h. Other: $0.00

i. Other: $0.00

j. Other: $0.00

Sum: $292,176.00

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Provide ADA compliant electric water coolers (drinking fountains).

Provide ADA compliant toilets, urinals, and sinks.

Modernize elevator to current ADA code requirements.

ADA compliant signage is recommended for the entire facility.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

P. Site Conditions
Item 5 10 15 Cost Unit Sum

a.
Base Sitework Allowance for Unforeseen 

Circumstances
Confirmed X $50,000.00 allowance 1 $50,000.00

b.

Base Sitework Allowance for Unforeseen 

Circumstances for buildings between 0 SF 

and 100,000 SF

Confirmed X $150,000.00 allowance 1 $150,000.00

c. Other: $0.00

d. Other: $0.00

e. Other: $0.00

f. Other: $0.00

g. Other: $0.00

h. Other: $0.00

i. Other: $0.00

j. Other: $0.00

Sum: $200,000.00

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Additional allowance to cover drainage issues throughout the site.

Quantity

Anticipate asphalt patch/repair in parking and concrete repair/replacement at dumpster pad and various sidewalk locations.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

Q. Sewage System
Item 5 10 15 Cost Unit Sum

a. Grease Interceptor Added X $6,000.00 ea 1 $6,000

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $6,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The kitchen does not have a grease interceptor.  It should be installed within the next 5 years.

The science labs run the sanitary lines from the sinks through an acid neutralization tank in the basement.  All of these 

appear to be in good working order as the load is likely low most of the year.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

R.  Water Supply
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The building has adequate water pressure and the supply into the building is protected by a master backflow preventer.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

S. Exterior Doors
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

T. Hazardous Material
Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

U. Life Safety
Item 5 10 15 Cost Unit Sum

a. Interior Stairwell Closure Edited X $20,000.00 per level 11 Required $220,000

West (qty. 2), east (qty. 2), south (qty 1)

b. Guardrail at Auditorium Added X $250.00 lf 70 Required $17,500

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $237,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Allowance provided in the original assessment did not seem large enough to cover the scope required.  Enclosures are 

included for the two stairs on the west (Original Building), two stairs on the east ( 1936 Addition), and one stair on the south 

(1930 Addition). 

Guardrail at Auditorium does not meet code nor is it in good shape.  Costs include code compliant replacement.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

V. Loose Furnishings
Item 5 10 15 Cost Unit Sum

a. Replacement of furnishings as required Confirmed X $2.00 sq. ft. 130,878 $261,756

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $261,756

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

OSFC provides an allowance for furniture replacement based on the CEFPI rating given by the assessment, which noted that 

most furnishings were in decent shape.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

W. Building Technology
Item 5 10 15 Cost Unit Sum

a. Building technology system replacement Edited x $11.00 sq. ft. 130,878 $1,439,658

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,439,658

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Building technology system is in fair condition but consideration should be given to a complete replacement with the latest  

data cabling within 10 years. 

Quantity
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

X. General Requirements & Contingencies
Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors 1.00 factor $0

b. Construction Contingency 7.00% percent 12,157,294 $851,011

c. Design/Estimating Contingency 10.00% percent 11,052,085 $1,105,209

d.
Phasing, Gen. Requirements and Swing 

Space
5.00% percent 11,052,085 $552,604

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i.. Other: $0

j. Other: $0

Sum: $2,508,824

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

This line was recommended by the team to cover unkown conditions and scope not yet defined.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to 

phase renovations and displace students dring construction.  These costs were not included in the 2014 OFCC assessment.

Quantity
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

Y. Other Project Related Costs
Item 5 10 15 Cost Unit Quantity Sum

a. Regional Cost Factors 1.00 factor $0

b. Other Project Related Costs 18.00% percent 13,560,909 $2,440,964

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $2,440,964

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The total percentage was increased due to scope above being mostly complexed, phased renovations over time.
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

AA. Site and Athletics
Item 5 10 15 Cost Unit Sum

a. Tennis Courts 0.00 sq. ft. 0 $0

b. Site Furnishings 0.00% sq. ft. 0 $0

c. Softball Field 0.00% sq. ft. 0 $0

d. Track 0.00% sq. ft. 0 $0

e. Track Field Events $0.00 sq. ft. 0 $0

f. Football/Lacrosse Field $0.00 sq. ft. 0 $0

g. Concessions $0.00 sq. ft. 0 $0

h. Entry Pavilion/Stone, Rod Iron Fencing $0.00 sq. ft. 0 $0

i. Home Concrete Seating Structure Added X $25,000.00 lump sum 1 $25,000

j. Block House Added X $40.00 sq. ft. 2,500 $100,000

Sum: $25,000

Quantity
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UPPER ARLINGTON SCHOOLS

Jones Middle School 11/6/2015

sq. ft.130,878

AA. Site and Athletics (Continued)

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Good condition.  Minimal cracking in the playing surface are present.  Fixed equipment (standards/nets) in good condition.  

Court lighting is adequate and in good condition.

Adequate counts of benches and trash containers.  Bicycle racks are present and in good condition but do not meet the count 

of bikes present on a typical school day.

A major deficiency in design/layout exist where the right outfield overlaps the existing track surface creating a safety issue for 

flying objects (softballs) hitting other athletes using the track or football/lacrosse field simultaneously.  Infield is in fair 

condition.  Fencing is in good condition.  Seating areas for players are in good condition.  Aluminum bleachers are in good 

condition.

Track is in good condition.  Some wear is present on the surface.  Painted lines are showing different levels of fading.

Events are in good condition.  The high jump is in good condition but showing wear.  Long jump runway/sand pit is in fair 

condition. 

The grass field is in fair condition due to use as a play area during the school day and as a play surface for the two MS 

sporting events scheduled after hours.  There are areas of dead grass/dirt present on the longitudinal line of the field.  The 

FB/Lacrosse goals are in good condition.  The scoreboard is in good condition.  Perimeter is in good condition.

The concession stand is in good condition.  The interior is in fair condition.  The interior space should be re-painted.

Excellent condition.

This facility is in good condition.  The surface of the seating area is in good condition.  The press box is in good condition.  

The interior is in fair condition.  The interior space could be painted as an upgrade.  The storage area under the structure is in 

good condition.  The men's and women's restrooms are in fair condition.  The toilet fixtures are in poor condition and should 

be updated.  Toilet partitions and accessories are in poor condition.  Update all keyed entry points.  A small AEP electrical 

service is located at the far end of the sport field and powers a panel under the stadium.  provide The electrical equipment is 

in fair condition and should be replaced within 15 years. 

This building is a stand-alone facility and is connected only by UG mechanical tunnels to Jones and originally to Barrington.  

Access to Barrington has been blocked off.  The basement functions as the Mechanical Room for the Jones School only.  

The room and tunnels are in good condition but often have small amounts of water on the floor due to leakage of the Steam 

Mechanical System.  The Ground Level floor functions as lockers for both MS Football and Lacrosse events.  This level is in 

poor condition and requires repairs.  The roof in in fair condition and requires 50% replacement.  The mechanical/electrical 

systems are in poor condition.  All plumbing fixtures/partitions and accessories are in poor condition.  25% of the glazing is in 

poor condition (breaks/cracks) and should be replaced.  The building is in good structural condition.  All general finishes are 

in poor condition.  All furnishings are in poor condition.  All equipment (benches/lockers) are in poor condition. 

Interior/Emergency lighting is in poor condition.  There is no handicap access into this facility and should be provided.  

Security Systems are in fair condition.  No fire alarm.  All other utilities are in fair condition.  50% of exterior doors should be 

replaced.  All interior door should be replaced.  The presence of hazardous materials was not investigated.  Technology 

systems were not present.  The heater in the field house does not work and should be replaced with an electric heater.
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Jones Middle School

0-5 Years 5-10 Years 10-15 Years

Pump Replacement (partial) Controls Pump Replacement (partial)

Ductless Split DOAS RTU Air Conditioning System

Single Ply Membrane at audotorium and stage roofs DX RTU Kitchen Exhaust Fans

Coping Toilet (Remove/Replace) Water Cooled Chiller

Roofing at Back of  Parapet Urinal (Remove/Replace) Cooling Tower

Roofing repairs Sink (Remove/Replace) Electrical System Replacement

Domestic Water Heater Dishwasher Booster Heater Resilient Wood/Synthetic Flooring

Domestic Hot Water Stor. Tank Tuckpointing

Emergency Eyewash/Showers Exterior Masonry Cleaning

Drinking Fountains Exterior Masonry Sealing

Classroom Integral Lab Sinks Complete Building Lighting Replacement

Kitchenette Sinks Security System

Art Room Trough Sinks Fire Alarm System

Glass in Window within Stairwell ADA Plumbing Fixtures

Drainage Tile Sys./Found. Drainage Elevator Modernization

Add gutter downspouts Sitework Allowance

Replace door sweep Replacement of furnishings as required

Masonry repairs at Block House Building technology system replacement

Subfloor replacement, Levels 1 & 2, south wing.

Concrete repairs at floor slab at Block 

Acoustic Ceiling

Vinyl Enhanced Tile (VET)

Carpet

Hall Lockers

Casework

Repair Drywall

Athletic Lockers

Dimmer Rack at Auditorium

Curtain replacement

Stage mechanics

Painting

Replacement of Metal Halide Lighting

Replacement of Auditorium Lighting

Emergency/Egress Lighting:

Emergency generator and distribution

ADA Drinking Fountains

ADA Signage

Grease Interceptor

Interior Stairwell Closure

Guardrail at Auditorium

Home Concrete Seating Structure

Block House

Description of Scope by Timeline
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
UPPER ARLINGTON HIGH SCHOOL  

 

Executive Summary 

The Moody Nolan/Korda/EMH&T/Turner team is pleased to present the Upper Arlington Board of 

Education with this report of its findings and recommendations for the existing facility assessment of 

Upper Arlington High School.  Per the district’s request, the team reviewed the 2014 Ohio Facilities 

Construction Commission (OFCC) Facility Assessment, conducted its own observations of the existing 

facility, and compiled this independent assessment report.  The team has taken the assessment 

information and projected costs for renovations into future time frames when the work should be 

performed based on urgency and life cycle. 

Observations 

The Moody Nolan/Korda/EMH&T/Turner team conducted a thorough assessment of Upper Arlington High 

School on September 21, 2015 to evaluate the condition of the building and site features as well as to 

confirm the notations made in the OFCC assessment. Details on the process the team used to gather this 

information and the assumptions made in completing the assessment can be found in the District-Wide 

Physical Assessment Executive Summary dated November 17, 2015.  Team members collaborated 

throughout the assessment as to how existing conditions should be remedied and discussed how urgently 

the district should address these conditions. 

During our review of the building and the existing drawings, our team discovered a discrepancy in the 

total area of the building gross square footage that was listed by the OFCC assessment and the existing 

drawings provided.  We worked with the OFCC team to adjust their 2014 assessment to include this 

correction. 

 

 

 

 

 

 

 

 

 

 

     Basement Water Infiltration     Dated HVAC systems        Timeworn Electrical Panel 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
UPPER ARLINGTON HIGH SCHOOL  

 

 

   
Failing concrete steps    Roofing in need of repair   Window replacement locations  

 

Findings 

The building and facilities appear to have been very well-maintained, which has allowed them to outlast 

typical life expectancies.  In general, however, the team agrees with the 2014 OFCC assessment that a 

large portion of the building systems and materials are past their expected efficient useful life span and 

should be replaced, which would require an investment in significant building renovations. Following are 

the major items identified as needing attention at Upper Arlington High School: 

� Water infiltration into basement 

� Timeworn mechanical, electrical, and plumbing systems (piping failing, etc.) 

� Required improvements to kitchen equipment including sizing 

� Unsatisfactory roof conditions including drainage 

� Exterior masonry, canopies, and window conditions needing repair 

� Life safety upgrades required for fire alarm and sprinkler system 

� Fire suppression water service at capacity 

� Natatorium in declining condition   

� Inadequate media center & building technology 

� Various site concrete and paving in disrepair 

� Drainage issues at numerous areas throughout the site including athletics 

 

Refer to the 2014 OFCC Assessment Report posted on the Upper Arlington Schools website for baseline 

building information and detailed assessment information.  
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
UPPER ARLINGTON HIGH SCHOOL  

 

Repairs and Replacements 

Based on the above findings, the team worked together to create a comprehensive list of all 

recommended repairs and replacements, grouped by time frames when the work should be performed 

based on urgency and life cycle. This assessment groups all aspects of the work into the following three 

categories: immediate need (0-5 years), intermediate need (5-10 years), and deferred need (10-15 years).  

Actual replacement time frames are subject to change due to diminished or enhanced performance of the 

materials and systems noted or at the discretion of the district. Included in the following assessment is 

the full list of recommendations with the most notable being:  

Immediate need (0-5 years): 

� HVAC system replacement 

� Roof replacement including gutters/downspouts and overflow drains 

� Electrical system replacement 

� Repairs and replacements to domestic supply and sanitary waste systems 

� Replacement of plumbing fixtures including toilets, urinals, and sinks 

� Various window, skylight, and storefront replacements 

� Temporarily remedy basement ground water issues 

� Recondition exterior canopies 

� General finishes and casework updates 

� Complete kitchen equipment replacement 

� Upgrades to exterior lighting 

� Addition of emergency generator and other life safety upgrades 

� Various updates required to provide proper ADA compliance 

� Numerous site updates including asphalt and concrete paving work 

� New water supply for fire suppression 

� Hazardous material abatement 

� Partial furniture and building technology replacements 

� Numerous updates to site and athletic facilities throughout 

Intermediate need (5-10 years): 

� Continuing roof replacements over café and gym 

� Pool upgrades including re-grouting and replacing piping and fittings 

� Exterior updates including masonry cleaning, sealing, and tuckpointing as well as soffits and 

coping, painting and replacement 

� Updates to furnishings such as tackboards/markerboards, lockers, and auditorium chairs 

� Continuing updates to site and athletic facilities throughout 

Deferred need (10-15 year): 

� Continuing roof replacements over learning center 

� Gymnasium equipment upgrades 

� Continuing updates to site and athletic facilities throughout 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
UPPER ARLINGTON HIGH SCHOOL  

 

Understanding the Numbers 

As part of the creation of the above list there were several areas in which the Moody 

Nolan/Korda/EMH&T/Turner team edited the OFCC assessment recommendations.  Detailed in the 

following assessment, each line item of the OFCC assessment was either confirmed or edited.  Additional 

scope that was not originally included in the OFCC assessment was added.  Below is a table briefly 

summarizing these variances per line item between the two assessments.  

 Description Variance Explanation 

A. HVAC Adjusted gross square footage for the entire building for full HVAC system replacement. 

B. Roofing 

Increased unit costs for items identified on OFCC assessment due to current market conditions.  
Added downspouts at learning center and installation of overflow drains and piping for locations no 
longer being fully replaced within the 15 year time span. 

C. Natatorium Added all work related to Natatorium as this was not originally reviewed in the OFCC assessment.  

D. Electrical Systems Increased unit costs to accurately reflect market conditions. 

E. Plumbing and Fixtures 

Included costs for the addition of grease interceptors in the kitchen sinks. Added cost to provide 
multiple smaller tanks for domestic hot water storage in lieu of the replaced tank in OFCC 
assessment. Also adjusted quantities and unit prices throughout to reflect current market conditions.  

F. Windows 
Includes costs of additional window replacements including all skylights and aluminum clad wood 
window replacements as well as a complete louver replacement.  

G. Structure Included allowance money to temporarily remediate the basement ground water issue.  

H. Structure Walls And Chimneys 
Adjusted quantities to include exterior masonry cleaning and sealing for entire building.  Added 
costs for reconditioning of exterior canopies and miscellaneous other exterior improvements. 

I. Structure:  Floors and Roofs N/A 

J. General Finishes 

Adjusted gross square footage quantity for general finish updates.  Included additional items for 
update including kitchen equipment, toilet accessories, gym floor refinishing, 
markerboard/tackboards, gym equipment, theater chairs, and lockers.  

K. Interior Lighting 
Increased estimated lighting replacement cost to allow for LED lighting in lieu of fluorescent. Added 
allowance for exterior lighting upgrades for enhanced safety and use of site. 

L. Security Systems Updated quantity to correct for gross area. 

M. Emergency/Egress Lighting Added emergency generator and distribution. 

N. Fire Alarm 
Increased estimated cost to replace the fire alarm system based on current market conditions and 
adjusted quantity to correct for gross area. 

O. Handicapped Access 

Increased the quantity of door and hardware replacement to 100% of the doors in the building.  
Also, increased the unit cost for replacement of ADA compliant plumbing fixtures. Also added costs 
for signage and elevator modernization to comply with current ADA requirements. 

P. Site Conditions Added miscellaneous exterior patching/repair as well as new fire suppression service tap. 

Q. Sewage System N/A 

R. Water Supply Added new city water supply line and associated backflow preventer. 

S. Exterior Doors Increased unit price of door replacement to include frames and sidelights.  

T. Hazardous Material N/A 

U. Life Safety 
Adjusted quantity to correct gross area for fire suppression system.  Updated quantities and pricing 
for stairway enclosures and handrails required.   

V. Loose Furnishings Adjusted quantity to correct gross area. 

W. Building Technology 
Increased estimated cost to replace the building technology systems based on current market 
conditions and adjusted quantity to correct for gross area. 

X. 
General Requirements & 
Contingencies Added design/estimating contingency and costs for general requirements.   

Y. Other Project Related Costs Adjusted percentage to allow for phased project. 

AA. Site and Athletics Site and athletics were not included in the OFCC assessment and were added to this report. 
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UPPER ARLINGTON SCHOOLS 

2015 FACILITIES ASSESSMENT 
UPPER ARLINGTON HIGH SCHOOL  

 

Cost Summary 

Based on the above, the total cost to provide the minimum recommended improvements over the 15 year 

time frame is estimated to be $66,562,600.  This number has been calculated based on the understanding 

that the complete renovation recommended is not achievable in the immediate future, and items 

identified for repair or replacement will be addressed as necessary when they fail or are near failure.  This 

deferred renovation cost is prepared using a base 2015 cost of $59,152,300 and adjusting appropriately 

for future inflation and escalation as described in the District-Wide Physical Assessment Executive 

Summary.  

Following is the Assessment Cost Summary for Upper Arlington High School which summarizes the costs 

for the items described above. From left to right, it includes the 2014 OFCC assessment estimate, followed 

by the team’s current assessment estimate shown in the grey columns.  Both of these estimates are 

displayed in total dollar value, and also in cost per square foot ($/sf) based on the gross area of building.  

The cost per square foot metric is an industry standard benchmark that is used to evaluate cost estimates 

against actual costs for comparable building renovations.  Next is the variance column which indicates the 

difference between the 2014 OFCC assessment and the current Moody Nolan/Korda/EMH&T/Turner 

assessment estimates.  The group of columns to the right (costs to defer renovations over 15 years) 

allocates the Moody Nolan/Korda/EMH&T/Turner current assessment costs to the three time frames 

previously described.  Escalation is then applied to each of the deferred costs subtotals to formulate the 

total estimated renovation costs over 15 years. 

The Assessment Cost Summary is then followed by Building System Detail sheets (Items A through AA), 

which further describe the renovation scope, comparison to the OFCC assessment (i.e. confirmed, edited, 

or added), forecasted timing, and cost formulations. 

After the Building System Detail sheets, a Description of Scope by Timeline has been included. 
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Upper Arlington High School

Assessment Cost Summary

Original updated for SF Revised

Gross Area: 293,807 SF 293,824 SF

Rev. 2014 Assess. $/SF Current Assessment $/SF Variance 0-5 Years 5-10 Years 10-15 Years

A. HVAC $7,947,300 $27.05 $8,793,300 $29.93 $846,000 $8,793,283 $0 $0

B. Roofing $2,016,700 $6.86 $2,927,900 $9.96 $911,200 $2,081,298 $375,130 $471,429

C. Natatorium $0 $0.00 $272,500 $0.93 $272,500 $87,500 $112,500 $72,500

D. Electrical Systems $4,768,500 $16.23 $6,323,100 $21.52 $1,554,600 $6,323,092 $0 $0

E. Plumbing and Fixtures $1,068,200 $3.64 $1,215,400 $4.14 $147,200 $1,215,430 $0 $0

F. Windows $120,900 $0.41 $987,400 $3.36 $866,500 $622,001 $0 $365,400

G. Structure: Foundations $0 $0.00 $75,000 $0.26 $75,000 $75,000 $0 $0

H. Structure: Walls And Chimneys $100,400 $0.34 $446,700 $1.52 $346,300 $55,000 $391,685 $0

I. Structure:  Floors and Roofs $0 $0.00 $0 $0.00 $0 $0 $0 $0

J. General Finishes $2,903,900 $9.88 $7,653,400 $26.05 $4,749,500 $6,643,812 $909,610 $100,000

K. Interior Lighting $1,469,000 $5.00 $2,156,800 $7.34 $687,800 $2,156,768 $0 $0

L. Security Systems $543,500 $1.85 $543,600 $1.85 $100 $543,574 $0 $0

M. Emergency/Egress Lighting $293,800 $1.00 $575,900 $1.96 $282,100 $575,895 $0 $0

N. Fire Alarm $440,700 $1.50 $587,600 $2.00 $146,900 $587,648 $0 $0

O. Handicapped Access $467,800 $1.59 $1,243,800 $4.23 $776,000 $1,243,765 $0 $0

P. Site Conditions $636,700 $2.17 $681,200 $2.32 $44,500 $681,213 $0 $0

Q. Sewage System $0 $0.00 $0 $0.00 $0 $0 $0 $0

R. Water Supply $0 $0.00 $41,800 $0.14 $41,800 $41,800 $0 $0

S. Exterior Doors $14,000 $0.05 $225,000 $0.77 $211,000 $225,000 $0 $0

T. Hazardous Material $254,300 $0.87 $254,300 $0.87 $0 $254,308 $0 $0

U. Life Safety $990,200 $3.37 $1,205,200 $4.10 $215,000 $1,205,237 $0 $0

V. Loose Furnishings $1,175,200 $4.00 $1,175,300 $4.00 $100 $1,175,296 $0 $0

W. Building Technology $1,704,100 $5.80 $2,130,200 $7.25 $426,100 $2,130,224 $0 $0

X. General Requirements & Contingencies $1,884,100 $6.41 $9,274,100 $31.56 $7,390,000 $8,478,891 $418,344 $376,849

Y. Other Project Related Costs $4,691,400 $15.97 $9,023,200 $30.71 $4,331,800 $8,249,550 $407,028 $366,656

AA. Site and Athletics $0 $0.00 $1,339,600 $4.56 $1,339,600 $634,800 $54,000 $650,800

Total Estimate to Renovate Now $33,490,700 $113.99 $59,152,300 $261.64 $25,661,600 $54,080,400 $2,668,300 $2,403,600

Inflation Costs to Defer Renovations: 43%

Escalation to 2018 start $35,141,521 $5,408,000

Escalation to 2023 start $800,500

Escalation to 2028 start $1,201,800

Renovation Totals - Including Escalation $59,488,400 $3,468,800 $3,605,400

Building Total - Including Escalation $66,562,600

11/6/2015

Costs to Defer Renovations Over 15 Years
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.

A. HVAC

Item 5 10 15 Cost Unit Sum

a. HVAC System Replacement: Edited x $26.12 sq. ft. 293,824 $7,674,683

b. Convert to Ducted System: Edited x $8.00 sq. ft. 139,200 $1,113,600

c. Kiln Exhaust System: Confirmed x $5,000.00 ea. 1 $5,000

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $8,793,283

Notes:

a.

b.

c.

293,824

1997 Aaon RTUs are starting to have problems with compressors and gas fired induction fans.  Replacement parts are difficult to 

find and retrofit.  A replacement of these units should be planned within the next five years.  The controls are a mix of pneumatic 

and legacy JCI DDC controls.  A phased approach of converting all of the remaining pneumatic controls over to DDC within the 

next 5 years and then upgrading the whole system from the legacy N2 bus up to the modern BSCNet bus from between 5 and 10 

years from now.  Replacement DDC would be compatible with both the old N2 and the future BACNet controls.  An upgrade of 

the unit ventilators to either a chilled beam system or VRF would improve efficiency.  The unit ventilators are in good working 

order and an upgrade could be planned when the time comes to replace those units.  There are two chiller systems that are not 

connected.  The older system is a series of five modular chillers.  These units are noisy and the system is under the required 

capacity for the areas covered.  The new chiller is a nominal 125 ton screw chiller that has sufficient capacity.  The older system 

should be replaced within the next 5 years and the capacity of the replacement should be larger than the currently installed 

capacity.  The cooling tower is a nominal 339 ton tower and it should have enough capacity to handle the future chiller load along 

with the existing screw machine.  It is in excellent condition and may be able to reused as part of the master plan.  Options for 

possible reuse will be evaluated in the solutions phase.  The boilers are in fair working order and should not need replacement 

within the next several years provided that good maintenance on the boilers continues.  The steam boilers fed water tank does 

not have any pending problems, but based on its age, it should be replaced within the next 5 years.  The condensate piping is 

old and there have been times in the past where the water treatment hos not been good, and thus the piping is corroded.  The 

extent of the corrosion is unknown, but most of the piping should be replaced within the next 10 years.  The assessment includes 

full replacement of existing HVAC with a chilled water VAV system.  Some equipment may be reused but may need to be 

modified to suit a different type of system or a non-compatible system may be chosen.  All system options will be explored in the 

solutions phase. Quantity has been adjusted for the gross area.

The quantity was adjusted upward to capture 50% of the whole building to provide soffits for ducted system as required.

The team agrees with the assessment to replace the kiln exhaust.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

B. Roofing

Item 5 10 15 Cost Unit Sum

a. Single Ply Membrane - throughout Edited x $14.00 sq. ft. 124,399 $1,741,586

b. Single Ply Membrane - Café & Gym Added x $14.00 sq. ft. 23,869 $334,166

c. Metal roof over learning center Added x $27.00 sq. ft. 17,367 $468,909

d. EPDM roofing - Auditorium & Corr. Added $0.00 sq. ft. 49,399 $0

e. Gutters/Downspouts Edited x $30.00 ln. ft. 400 $12,000

f. Gutters/Downspouts Added x $30.00 ln. ft. 84 $2,520

g. Overflow Roof Drains and Piping Edited x $3,724.00 ea. 88 $327,712

h. Overflow Roof Drains and Piping Added x $3,724.00 ea. 11 $40,964

i. Other: $0

j. Other: $0

Sum: $2,927,857

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased unit price from $12 to $14 due to extensive amounts of existing copper flashing at higher walls that would need to be 

adjusted or replaced.  Cost includes replacement with EPDM or TPO new roofing system.  

Increased unit price for removal of 2 layers of roof systems and copper flashing along gym.

Team recommends replacement of this roof within 15 years. 

The varsity gymnasium, auditorium, natatorium, and the EPDM over the corridor are outside the 15 year recommended 

replacement.

The assessment recommended adding gutters and downspouts to the metal roof walkway at the rear of the building and we 

agree but increased the unit price.

Add 3 downspouts at Learning Center (West side).

Installation of 1 overflow drain and piping for every existing roof drain.  Team did not confirm that the number of existing drains 

were adequate.  The unit price was increased in include drain and piping.

Includes installing overflow drains and piping for main gym and administration corridor roofing areas that are not being replaced 

within this assessment.

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
8



UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

C. Natatorium

Item 5 10 15 Cost Unit Sum

a. POOL: Pumps Added x $10,000.00 lump sum 1 $10,000

b. POOL: Regrout tile Added x $12,500.00 years 5 $62,500

c. POOL: Regrout tile Added x $12,500.00 years 5 $62,500

d. POOL: Regrout tile Added x $12,500.00 years 5 $62,500

e. POOL:  Replace filter tank Added x $25,000.00 allowance 1 $25,000

f. POOL: Replace piping and fittings Added x $50,000.00 allowance 1 $50,000

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $272,500

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Inconsistent piping and fittings, some SCH 80- PVC, some galv. Pipe, some unknown.  Assume comprehensive replacement 

within 5-10 years. 

Quantity

Pool pumps were replaced last year and should not need to be replaced for 10 years

Pool and deck tile is not an epoxy tile so it requires annual maintenance & repairs.  Pool does not close long enough for proper 

epoxy grout.  Assume continuation of this plan for next 15 years

See b. above

See b. above

Filter tank requires routine patches and needs to be replaced.  Size no longer standard; assume custom built-in place due to 

access constraints

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

D. Electrical Systems

Item 5 10 15 Cost Unit Sum

a. Electrical System Replacement: Edited x $21.52 sq. ft. 293,824 $6,323,092

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $6,323,092

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The electrical system privided to the overall facility is a 13.2kV, 3-phase, 4W service, which is at end of life.  Power is provided to 

the school by multiple school-owned, pad-mounted transformers located outdoors, many of which are in poor condition.  Other 

than one new switch bay installed in 1996, the rest of the switchgear all needs replacement at next opportunity.  The distribution 

equipment does not have TVSS.  The panel system is in poor condition.  Branch circuits and receptacles in parts of the building 

that are over 50 years old are at end of life.  The overall electrical system does not meet OSDM requirements in supporting the 

current needs of the school, and will be inadequate to meet the facility's future needs.  The electrical system should be replaced 

within 5 years preferably, but absolutely within 10 years.  The unit price has been increased to reflect these system needs.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

E. Plumbing and Fixtures

Item 5 10 15 Cost Unit Sum

a. Back Flow Preventer: Confirmed x $5,000.00 unit 1 $5,000

b. Domestic Supply Piping: Edited x $3.50 sq. ft. 130,644 $457,254

c. Sanitary Waste Piping: Edited x $4.00 sq. ft. 130,644 $522,576

d. Domestic Water Heater: Edited x $9,500.00 unit 2 $19,000

e. Toilet (remove/replace) Edited x $2,000.00 unit 43 $86,000

f. Urinal (remove/replace) Edited x $2,000.00 unit 22 $44,000

g. Sink (remove/replace) Confirmed x $1,500.00 unit 20 $30,000

h. Grease Trap/Oil Interceptor Edited x $40,000.00 ea. 1 $40,000

i. Domestic HW Storage Tank: Edited x $5,000.00 ea. 1 $5,000

j.
Emergency eyewash/shower in 

Classroom Labs
Added x $1,100.00 ea. 6 $6,600

Sum: $1,215,430

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Increased unit price.

There is no grease interceptor for the kitchen sinks, so one should be added.  This could be located outside and then piped back 

into the building.  The existing sanitary piping should be cleaned out thoroughly after the interceptor is in place and operational.

Replace galvanized water supply piping in the original construction due to condition.  Quantity adjusted to correct gross area.

Replace sanitary waste piping in the original construction due to condition.  Quantity adjusted to correct gross area.

The two domestic water heaters should be replaced within the next 5 years based on their age.

Increased unit price.

There is no grease interceptor for the kitchen sinks, so one should be added.  This could be located outside and then piped back 

into the building.  The existing sanitary piping should be cleaned out thoroughly after the interceptor is in place and operational.  

Increased unit price to include new system.
The large domestic water storage tank should be replaced within the next 10 years based on its age. The replacement would 

likely be multiple smaller tanks.  The unit price was increased to reflect this.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

F. Windows

Item 5 10 15 Cost Unit Sum

a. Replace Glass Block With Windows Edited x $70.00 sq. ft. 648 $45,376

b. Curtain Wall/Storefront System Edited x $65.00 sq. ft. 1,055 $68,575

c. Crawl Space Window Replacement Edited x $400.00 ea. 27 $10,800

d. Insect Screen Replacement Edited x $150.00 ea. 1 $150

e. Louver Repair Edited x $25.00 sq. ft. 20 $500

f. Window Replacement Added x $70.00 sq. ft. 580 $40,600

g. Window Replacement Added x $70.00 sq. ft. 5,220 $365,400

h. Skylights Added x $150.00 sq. ft. 3,040 $456,000

i. Other: $0

j. Other: $0

Sum: $987,401

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Replace 12 windows at 1964 east elevation (condensation). Replace 6 windows at 1971 west elevaton (loose aluminum 

cladding).

Team recommends that all of the aluminum clad wood windows should be replaced within the next 15 years due to veneer 

separation, weather stripping failure, and deteriorating wood due to moisture.  Windows are not insulated glass.

All of the existing bubble skylights appear aged and damaged throughout.  Immediate replacement is recommended although 

could be replaced as adjacent roofing is replaced.

Increased unit price to cover complete replacement of louver.

Quantity

Replace glass block window systems in the original building, the 1971 addition and the 1983 addition with a new insulated 

window system to comply with Ohio School Design Manual requirements.  Team reduced the quantity for the 1983 Freshman 

gym because there may be no way to replace these efficiently.  The unit price was increased based on recent bid prices.

Replace 1 in light well. Turner increased this to all of the windows in the light wells.  District has replaced some with plexiglass.  

All are original to the building.  

Replace bird screen at 1971. Team could not confirm other locations referred to in 2014 OFCC Assessment, there seemed to be 

screens in good condition throughout.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

G. Structure: Foundations

Item 5 10 15 Cost Unit Sum

a. Basement Ground Water Solution Added x $75,000.00 lump sum 1 $75,000

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $75,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The basement below the auditorium has standing 1" to 2" of ground water at all times.  The allowance is to address the problem 

by removing some areas of floor slab, installing new floor drains, piping those drains to a sump pump and applying waterproofing 

to the walls to try to keep more water from infiltrating.  This is only a temporary fix and doesn't address the permanent problem.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

H. Structure Walls And Chimneys

Item 5 10 15 Cost Unit Sum

a. Tuckpointing Confirmed x $5.25 sq. ft. 1,700 $8,925

b. Exterior Masonry Cleaning Edited x $1.50 sq. ft. 117,735 $176,603

c. Exterior Masonry Sealing Edited x $1.00 sq. ft. 117,735 $117,735

d. Exterior Caulking Confirmed x $5.50 ln. ft. 525 $2,888

e. Pre-fin'd Alum. Coping Replacement Confirmed x $22.50 ln. ft. 980 $22,050

f. Install Control Joints Confirmed x $60.00 ln. ft. 75 $4,500

g. Paint EIFS Confirmed x $2.00 sq. ft. 5,140 $10,280

h. Remove overhang Confirmed x $20.00 sq. ft. 1,250 $25,000

i. Repair Prime and Paint Coping Confirmed x $8.00 ln. ft. 700 $5,600

j. Replace Exterior Soffit Confirmed x $30.00 sq. ft. 150 $4,500

k. Recondition entry canopies Edited x $7,500.00 sq. ft. 6 $45,000

l. Scrape and Paint Lintels Edited x $7.50 ln. ft. 1,714 $12,855

m. Expansion joints Added x $10,000.00 lump sum 1 $10,000

n. Precast pilaster damage at Natatorium Added x $150.00 sq. ft. 5 $750

o. $0

p. $0

Sum: $446,685

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

H. Structure Walls And Chimneys (Continued)

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

k.

l.

m.

n.

o.

p.

6 of the entry canopies have exposed roof structure that is rusting and weathered.  Project will scrape and paint the structure, 

reinforce if necessary, and ensure proper drainage and flashing.

Lintels above the EIFS - rusted both first and second floor.  Updated quantity per Turner takeoff.

This allowance is to re-caulk and repair the existing expansion joints.

Increased quantity to cover entire building.

Increased quantity to cover entire building.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

I. Structure:  Floors and Roofs

Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

J. General Finishes

Item 5 10 15 Cost Unit Sum

a. General Finishes and Casework Edited x $17.70 sq. ft. 293,824 $5,200,685

b.
Kitchen Equipment Complete 

Replacement
Added x $190.00 sq. ft. 6,143 $1,167,170

c. Toilet Partitions/Accessory Replacement Added x $0.50 sq. ft. 293,824 $146,912

d. Gym floor refinishing (freshman) Added x $7.00 sq. ft. 10,435 $73,045

e. Kitchen Exhaust Hood Added x $56,000.00 ea. 1 $56,000

f. Markerboards/tackboards Added x $0.60 sq. ft. 293,824 $176,294

g. Gym equipment Added x $50,000.00 set 2 $100,000

h. Theater chairs Added x $300.00 ea 750 $225,000

i. Lockers Edited x $1.73 sq.ft 293,824 $508,316

j. Other: $0

Sum: $7,653,422

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Exhaust hoods are original to the building and need adequate fire protection.  

This allowance is to replace the basketball backstops in both gymnasiums.

Some of the seats habe been replaced but most have not.  This would replace the remainder.

Replace all.  Increased quantity for corrected gross area.

2014 OFCC assessment specifically listed each finish type for replacement.  Team believes all finishes should be replaced and 

included in one line item.  Quantity was adjusted to correct gross area.

Kitchen equipment is original to building or aged past useful life.

Toilet partitions are original to the building and need replacement.

Toilet accessories are in varying conditions but need replacement throughout.

The freshman gymnasium should be sanded, refinished and re-painted.

This cost is to replace standard fixed markerboards and tackboards throughout.  Sliding markerboards would not be included.

Quantity
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

K. Interior Lighting

Item 5 10 15 Cost Unit Sum

a. Complete Building Lighting Replacement: Edited x $7.00 sq. ft. 293,824 $2,056,768

b. Exterior lighting allowance Added x $100,000.00 allowance 1 $100,000

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $2,156,768

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

Exterior lighting is poor throughout especially for parking areas.  The above allowance will need to be studied for use and 

coverage requirements and installation of additional lights as needed.

Quantity

The building and facilities consist of predominantly T8 fluorescent lighting with some metal-halise lamps (roof mechanical room 

and other mechancial spaces) and CFLs.  Replace lighting fixtures with new LED lighting fixtures and meet Ohio School Design 

Manual guidelines.  No occupancy sensors are installed for lighting controls.  Add lighting controls to comply with current energy 

code.  The auditorium does not have stage edge lighting and the dimming system is past the end of its life.  Add stafe edge 

lighting for safety and replace full theater dimming system.  Increased unit cost to reflect LED lighting.  Quantity adjusted to 

correct gross area.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

L. Security Systems

Item 5 10 15 Cost Unit Sum

a. Security System: Edited x $1.85 sq. ft. 293,824 $543,574

b. Other: $0.00 sq. ft. $0

c. Other: $0.00 sq. ft. $0

d. Other: $0.00 sq. ft. $0

e. Other: $0.00 sq. ft. $0

f. Other: $0.00 sq. ft. $0

g. Other: $0.00 sq. ft. $0

h. Other: $0.00 sq. ft. $0

i. Other: $0.00 sq. ft. $0

j. Other: $0.00 sq. ft. $0

Sum: $543,574

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The building currently has very little security equipment installed.  CCTV, access control, and duress alarms were not observed 

to be installed.  Provide a new security system to meet Ohio School Design Manual guidelines.  Quantity adjusted to correct 

gross area.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

M. Emergency/Egress Lighting

Item 5 10 15 Cost Unit Sum

a. Emergency/Egress Lighting: Confirmed x $1.00 sq. ft. 293,824 $293,824

b. Emergency generator and distribution Added x $0.96 sq. ft. 293,824 $282,071

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $575,895

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Adjusted unit cost to include generator to meet Ohio School Design Manual guidelines.  The existing generator is inadequately 

sized and only serves the auditorium.  There is no emergency power to the elevator. Quantity adjusted to correct gross area.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

N. Fire Alarm

Item 5 10 15 Cost Unit Sum

a. Fire Alarm System: Edited x $2.00 sq. ft. 293,824 $587,648

b. Other: $0.00 sq. ft. $0

c. Other: $0.00 sq. ft. $0

d. Other: $0.00 sq. ft. $0

e. Other: $0.00 sq. ft. $0

f. Other: $0.00 sq. ft. $0

g. Other: $0.00 sq. ft. $0

h. Other: $0.00 sq. ft. $0

i. Other: $0.00 sq. ft. $0

j. Other: $0.00 sq. ft. $0

Sum: $587,648

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Existing system is a Simplex 4020, circa 1998.  Existing system is an outdated style that is not analog smoke sensing.  Devices 

do not meet ADA mounting heights.  Provide new fire alarm system to meet OBC, NFPA, and Ohio School Design Manual 

guidelines.  Quantity adjusted to correct gross area.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

O. Handicapped Access

Item 5 10 15 Cost Unit Sum

a. Handicapped Hardware Edited x $350.00 set 458 $160,300

b. Lifts Confirmed x $15,000.00 unit 1 $15,000

c. ADA Drinking Fountains Edited x $5,000.00 unit 18 $90,000

d. ADA Plumbing Fixtures Confirmed x $3,800.00 unit 20 $76,000

e. Toilet Partitions Edited x $1,400.00 stall 20 $28,000

f. Replace Doors, Rework Opening Confirmed x $5,000.00 leaf 58 $290,000

g. Remount RR Mirrors to Hdcp. Height Confirmed x $285.00 per room 20 $5,700

h. Replace doors Added x $1,000.00 leaf 400 $400,000

i. Signage Added x $0.20 sq. ft. 293,824 $58,765

j. Elevator Modernization Added x $120,000.00 lump sum 1 $120,000

Sum: $1,243,765

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Original assessment only identified a portion of the doors within the building needing to be replaced and included re-working the 

surrounding door to allow for ADA approach.  Team added remainder of door replacement throughout.

Quantity

Increased quantity to include all doors throughout the school.

Team to continue research throughout options phase on requirements.

Increased unit price.

Increased unit price for ADA partitions.  Non-ADA partitions included in section J.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

P. Site Condition

Item 5 10 15 Cost Unit Sum

a. Replace Existing Asphalt Paving HD Confirmed x $30.60 sq. yd. 11,450 $350,370

b. Asphalt Paving/New Wearing Course Confirmed x $19.00 sq. yd. 4,000 $76,000

c. Concrete Sidewalk Confirmed x $4.69 sq. ft. 400 $1,876

d. Exterior Hand/Guard Rails: Confirmed x $43.00 ln. ft. 69 $2,967

e.
Base Sitework Allowance for Unforseen 

Circumstances
Confirmed x $50,000.00 allowance 1 $50,000

f.
Base Sitework Allowance for Unforseen 

Circumstances buildings >100,000 SF
Confirmed x $150,000.00 allowance 1 $150,000

g. Miscellaneous exterior patching/repair Edited x $15,000.00 allowance 1 $15,000

h. Fire Protection - 6" Tap Fee Added x $35,000.00 allowance 1 $35,000

i. $0

j. $0

Sum: $681,213

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Replace 1 additional handrail at Original Building (1956)

Level brick pavers, replace stairs at band room, repair window well grates, and perimeter insulation showing above 

pavement/grade.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

Q. Sewage System

Item 5 10 15 Cost Unit Sum

a. Other: $0

b. Other: $0

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $0

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

R. Water Supply

Item 5 10 15 Cost Unit Sum

a.
Water Supply - provide new city water 

supply line
Added x $35,000.00 ea 1 $35,000

b.
Water Supply - provide new Back Flow 

Preventer
Added x $6,800.00 ea 1 $6,800

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $41,800

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

2014 OFCC assessment notes that the water supply service to the building is not large enough to provide fire protection for the 

building.  This line was added to provide new service line.

The new service line above will need a backflow preventer.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

S. Exterior Doors

Item 5 10 15 Cost Unit Sum

a. Door Leaf/Frame and Hardware: Edited x $3,000.00 per leaf 75 $225,000
(1956, 1971, 1983)

b. Other: $0.00 sq. ft. $0

c. Other: $0.00 sq. ft. $0

d. Other: $0.00 sq. ft. $0

e. Other: $0.00 sq. ft. $0

f. Other: $0.00 sq. ft. $0

g. Other: $0.00 sq. ft. $0

h. Other: $0.00 sq. ft. $0

i. Other: $0.00 sq. ft. $0

j. Other: $0.00 sq. ft. $0

Sum: $225,000

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

All of the exterior doors are in poor shape and need to be replaced along with the hollow metal frame and glazing surrounding it.  

Increased unit price to cover sidelights and framing.

Quantity
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

T. Hazardous Material

Item 5 10 15 Cost Unit Sum

a. Environmental Hazards Form Confirmed x $0.00 per form $0

b. Other:  Boiler/Furnace Insul. Removal: Confirmed x $10.00 sq. ft. 1,276 $12,760
(1956)

c. Other:  Breeching Insulation Removal: Confirmed x $10.00 sq. ft. 848 $8,480
(1956)

d. Other:  Pipe Insulation Removal Confirmed x $10.00 ln. ft. 47 $470
(1956, 1983)

e. Other:  Pipe Fitting Insulation Removal Confirmed x $20.00 ea. 2 $40
(1983)

f. Other:  Pipe Fitting Insulation Removal Confirmed x $30.00 ea. 3 $90
(1956)

g. Other:  Cement Board Removal Confirmed x $5.00 sq. ft. 3,719 $18,595
(1956, 1959, 1964)

h.
Other:  Resilient Flooring Removal, 

including Mastic:
Confirmed x $3.00 sq. ft. 63,791 $191,373

(1956, 1959, 1964, 1965, 1971)

i. Other:  Carpet Mastic Removal Confirmed x $2.00 sq. ft. 11,250 $22,500
(1956, 1959, 1965, 1971, 1983)

j. Other: $0.00 sq. ft. $0

Sum: $254,308

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

U. Life Safety

Item 5 10 15 Cost Unit Sum

a. Sprinkler/Fire Suppression System: Edited x $3.20 sq. ft. 293,824 $940,237

b. Interior Stairwell Closure: Edited x $20,000.00 per level 8 $160,000

c. Handrails Edited x $5,000.00 per level 21 $105,000

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $1,205,237

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Quantity adjusted to correct gross area.

Updated quantity to reflect 4 stairways enclosed at top and bottom.  Only 3 stairs are able to be updated with enclosures, may 

require variance with building department.  Will explore in the options phase.

Increased quantity to match number of flights of stairs.  This includes stairs to basements as well.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

V. Loose Furnishings

Item 5 10 15 Cost Unit Sum

a. Partial Furniture Replacement Edited x $4.00 sq. ft. 293,824 $1,175,296

b. Other: $0.00 sq. ft. $0

c. Other: $0.00 sq. ft. $0

d. Other: $0.00 sq. ft. $0

e. Other: $0.00 sq. ft. $0

f. Other: $0.00 sq. ft. $0

g. Other: $0.00 sq. ft. $0

h. Other: $0.00 sq. ft. $0

i. Other: $0.00 sq. ft. $0

j. Other: $0.00 sq. ft. $0

Sum: $1,175,296

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The original assessment rated the condition of the existing furnishings.  Based on that rating, the cost per square foot is 

established.  Quantity adjusted to correct gross area.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

W. Building Technology

Item 5 10 15 Cost Unit Sum

a. Replace all building technology Edited x $7.25 sq. ft. 293,824 $2,130,224

b. Other: $0.00 sq. ft. $0

c. Other: $0.00 sq. ft. $0

d. Other: $0.00 sq. ft. $0

e. Other: $0.00 sq. ft. $0

f. Other: $0.00 sq. ft. $0

g. Other: $0.00 sq. ft. $0

h. Other: $0.00 sq. ft. $0

i. Other: $0.00 sq. ft. $0

j. Other: $0.00 sq. ft. $0

Sum: $2,130,224

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

Provide complete replacement of building technology systems to meet Ohio School Design Manual requirements.  Unit price 

increased to reflect recent bid pricing.  Quantity adjusted to correct gross area.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

X. General Requirements & Contingencies

Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors Confirmed x 1.00 factor $0

b. Construction Contingency Confirmed 7% percent 44,940,498 $3,145,835

c. Design/Estimating Contingency Added 10% percent 40,854,998 $4,085,500

d.
Phasing, Gen. Requirements and Swing 

Space
Added 5% percent 40,854,998 $2,042,750

e. Other: $0

f. Other: $0

g. Other: $0

h. Other: $0

i. Other: $0

j. Other: $0

Sum: $9,274,085

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

The need for phasing and swing space was identified in the 2014 assessment and confirmed by this team as required to phase 

renovations and displace students during construction.  These costs were not included in the 2014 OFCC assessment totals.  

Quantity

This line was recommended by the team to cover unknown conditions and scope not yet identified.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

sq. ft.293,824

Y. Other Project Related Costs

Item 5 10 15 Cost Unit Sum

a. Regional Cost Factors Confirmed x 1.00 factor $0

b. Other Project Related Costs Edited 18% percent 50,129,082 $9,023,235

c. Other: $0

d. Other: $0

e. Other: $0

f. Other: $0

g. Other: $0

Sum: $9,023,235

Notes:

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

Quantity

The total percentage was increased due to scope above being mostly complexed, phased renovations over time.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

0 sq. ft.

AA. Site and Athletics

Item 5 10 15 Cost Unit Quantity Sum

a. HS Varsity Baseball Field Fence/Tarp Added x $3,300.00 ls 1 $3,300.00

b. HS Tennis Courts Added x $4,500.00 ls 1 $4,500.00

c. Entry/Ticket Gate - Football Field Added x $4,400.00 ls 1 $4,400.00

d. Donor Plaza Added x $0.00 ls 1 $0.00

e. HS Track Added x $375,000.00 ls 1 $375,000.00

f. HS Track Field Events Added x $97,800.00 ls 1 $97,800.00

g. HS Football Field Added x $0.00 ls 1 $0.00

h. HS Football Field Equipment Added x $0.00 ls 1 $0.00

i. Site Equipment Added x $0.00 ls 1 $0.00

j. Site Walkways/Paths Added x $23,500.00 ls 1 $23,500.00

k. HS FB Scoreboard Added x $0.00 ls 1 $0.00

l. Aluminum Bleachers Added x $16,500.00 ls 1 $16,500.00

Notes:

a

b

c

d

e

f

g

h

i

j

k

l

Shot put requireds fence to replace construction fence for protection of spectators.  Provide concrete curb and fence to 

match track fence.  Discuss - good condition.  Pole vault - fair condition.  Replace (2) running surfaces and vault box.  

Long jump - fair condition.  Repair/Replace running surfaces  High Jump - good condition.
Excellent condition.  Turf replaced 2 years ago (2013).

Fair condition.  Field Goal Posts require paint.  Work scheduled at time of walk-through - assume complete.

Trash cans adequate but inconsistent.  No change.

Fair condition.  Replace approximately 5% of concrete due to spalling/cracks.  Replace steps at Visitor Band entry with 

concrete ramp(s) as required.  Provide concrete/asphalt paving at NW entry for ADA access.

Fair condition.  Scoreboard legs and back of unit require paint.  Work scheduled at time of walk-through - assume 

complete.

Good condition.  Tennis Courts - no work.  Visitors FB - no ADA seating areas within stands.  Limited site access.  5% 

deterioration of concrete bases.  Electrical pull boxes behind the visitor stands were observed to be badly damage, rusted, 

and have no covers with exposed wiring.  Install coverplates immediately to prevent an unsafe condition from live wiring 

being exposed.  This should be investigated to determine if wiring is active.  Remove wiring if abandoned.Home bleachers - 

no work.  Baseball - no work.  Softball - no work.

Complete replacement.  Start/Finish Pad on opposite side of field.  No conduits for electronic/data timing equipment.

Rightfield fence is leaning outward due to the application of a $5000 tarp.  Wind pushed the tarp/fence outward creating 

the need for aluminum support columns to straighten fence.  Correct displaced fence.  Tarp is currently in storage.

Pre-existing crack transitioning both courts has been filled and painted.  Court is not level at this location and should be 

corrected.

Right decorative wrought iron gate does not lock in place.  Pin at bottom is bent and does not align with the recessed hole 

in the concrete.  Replace or repair rod.  Upgrade finishes inside each ticket booth (paint).  Masonry repair and cleaning 

required.

Good condition.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

0 sq. ft.

AA. Site and Athletics (Continued)

Item 5 10 15 Cost Unit Quantity Sum

m. FB Storage Sheds Added x $7,900.00 ls 1 $7,900.00

n. Visitor Concessions Added x $23,700.00 ls 1 $23,700.00

o. North Entry Gates Added x $500.00 ls 1 $500.00

p. Site Security Fencing Added x $4,500.00 ls 1 $4,500.00

q. Bus Parking Area Added x $0.00 ls 1 $0.00

r. Home Bleacher Concrete Wall Screen Added x $2,800.00 ls 1 $2,800.00

s. Maintenance Buildling Added x $21,800.00 ls 1 $21,800.00

t. Power Enclosure behind Home Stands Added x $500.00 ls 1 $500.00

u. Fieldhouse under Home Stands Added x $79,300.00 ls 1 $79,300.00

Lockers/Showers/Ice/Storage/Office

v. Weight Room Added x $12,800.00 ls 1 $12,800.00

w. Home Concession Stand Added x $1,800.00 ls 1 $1,800.00

Notes:

m.

n.

o.

p.

q.

r.

s.

t.

u.

v.

w.

Poor condition.  Cracking and movement present in entire wall.  Tuckpoint/masonry repair.  Consider replacing with 

Aluminum Screen provided by most aluminum bleacher suppliers during options phase.

Fair condition.  Cracks present in walls.  Multiple roof leaks present. Garage doors work but are in fair condition. Power to 

lighting fixtures in maintenance building is often going out.  Existing lighting fixtures are badly damaged, rusted, and 

should be replaced.

Replace/Repair existing gate.  Provide lockable gate.

Fair condition.  Visitor lockers do not meet Occupancy Code.  Visitor Toilets - Good condition.  Replace Toilet seat.  

Replace framed mirrors.  General RR's in good condition.  Replace one stall door in Men's RR.  Replace framed mirrors.  

Coaches office, replace toilet and shower.  Replace exhaust system in all Locker Rooms and Restrooms/Showers.  Locker 

rooms ventilation does not bring in fresh air, so during times of non-occupation, there is no ventilation.  Fresh air should be 

ducted in through an air handler(s).  Remove/replace ACT tile in home lockers.  Upgrade finishes (paint).  Upgrade light 

fixtures.  Provide additional electrical outlets to meet code.  Electrical receptacle coverplates were observed to be 

disconnected from their backboxes in a couple of locations (e.g., the football coach's office).  This should be secured 

immediately to prevent an unsafe condition from live wiring from being exposed.  Minimal structural cracking present in 

walls.  Minor leaks in roof and at one door lintel.  Dirt/dust present on return air grilles.

Good condition.  Roof leaks present.  Surface ground water enters building at all door thresholds.  Broken electrical 

conduit on east wall.  A horizontal branch-circuit conduit extending the length of the football stadium weight room was 

insufficiently supported and the fitting has disconnected, causing the two sections of conduit to put strain on the electrical 

wiring.  The conduit and supports should be remedied immediately to fix this unsafe condition.    Restrooms in good 

condition.  Replace one light fixture lens.
Good condition.  Upgrade finishes (paint).

Fair condition.  Provide new concrete/asphalt surface.

Good condition.  Inadequate capacity.

Good Condition.  Replace missigng downspout.  Paint exterior.  Roof in good condition.  Upgrade finishes inside each 

ticket booth (paint).  Provide general lighing for area.  Visitor concession area and portable restrooms do not have any 

permanent lighting.  Lighting is rented for each evening event.  Install permanent lighting near visitor entrance for visitor 

concessions and portable restrooms.  Currently rent portable lights and port-a-pots.  

Fair condition.  Paint exterior.    Upgrade finishes inside each ticket booth (paint).

Fair conditon.  Replace 4-8 vertical supports at north end near entry gates.  Replace 5% of existing chain-link fence.  

Replace 4-8 horizontal supports.  Consider full height turnstile man gates at two north entries during options phase.
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UPPER ARLINGTON SCHOOLS

Upper Arlington High School 10/9/2015

0 sq. ft.

AA. Site and Athletics (Continued)

Item 5 10 15 Cost Unit Quantity Sum

x. Pressbox Added x $4,000.00 ls 1 $4,000.00

y. HS Baseball Field Added x $7,500.00 ls 1 $7,500.00

z. HS Softball Field Added x $0.00 ls 1 $0.00

aa. U.G. Sprinkler Systems Added x $0.00 ls 1 $0.00

BB/SB Field

bb. Freshman BB Field Added x $12,000.00 ls 1 $12,000.00

cc. All Dugouts/Attached Storage Added x $0.00 ls 1 $0.00

dd. Landscape Added x $0.00 ls 1 $0.00

ee. Practice Fields (Grass) Added x $0.00 ls 1 $0.00

ff. Sport Venue Lighting Added x $0.00 ls 1 $0.00

gg. General/Security Lighting Added x $129,500.00 ls 1 $129,500.00

hh. Drainage and Utilities Added x $500,000.00 ls 1 $500,000.00

ii. Keying/Locksets Added x $6,000.00 ls 1 $6,000.00

jj. $0.00 ls 1 $0.00

kk. $0.00 ls 1 $0.00

Notes:

x.

y.

z.

aa.

bb.

cc.

dd.

ee.

ff.

gg.

hh.

ii.

jj.

kk.

Poor condition.  Replace all.

Good condition.

Good condition.

Good condition.

Good condition.

Good condition.  Site lighting is predominantly metal halide and is not full cutoff type.  When given an opportunity, replace 

with LED full cutoff fixtures. 

Good condition.

Good condition.  Power to freshman baseball scoreboard does not work.  Correct power issues to restore power to existing 

scoreboard.

Fair condition.  Upgrade finishes (paint).  Windows taped.  Repair connection step from stands to pressbox.  Recommend 

a complete replacement.

Excellent condition.  Add access gate in foul territory of right field for batting cage.  Replace pitching/batting cage(s).  

Pressbox in good condition.

Good condition.  Correct drainage ditch across left center field.

Good condition.   

2015 Moody Nolan/Korda/EMH&T/Turner Assessment
35



Upper Arlington High School

0-5 Years 5-10 Years 10-15 Years

HVAC System Replacement Single Ply Membrane - Café & Gym Metal roof over learning center

Convert to Ducted System Overflow Roof Drains and Piping Gutters/Downspouts

Kiln Exhaust System POOL: Regrout tile POOL: Pumps

Single Ply Membrane - throughout POOL: Replace piping and fittings POOL: Regrout tile

Gutters/Downspouts Tuckpointing Window Replacement

Overflow Roof Drains and Piping Exterior Masonry Cleaning Gym equipment

POOL: Regrout tile Exterior Masonry Sealing Donor Plaza

POOL:  Replace filter tank Exterior Caulking HS Football Field

Electrical System Replacement Pre-fin'd Alum. Coping Replacement Home Concession Stand

Back Flow Preventer Install Control Joints HS Baseball Field

Domestic Supply Piping Paint EIFS U.G. Sprinkler Systems

Sanitary Waste Piping Remove overhang Freshman BB Field

Domestic Water Heater Repair Prime and Paint Coping All Dugouts/Attached Storage

Toilet (remove/replace) Replace Exterior Soffit Landscape

Urinal (remove/replace) Scrape and Paint Lintels Practice Fields (Grass)

Sink (remove/replace) Precast pilaster damage at Natatorium Sport Venue Lighting

Grease Trap/Oil Interceptor Markerboards/tackboards General/Security Lighting

Domestic HW Storage Tank Theater chairs Drainage and Utilities

Emergency eyewash/shower in Classroom Labs Lockers

Replace Glass Block With Windows HS Varsity Baseball Field Fence/Tarp

Curtain Wall/Storefront System HS Tennis Courts

Crawl Space Window Replacement HS Football Field Equipment

Insect Screen Replacement HS FB Scoreboard

Louver Repair Aluminum Bleachers

Window Replacement FB Storage Sheds

Skylights Bus Parking Area

Basement Ground Water Solution Maintenance Buildling

Recondition entry canopies HS Softball Field

Expansion joints

General Finishes and Casework

Kitchen Equipment Complete Replacement

Toilet Partitions/Accessory Replacement

Gym floor refinishing (freshman)

Kitchen Exhaust Hood

Complete Building Lighting Replacement

Exterior lighting allowance

Security System

Emergency/Egress Lighting

Emergency generator and distribution

Fire Alarm System

Handicapped Hardware

Lifts

ADA Drinking Fountains

ADA Plumbing Fixtures

Toilet Partitions

Replace Doors, Rework Opening

Description of Scope by Timeline
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Upper Arlington High School

0-5 Years 5-10 Years 10-15 Years

Description of Scope by Timeline

Remount RR Mirrors to Hdcp. Height

Replace doors

Signage

Elevator Modernization

Replace Existing Asphalt Paving HD

Asphalt Paving/New Wearing Course

Concrete Sidewalk

Exterior Hand/Guard Rails

Base Sitework Allowance for Unforseen Circumstances

Base Sitework Allowance for Unforseen Circumstances 

buildings >100,000 SF

Miscellaneous exterior patching/repair

Fire Protection - 6" Tap Fee

Water Supply - provide new city water supply line

Water Supply - provide new Back Flow Preventer

Door Leaf/Frame and Hardware

Environmental Hazards Form

Other:  Boiler/Furnace Insul. Removal

Other:  Breeching Insulation Removal

Other:  Pipe Insulation Removal

Other:  Pipe Fitting Insulation Removal

Other:  Pipe Fitting Insulation Removal

Other:  Cement Board Removal

Other:  Resilient Flooring Removal, including Mastic

Other:  Carpet Mastic Removal

Sprinkler/Fire Suppression System

Interior Stairwell Closure & Handrails

Partial Furniture Replacement

Replace all technology

Entry/Ticket Gate - Football Field

HS Track

HS Track Field Events

Site Equipment

Site Walkways/Paths

Visitor Concessions 

North Entry Gates 

Site Security Fencing

Home Bleacher Concrete Wall Screen

Power Enclosure behind Home Stands

Fieldhouse under Home Stands

Weight Room

Pressbox

Keying/Locksets
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